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සංවර්ධන ආයයෝජනයන්හි ප්රතිඵල, අයේක්ෂිත කාලය තුළ ජනනය කිරීයේ අරමුණින්හ, 

වයාපෘති කළමනාකරණ හා අධීක්ෂෂණ යෙපාර්තයේන්හතුව විසින්හ මහා පරිමාණ සංවර්ධන 

වයාපෘතිවල ප්රගතිය සමායලෝචනය කිරීම තුළින්හ එළඹි  නිරීක්ෂෂණ හා යයෝගය නිර්යේශ, 

සුදුසු ප්රතිපත්තතිමය හා උපායමාර්ික තීරණ ගැනීම සඳහා කාර්තුමය වශයයන්හ අමාතය 

මණ්ඩලය යවත ඉදිරිපත්ත යකයර්. ඒ අනුව, එක්ෂ එක්ෂ යර්ඛීය අමාතයාංශ විසින්හ වාර්තා කරන 

ලෙ සංවර්ධන වයාපෘතීන්හි කාර්යයසාධන යතාරතුරු හා ෙත්තත මත පෙනේව සකස් කළ 

2024 වර්ෂයේ පළමුවන කාර්තුව ෙක්ෂවා වූ එම වයාපෘතීන්හි සමුච්චිත ප්රගතිය යමම වාර්තාව 

මින්හ ඉදිරිපත්ත කර ඇත. 

 

 

 

මහා පරිමාණ සංවර්ධන වයාපෘතිවල ප්රගතිය 

2024 වර්ෂය - පළමුවන කාර්ුව 
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හැදින්තීම 
 

 

2024 වර්ෂයේ පළමු කාර්තුව අවසානය වන විට ක්රියාත්තමක යවමින්හ පැවති මහා පරිමාණ සංවර්ධන 

වයාපෘති 171 ක්ෂ යමම ප්රගති සමායලෝචනය සඳහා සැලකිල්ලට ගන්හනා ලදී. එම වයාපෘති 171 තුළ 

2024 වර්ෂයට අළුතින්හ එකතු වූ වියේශ ප්රොන වයාපෘති 02 ක්ෂ, වියේශ ණය වයාපෘති 03 ක්ෂ හා යේශීය 

අරමුෙල් මින්හ මූලයනය වන වයාපෘති 03 ක්ෂ වශයයන්හ මහා පරිමාණ සංවර්ධන වයාපෘති 08 ක්ෂ ඇතුළත්ත 

ව ඇත. යමම වයාපෘති සමුච්චඡයයන්හ වයාපෘති 9 ක්ෂ හැර අයනකුත්ත සියළුම වයාපෘති (162 ක්ෂ) 2026 

වර්ෂය අවසාන වන විට නිම කිරීමට සැලසුේ කර ඇත. 
 

2024 පළමු කාර්ුදේ මූලය උපදයෝජනය 
 

2024 වර්ෂය සඳහා යමම වයාපෘති සමුච්චඡය යවනුයවන්හ යවන්හ කරන ලෙ ප්රතිපාෙන ෙළ වශයයන්හ 

රුපියල් බිලියන 638 කි. 2024 පළමු කාර්තුව අවසන්හ වන විට යමම ප්රතිපාෙන තුළින්හ රු. බිලියන 157 

ක්ෂ වියෙේ ෙැරීමට අයේක්ෂෂා කළ ෙ සතය වශයයන්හ උපයයෝජනය කර ඇත්තයත්ත රුපියල් බිලියන 52 

එනේ 33% කි. යකයස් වුවෙ, පසුිය වර්ෂයේ මහා පරිමාණ වයාපෘතිවලට අොලව රුපියල් බිලියන 57 

ක ිඟ බිල්පත්ත යගවීමට පැවති බව වාර්තා වූ අතර, කාර්තුව අවසන්හ වන විට ි ඟ බිල්පත්ත යලස වාර්තා 

වී ඇත්තයත්ත රුපියල් බිලියන  47 කි. සමායලෝිත වයාපෘතිවලින්හ 95% ක්ෂ ම නව වයාපෘති යනාවන 

යහයින්හ එම අවිච්චයේෙ වයාපෘතිවල මූලය උපයයෝගීතාවය ඉහළ විය යුතු බැවින්හ, පළමු කාර්තුව තුළ 

වාර්තා වූ යමම මූලය ප්රගතිය ප්රමාණවත්ත යනාවන බව නිරීක්ෂෂණය යකයර්.  

  

වගුව 01:  මූලයනය අනුව මහා පරිමාණ වයාපෘති වර්ීකරණය හා ප්රගතිය 
 

 
මූලයන 
මූලාශ්රය 

 
වයාපෘති 
ගණන 

2024 
ප්රතිපාෙන 

(රු.බි.) 

2024.03.31 දිනට  

මූලය ඉලක්කය 
(රු.බි.) 

සතය වියෙම 

(රු.බි.) 
මූලය 
ප්රගතිය 

(%) 

අතැති 
බිල්පත්ත  

(රු.බි.) 
යේශීය අරමුෙල් 68 177.4 23.6 23.5 99.6 4.5 

යේශීය ණය 04 4.32 0.04 0.04 100 2.3 

වියේශීය ණය 79 430.9 128.8 27.5 21.4 39.7 

වියේශීය ප්රොන 20 25.8 4.4 0.9 20.0 0.6 

එකුව 171 638.5 156.9 52.0 33.3 47.1 
 

 

 

ද ෞතික ප්රගතිය 
 

 

2024 පළමු කාර්තුව අවසන්හ වන විට මහා පරිමාණ සංවර්ධන වයාපාති 171 ක අත්තකර යගන ඇති 

ය ෞතික ප්රගතිය නිරීක්ෂෂණය කිරීයේ දී කිසිදු ය ෞතික ප්රගතියක්ෂ අත්තකර යනාගත්ත වයාපෘති 35 ක්ෂ තිබීම 

වියශ්ෂත්තවයකි. වියේශ ණය වාරික නිෙහස් කිරීම අත්තිටුවා ඇති වයාපෘති 33 අතුරින්හ වයාපෘති  17 ක්ෂ 

යමම ශූනය ප්රගතිය වාර්තාවන වයාපෘතිවල ඇතුලත්තව ඇත. වියේශ ණය වාරික නිෙහස් කිරීම අත්තිටුවා 

ඇතත්ත, ඇතැේ වයාපෘති සේූර්ණයයන්හ අක්රීයවීම වලක්ෂවා ගැනීම සඳහා ඉතා සුළු වැඩ යකාටසක්ෂ 

යේශීය අරමුෙලින්හ යහෝ ක්රියාත්තමක කරන බව නිරීක්ෂෂණය විය. 
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සංවර්ධන වයාපෘතිවල සමායලෝිත කාර්තුයවි ය ෞතික ප්රගතිය, සමුච්චිත ය ෞතික ප්රගතිය, වයාපෘති 

කාල කළමනාකරණය, මූලය කළමනාකරණය, අවොනේ/ගැටළු හඳුනා ගැනීම සහ නිරාකරණයට 

යගන ඇති ක්රියාමාර්ග යනා දී කරුණු විශ්යල්ෂණය කර කාණ්ඩ ගත කර වයාපෘති කාර්යය සාධනය 

සඳහා වර්ණ යක්ෂත ලබා දී ඇත. යර්ඛීය අමාතයාංශ අනුව මහා පරිමාණ සංවර්ධන වයාපෘතිවල 2024 

වර්ෂයේ පළමු කාර්තුව වන විට පැවති ප්රගතිය ඇමුණුම - A ි ෙක්ෂවා ඇති අතර එි සාරාංශය වගු අංක 

03 ි ෙක්ෂවා ඇත.  

  
 

සමායලෝිත කාර්තුයවි සංවර්ධන වයාපෘතිවල කාර්යය සාධනය සැලකීයේ දී වියශ්ෂයයන්හ 

අවධානයට යයාමු වූ කරුණක්ෂ වනුයේ 2024 පළමු කාර්තුව තුළ යහෝ ඊට යපර වියේශ අරමුෙල් යටයත්ත 

ක්රියාත්තමක වන වයාපෘති  27 ක්ෂ ෙ ඇතුළු ව වයාපෘති 62 ක වැඩ නිමකර ජනතාව යවත ප්රතිලා  ලබා 

දීමට නියමිතව තිබුණ ෙ සතය වශයයන්හ වැඩ අවසන්හ කර ඇත්තයත්ත වයාපෘති 03 ක්ෂ පමණක්ෂ බවය.  

 

 

පසුිය වර්ෂයන්හි දී ලබා දුන්හ ප්රතිපාෙන සීමා වීේ, යකාන්හරාත්ත ගැටලු හා යවනත්ත වියශ්ිත කරුණු 

යමම වයාපෘතිවල ඌණ කාර්යය සාධනයට යහ්තු වන්හනට ඇතැයි අනුමාන යකයර්. යකයස් යවතත්ත, 

යමම වයාපෘති 62 න්හ 28 ක 80% කට වඩා වැඩ නිම කර ඇති බව සඳහන්හ කළ යුතුය. පහත වගුවට 

අනුව, 2024 වර්ෂයේ යහෝ එයට යපර නිම කළ යුතුව පැවති 80% කට වඩා ය ෞතික ප්රගතියක්ෂ අත්තකර 

වගුව 02 : වයාපෘතීන්ති ප්රගති මට්ටේ අනුව වර්ීකරණය 

ප්රගති මට්ටම (%) නිම කළ 99-90 89-80 79-70 69-60 59-50 49-40 40 ට අඩු 

වයාපෘති සංඛ්යාව 03 32 28 19 14 10 14 51 

වගුව 03:  ප්රගති කාණ්ඩ අනුව වයාපෘති වර්ීකරණය 

ප්රගති කාණ්ඩය 
වර්ණ 

දක්තය 

වයාපෘති 

ගණන 

2024 වර්ෂයේ වැඩ අවසන්හ කළ  03 

ඉතා සාර්ථකව ක්රියාත්තමක වන  09 

යහාඳින්හ ක්රියාත්තමක වන  14 

මැදිහත්තවීේ තුළින්හ අයේක්ෂිත ප්රගතිය අත්තකරගත හැකි  21 

වියශ්ෂ අවධානය යයාමුවිය යුතු  34 

තීරණාත්තමක වයාපෘති  46 

වියේශ ණය අරමුෙල් තාවකාලිකව අත්තිටුවා ඇති  27 

ක්රියාකාරකේ නැවත අරඹන තුරු ආරක්ෂෂාකාරීව අත්තිටුවීමට තීරණය කළ   16 

තාවකාලිකව අත්තිටුවා ඇති වයාපෘති  01 

වගුව 04 : පළමු කාර්ුව අවසාන වන විට නිම කිරීමට සැලසුේ කළ වයාපෘතින්ති වර්තමාන 

ප්රගතිය 

ප්රගති මට්ටම (%) නිම කල 99-90 89-80 79-70 69-60 59-50 49-40 
40 ට 
අඩු 

වයාපෘති සංඛ්යාව 03 18 10 06 05 01 05 15 



4 
 

යගන ඇති වයාපෘති 58 ක්ෂ (ඉහත කී වයාපෘති 28 ෙ ඇතුළුව) පවතී. යමම වයාපෘති අයේක්ෂිත පරිදි නිම 

කිරීම සඳහා වියශ්ෂ මැදිහත්තවීමක්ෂ කළ යුතුය. 
 

 

පානීය ජලය , මාර්ග , යසෞඛ්ය හා අධයාපනය වැනි ක්ෂයෂ්රයන්හට අොල 80% ට වැඩි ය ෞතික ප්රගතියක්ෂ 

ෙක්ෂවා ඇති යමම වයාපෘතීන්හි වැඩ 2024 වර්ෂය තුළ දීම නිමකිරීමට ප්රමුඛ්තාව ලබා දී එම ප්රතිලා  

ජනාතාවට ලබා දීමට කටයුතු කිරීම අතයාවශය බව නිරීක්ෂෂණය යකයර්. තවෙ, ඒ සඳහා යවන්හ කර 

ඇති ප්රතිපාෙන ප්රශස්ථ යලස  උපයයෝජනය කළ හැකි පරිදි සියළුම පාර්ශවකරුවන්හ ඒ යවත ප්රමුඛ්තාවය 

ලබා දිය යුතුය. එයමන්හ ම, අයේක්ෂිත පරිදි 2024 වර්ෂයේ දී ම යමම වයාපෘති නිම කර ගතහැකියේනේ 

එමින්හ ඉදිරි වර්ෂයේ දී අයනකුත්ත  ක්රියාත්තමක යවමින්හ පවතින වයාපෘතිවල වැඩ නිම කිරීම සඳහා 

යමන්හ ම අතයාවශය නව වයාපෘති සඳහා ෙ ප්රාග්ධන  ප්රතිපාෙන යවන්හ කිරීමට එයින්හ මූලය අවකාශයක්ෂ 

ඇතිවනු ඇත.  
 

තව ෙ, මූලය ප්රතිපාෙන ලබා දීම අභියයෝගාත්තමක වීම යහ්තුයවන්හ ඒ වන විට ඉටු කරමින්හ පැවති 

ක්රියාකාරකේ මහජනතාවට අවිරයක්ෂ යනාවන පරිදි ආරක්ෂෂාකාරීව තාවකාලිකව නිම කරන යලස 

තීරණය කර තිබූ වයාපෘති 16 ක්ෂ ඉතාමත්ත මන්හෙගාමීව තවදුරටත්ත ක්රියාත්තමක වන බවෙ  නිරීක්ෂෂණය 

යකයර්. 
 

වගුව 05: 2024 වර්ෂය ුළ දහෝ ඊට දපර නිමකිරීමට සැලසුේ කළ වයාපෘති අුරින්ත 

80% කට වඩා ද ෞතික ප්රගතියක් ෙක්වන වයාපෘති 

නිම කිරීමට දයෝජිත කාලය  
ප්රගති මට්ටම % 

සමස්ථය 
80 -85 86- 90 91-95 96 - 100 

2024 වර්ෂයට යපර නිම කිරීමට නියමිතව 
තිබූ වයාපෘති  

3 6 8 6 
 

23 

2024 ජනවාරි -මාර්තු 1 1 1 2 5 

2024 අයේල් - ජූනි 3 8 2 1 14 

2024 ජූලි - සැේතැේබර් 3 - - 1 4 

2024 ඔක්ෂයතාේබර් - යෙසැේබර් 5 1 5 1 12 

එකුව 15 16 16 11 58 

වගුව 06  - වයාපෘතිවල අත්තිටවූ  දකාන්තරාත්ත පිළිබඳ දතාරුරු 

විස්තරය දකාන්තරාත්ත ගණන 

යර්ඛීය අමාතයාංශය විසින්හ තාවකාලිකව අත්තිටවූ  11 

යකාන්හරාත්තකරු විසින්හ තාවකාලිකව අත්තිටවූ  56 

අයනෝනය එකඟතාවයයන්හ තාවකාලිකව අත්තිටවූ 03 

යර්ඛීය අමාතයාංශය විසින්හ යකාන්හරාත්තතුව අවසන්හ කළ 53 

යකාන්හරාත්තකරු විසින්හ යකාන්හරාත්තතුව අවසන්හ කළ 09 

අයනෝනය එකඟතාවයයන්හ යකාන්හරාත්තතුව අවසන්හ කළ 25 

එකුව 157 
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වයාපෘතිවල මන්හෙගාමීත්තවය සඳහා යකාන්හරාත්ත කළමනාකරණයේ පවතින දුර්වලතාවන්හ යහ්තුයවන්හ 

මතුවන ගැටළුවලට කඩිනේ පියවර යනාගැනීම යබායහෝ දුරට යහ්තුවී ඇති බව යපනී යයි.  පසුිය 

කාල වකවානුව තුළ පැවති ආර්ික පසුබෑම යහ්තුයවන්හ වයාපෘති ක්රියාත්තමක කිරීමට ිතකර 

වාතාවරණයක්ෂ යනාපැවතීම යමම දුර්වල යකාන්හරාත්ත කාර්යසාධනය යකයරි බලපා ඇති බවෙ 

නිරීක්ෂෂණය යකයර්. යමම තත්තත්තවය යහ්තුයවන්හ සංවර්ධන වයාපෘතිවල මුලින්හ එකඟ වූ කාලසීමාව 

තුල වැඩ නිමකිරීමට අයපායහාසත්ත වී ඇති අවස්ථා බහුල යේ. 2024 පළමු කාර්තුව අවසන්හ වන විට 

යකාන්හරාත්ත අත්තිටුවීේ 157 ක්ෂ වයාපෘති 31 කින්හ වාර්තා වී ඇත.  

යමම අත්තිටුවා ඇති යකාන්හරාත්ත 157 අතුරින්හ 10 ක අත්තිටුවීයේ අලා ය යලස රු. මිලියන 2,381 ක 

වන්හදි ඉල්ීේ ඉදිරිපත්ත කර ඇත. එයමන්හම යකාන්හරාත්තකරුවන්හයග් දුර්වල  කාර්යසාධනය යහ්තුයවන්හ 

වයාපෘති 27 ක වැඩ ප්රමාෙ වී ඇති බව ෙ නිරීක්ෂෂණය යකයර්. යකාන්හරාත්ත කළමනාකරණය 

සේබන්හධයයන්හ වයාපෘති ආරේ යේ සිටම අොල බලධාරීන්හ ෙැඩි හා සමීප අවධානය යයාමු කිරීමට 

කටයුතු කළ යුතු බව  නිරීක්ෂෂණය යකයර්.  
 

 

ගැටළු සහ විසඳුේ 
 

පසුිය අර්බුෙකාරී ආර්ික තත්තත්තවය තුළ වයාපෘති ක්රියාත්තමක කිරීමට සෘණාත්තමකව බලපෑ සාධක 

යේතාක්ෂ දුරකට පහව යගාස් ඇතත්ත, සමස්ථයක්ෂ යලස ගත්ත කළ යමම කාර්තුයේ සංවර්ධන වයාපෘතීන්හි 

කාර්ය සාධනයයි සැලකිය යුතු වර්ධනයක්ෂ යපන්හනුේ යනාකරයි. වයාපෘතීන්හි සුමට ක්රියාකාරීත්තවයට 

බාධාකාරී වන ගැටළු නිරාකරණය කිරීමට රජය විසින්හ විවිධ පියවරයන්හ යගන ඇති අතර, අමාතයාංශ 

මට්ටමින්හ විසඳා ගත යනාහැකි වූ හා සේබන්හධීකරණයක්ෂ අවශය වූ සංවර්ධන වයාපෘති 167 ක පමණ  

ගැටළු නිරාකරණය සඳහා අවශය අවස්ථාවල ජාතික යමයහයුේ මැදිරියේ මැදිහත්තවීම මින්හ එම 

වයාපෘතිවල සුමට ක්රියාකාරිත්තවයට පහසුකේ සලසා ඇත. වයාපෘති කාර්ය සාධනයට බලපා ඇති ගැටළු 

සේබන්හධයයන්හ වාර්තා කරන ලෙ යතාරතුරු වගු අංක 07 න්හ යපන්හනුේ යකයර්.  

 

 

ඉහත ෙැක්ෂවූ ගැටළුවලට අමතරව, තීරණ ගැනීම, සේබන්හධීකරණය හා යකාන්හරාත්ත කළමනාකරණය 

සේබන්හධයයන්හ අමාතයාංශ මට්ටමින්හ සිදු විය යුතු සෘජු මැදිහත්තවීයමි ඌනතා යහ්තුයවන්හ සමායලෝිත 

වයාපෘති සමුච්චඡයයන්හ 46 ක්ෂ ම කාර්තුව අවසානය වන විට ෙ ෙැඩි අවධානයක්ෂ යයාමු කළ යුතු 

තීරණාත්තමක තත්තත්තවයක පැවතිණි. එම තීරණාත්තමක තත්තත්තවයන්හට යහ්තු වූ කරුණු පහත ෙැක්ෂයේ. 
 

වගුව 07 - වයාපෘති ක්රියාකාරීත්තවයට බලපා ඇති ගැටළු 

ගැටළුව වයාපෘති සංඛ්යාව 

යතවන පාර්ශවීය අනුමැතීන්හ ලැබීයේ ප්රමාෙයන්හ  24 

ඉඩේ අත්තපත්ත කර ගැනීයේ ප්රමාෙයන්හ 05 

යකාන්හරාත්තකරුවන්හයග් ඌණ කාර්යසාධනය 25 

ඉදිකිරීේ අමුද්රවය මිල ඉහළ යාම 18 

ප්රසේපාෙන ආශ්රිත ගැටළු 16 

විෂය පථය යවනස්වීේ 10 

වියේශ ණය වාරික නිෙහස්කිරීම අත්තිටුවීේ 33 
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කෘෂිකර්ම අංශ නීකරණ වයාපෘතිය - සංරචක 01 (කෘෂිකර්ම හා වැවිලි කර්මාන්තත අමාතයාංශය) 
 

මාස 57 ක කාලයක්ෂ තුළ නිම කිරීමට සැලසුේ කළ යමම වයාපෘතියේ මූලික වයාපෘති කාලය ඉක්ෂමවා 

තවත්ත  මාස 36ක අමතර කාලයක්ෂ ලබායගන ඇති අතර, එම කාලයෙ 2024 යෙසැේබර් වන විට අවසන්හ 

වීමට නියමිතය. යමම වයාපෘතිය මින්හ  කෘි වයවසායකයින්හ 1,464 ක්ෂ සඳහා අදියර තුනකින්හ ප්රොන 

ලබා දීමට සැලසුේ කල ෙ, එයින්හ සේූර්ණ ප්රොන ලබා දී ඇත්තයත්ත වයවසායකයින්හ 742 (50%)ක්ෂ සඳහා 

පමණි. යකයස් වුවෙ, යමයතක්ෂ ප්රොන ලබා යනාදුන්හ නව වයවසායකයින්හ 78 කට සහ එක්ෂ ප්රොනයක්ෂ 

යහෝ  පළමු හා යෙවන ප්රොන පමණක්ෂ ලබා දුන්හ වයවසායකයින්හ 644 ක්ෂ සඳහා ප්රොන ලබා දීය යුතුව 

ඇත. එයහත්ත,  වයාපෘතියේ ඉතිරිව ඇති මාස 09 ක කාලය තුළ එම ඉලක්ෂකය සපුරා ගැනීම අවිනිශ්ිත 

යේ.  
 

කෘෂිකර්ම අංශ නීකරණ වයාපෘතිය - සංරචක 02 (කෘෂිකර්ම හා වැවිලි කර්මාන්තත අමාතයාංශය) 
 

මාස 62 ක මුලික වයාපෘකි කාලයකින්හ සමන්හවිත යමම වයාපෘතියේ මූලිකව එකඟ වූ විෂය පථය නිම 

කිරීම සඳහා අතියර්කව ලබා දුන්හ මාස 36 ෙ 2024 යෙසැේබර් වන විට අවසන්හවීමට නියමිතය. යමම 

වයාපෘතිය යටයත්ත යුයරෝපා සංගමයේ ප්රොන මත ස්ථාපනය කිරීමට සැලසුේ කල කෘි නිෂ්පාෙන 

යපාකුරු (Clusters) වැඩසටහන ඉතා මෑතක දී ආරේ  කර ඇති බැවින්හ, ඒ යටයත්ත හඳුන්හවා දුන්හ 

ලියාපදිංි යනාකළ සමාගේ (PUCs) යනායේරූ අවධියක පවති. යේ යහ්තුයවන්හ වයාපාර කටයුතු  

සාර්ථකව පවත්තවායගන යා හැකි පරිදි එම වැඩසටහන අොල සමාගේ යවත පැවරීයේ දුෂ්කරතාවයන්හ 

ඇති විය හැකිය. තවෙ යමම සමාගේවල තිරසාර පැවැත්තම ෙ ගැටළුකාරී වුවයහාත්ත සමස්ථ වැඩසටහනම 

අසාර්ථක විය හැකි අතර, අයේක්ෂිත පරිදි යගාවීන්හ කෞි වයාපෘර කටයුතු සඳහා නැඹුරු කිරීමට ඇති 

අවකාශ ඇිරී යනු ඇත.  

 

ගන්තෙර ධීවර වරාය ඉදිකිරීදේ වයාපෘතිය (ධීවර අමාතයාංශය) 
 

මාස 36ක කාලයක්ෂ තුළ නිම කිරීමට සැලසුේ කල යමම වයාපෘතියයි කාල සීමාව 2023.12.31න්හ 

අවසන්හ වී ඇති අතර, සැලසුේ කල ක්රියාකාරකේවලින්හ යේ වන විට නිම කර ඇත්තයත්ත 76% ක්ෂ පමණි. 

යකයස් වුවෙ, ඉතිරි ක්රියාකාරකේ නිම කිරීම සඳහා යකාන්හරාත්තකරු හට අනුමත වයාපෘති කාලයයන්හ 

ඔබ්බට, තවත්ත මාස 06 ක අමතර කාලයක්ෂ ලබා දී ඇත. තවෙ ඇස්තයේන්හතුගත වයාපෘති පිරිවැය වූ රු. 

මිලියන 9,360 ක මුෙල ෙ රු.මිලියන 3,164 කින්හ ඉහළ යගාස් ඇතත්ත, ඒ සඳහා අනුමැතියක්ෂ ෙ යනාමැති 

අතර,  ඉතිරිව ඇති මුහුෙ සහ යගාඩබිම ආශ්රිත ක්රියාකාරකේ නිම කිරීමට තවත්ත සැලකිය යුතු කාලයක්ෂ 

ගත වනු ඇති බැවින්හ, යමම පිරිවැය තවදුරටත්ත ඉහල යා හැකිය. යමම ප්රමාෙය යහ්තුයවන්හ අයේක්ෂෂා 

කල පරිදි ධීවර ජනතාවට යමම වරාය පහසුකේ සැපයීමට යනාහැකි වනු ඇත.  
 

මහවැලි ජලසුරක්ෂිතතා ආදයෝජන වැඩසටහන- අදියර I සහ II (වාරිමාර්ග අමාතයාංශය) 
 

2015 වර්ෂයේදී ආරේ  කළ යමම වයාපෘතිය මාස 101 ක කාල පරිච්චයේෙයක්ෂ අවසන්හ වන විට සමස්ත 

ක්රියාකාරකේවලින්හ නිම කර ඇත්තයත්ත අඩක්ෂ පමණි. සැලසුේ කළ පැයක්ෂජ 21 න්හ පැයක්ෂජ 11 ක්ෂම 

අරමුෙල් ප්රමාණවත්ත යනාවීම මත අත්තිටුවා ඇති බැවින්හ හා යේ වන විට ක්රියාත්තමක වන පැයක්ෂජ  4 ි 

ක්රියාකාරකේෙ ණය ිවිසුේ කාලය ඉක්ෂමවා යන බව නිරීක්ෂෂණය වන බැවින්හ, වයාපෘතියයි සමස්ථ 

ප්රතිලා  ජනනය වන කාල වකවානුව ෙ අවිනිශ්ිත යේ. ආසියානු සංවර්ධන බැංකුයේ දීර්ඝ කල 

යනාහැකි ෙස අවුරුදු මූලය පහසුකේ යටයත්ත ක්රියාත්තමක වන යමම වයාපෘතියයි ණය ිවිසුේ කාලය 

2025 ජූනි මස අවසන්හ වන අතර,  ඒ වන විට උපයයෝජනය යනාවන ණය අරමුෙල් අවලංගු යේ. 
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එයමන්හම, ඇස්තයේන්හතුගත පිරිවැය 151 % කින්හ ඉක්ෂමවා ඇති යමම වයාපෘතියේ සැලසුේ කල විෂය 

පථය නිම කිරීම සඳහා අවශය ඉතිරි අරමුෙල් සේපාෙනය පිළිබඳව ෙ පවතිනුයේ ෙැඩි 

අවිනිශ්ිතතාවයකි. 

 

රූගේ කිුල් (මුන්තදෙනිආරු) ජලාශ සංවර්ධන වයාපෘතිය (වාරිමාර්ග අමාතයාංශය) 
 

2015 වර්ෂයේ ආරේ  කළ යමම වයාපෘතියයි මූලයයන සේබන්හධයයන්හ ප්රංශ සංවර්ධන 

නියයෝජිතායතනය (AFD) එකඟ වී ඇතත්ත, යමයතක්ෂ ඉදි කිරීේ කටයුතු ආරේ  කිරීම සඳහා ණය 

ිවිසුේ අත්තසන්හ කර යනාමැත. වර්ෂ අටක්ෂ ගත වී ඇතත්ත, යමි අත්තකර ගත්ත ප්රගතිය 2.3 % ක්ෂ පමණි. 

2023 හා 2024 යෙවර්ෂයටම යවන්හ කරන ලෙ ප්රතිපාෙන උපයයෝජනය යනාවුණු අතර, 2022 වර්ෂයයන්හ 

පසු යේ වන යතක්ෂ කිසිදු ප්රගතියක්ෂ යනාෙක්ෂවයි.  

 

පහළ මල්වුඔය බහුකාර්ය සංවර්ධන වයාපෘතිය (වාරිමාර්ග අමාතයාංශය) 
 

යේශීය අරමුෙල් යටයත්ත ක්රියාත්තමක වන යමම වයාපෘතිය 2019 -2024 කාලය තුළ ක්රියාත්තමක කිරීමට 

සැලසුේ කලෙ,  යේ ෙක්ෂවා ප්රගතිය 6.2 % කි. සමස්ථ පිරිවැය ඇස්තයේන්හතුව 200% කින්හ ඉහළ යගාස් 

ඇති බැවින්හ, පවතින සංවර්ධන ප්රමුඛ්තා මත රු.බිලියන 23 ක්ෂ පමණ වන යමම  වයාපෘතිය සඳහා 

අරමුෙල් සේපාෙනය අඛ්ණ්ඩව ලබා දීම දුෂ්කර යේ. එබැවින්හ, පහළ මල්වතු ඔය ජලාශයේ බැේම 

යපායළාව මට්ටම යතක්ෂ ආරක්ෂිත පරිදි නිම කර වයාපෘතිය තාවකාලිකව නවතාීමට තීරණයක්ෂ යගන 

ඇතත්ත, වයාපෘතියේ වැඩ යකාටස් අඛ්ණ්ඩව සිදු කරමින්හ පවතී. 2024 වර්ෂය සඳහා ෙ රු.බිලියන 2.7 ක 

ප්රතිපාෙන ලබා දී ඇත. එයහත්ත, අයේක්ෂිත ප්රතිලා  ජනනයයි නිශ්ිත කාලවකවානුවක්ෂ 

පුයරෝකථනය කල යනාහැකි යේ. 

 

දකාළඹ වරාය නගර සංවර්ධන වයාපෘතිය (ආදයෝජන ප්රවර්ධන අමාතයාංශය) 
 

යකාළඹ වරාය නගරයේ අපජලාපවාහන පේධතීන්හ  සඳහා  වරාය නගර සීමාව යතක්ෂ යටිතල පහසුකේ 

සැපයීමට ක්රියාත්තමක යකයරන ෙක්ෂිණ තාවකාලික අපජලාපවහන පේධතිය 2023 වර්ෂාවසානයේ 

අවසන්හ කිරීමට නියමිතව පැවතිය ෙ තවමත්ත මූලික අදියයරි පවතී. වරාය නගරයේ ආයයෝජන ආරේ  

කරන විට අපජලාපවාහන යස්වාවන්හ ලබා දිය යුතුව ඇති බැවින්හ, යමම වැඩ කටයුතු ඉතා ඉක්ෂමනින්හ 

නිම කල යුතු යවතත්ත ඇතැේ ප්රයේශවල අපජල නල ඇතිරීම  හා එයට අොළ පේධති 04 ක්ෂ නවීකරණය 

කිරීම තව දුරටත්ත තීරණාත්තමක යේ. එයමන්හම, යකාළඹ වරාය නගරය සඳහා අවශය ස්ිර 

අපජලාපවහන පේධතියක්ෂ සැකසීයේ කටයුතු සඳහා යේ ෙක්ෂවා අවශය ක්රියාවලිය ආරේ  කර යනාමැති 

බැවින්හ වරාය නගරයේ යමයහයුේ කටයුතු කඩිනමින්හ ආරේ  කිරීම අවිනිශ්ිත යේ.  

 

නැදගනිර බහාලුේ පර්යන්තතය (ECT) ඉදිකිරීම - අදියර II (වරාය, නාවික හා ගුවන්ත දස්වා 
අමාතයාංශය) 
 

 2022 ජනවාරි මස සිට සිදු යකයරන නැයගනිර බහාලුේ පර්යන්හතයේ ඉදිකිරීේ කාර්යයන්හ එි අංගණ 

ප්රයේශයේ පැන නැගී ඇති අනයේක්ෂිත භූගත තත්තත්තවයන්හ යහ්තුයවන්හ මාස 06 ක පමණ සිට යේ ෙක්ෂවා 

ඉතා මන්හෙගාමී වී ඇත. යමම තත්තත්තවය මග හරවා ගැනීම පිණිස ෙැනට විකල්ප ක්රමයේෙයක්ෂ වන වැලි 

යපර පැටවීම  ාවිතා කරනු ලබන අතර, මාස 05 ක කාල දිගුවක්ෂෙ ලබායගන ඇත. යේ යහ්තුයවන්හ 

ඉතිරිව පවතින 75% ක ක්රියාකාරකේ නිම කිරීම, පර්යන්හතය සඳහා අවශය උපකරණ මිලදී ගැනීම සහ 

එි විෙුත්ත පර්යන්හත කළමනාකරණ පේධතිය ස්ථාපිත කිරීයේ ක්රියාවලියන්හ අයේක්ෂිත පරිදි ඉදිරි 

වසරක කාලය තුළ අවසන්හ කිරීම ගැටළු සහගත යේ. 
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ජය බහාලුේ පර්යන්තතදේ නැංගුරේ ධාරිතාව වැඩි දියුණු කිරීදේ වයාපෘතිය (වරාය, නාවික හා ගුවන්ත 
දස්වා අමාතයාංශය) 
 

2022 ජූලි මස වැඩ අවසන්හ කිරීමට නියමිතව පැවති යමම වයාපෘතිය සඳහා ලබා ගත්ත මාස 17 ක  අමතර 

කාලය ෙ අවසන්හ වී ඇතත්ත,  මුහුදු පත්තයලි පැන නැගී ඇති අනයේක්ෂිත උප-මතුපිට තත්තත්තවය 

යහ්තුයවන්හ  ස්ථානයන්හ යෙකක යගාඩකිරීයේ කටයුතු ප්රමාෙවී ඇත. යමම තත්තත්තවය මඟහරවා ගැනීම 

සඳහා තාක්ෂෂණික විසඳුේ ලබා ගැනීමට සාකච්චඡා සිදු යවමින්හ පැවතියෙ වයාපෘතිය නිම කිරීයේ 

කාලවකවානුව අනයේක්ෂිතය. 

 

කන්තකසන්තුදර් වරාය පුනරුත්තථාපනය කිරීදේ වයාපෘතිය (වරාය, නාවික හා ගුවන්ත දස්වා 
අමාතයාංශය) 
 

2020 වර්ෂයේ සිට ක්රියාත්තමක වන කන්හකසන්හතුයර් වරාය පුනරුත්තථාපනය කිරීයේ වයාපෘතිය සඳහා 

සවිස්තරාත්තමක සැලසුේ සකස් කිරීයමන්හ පසු සමස්ථ පිරිවැය ඇස්තයේන්හතුව සඳහා ණය මුෙල 

ප්රමාණවත්ත යනාවන බැවින්හ, ඉතිරි අරමුෙල් සේපාෙනය සඳහා නිශ්ිත මූලය ප්ර වයක්ෂ යනාමැති වීම 

යහ්තුයවන්හ සෑම වසරකම යවන්හ කල ප්රතිපාෙන උපයයෝජනය වී යනාමැති අතර, වයාපෘති ක්රියාකාරකේ 

යේ වන විටත්ත ආරේ  කර යනාමැත. ඉදිකිරීේ කටයුතු ඇරඹීම සඳහා 2024 වර්ෂය යවනුයවන්හ ෙ රු.මි. 

4,591 යවන්හකර ඇති බැවින්හ, එම ප්රතිපාෙන ප්රශස්ථව උපයයෝජනය කිරීම පිළිබෙවෙ වියශ්ෂ අවධානය 

යයාමුකළ යුතුව ඇත.  

 

කටුනායක, බණ්ඩාරනායක ඡාතයන්තතර ගුවන්තදතාටුදපාදළි ආනයන,  ාණ්ඩ පර්යන්තත 
දගාඩනැගිල්ල ඉදිකිරීදේ වයාපෘතිය (වරාය, නාවික හා ගුවන්ත දස්වා අමාතයාංශය) 
 

කටුනායක, බණ්ඩාරනායක ඡාතයන්හතර ගුවන්හයතාටුයපායළි ආනයන,  ාණ්ඩ පර්යන්හත 

යගාඩනැිල්ල ඉදිකිරීයේ වයාපෘතිය 2023 වසයර් වැඩ අවසන්හ කිරීමට නියමිතව පැවතියෙ මාස 11ක 

අමතර කාලයක්ෂෙ ලබා ගනිමින්හ තව දුරටත්ත ක්රියාත්තමක යවමින්හ පවතී. යකාන්හරාත්තකරුයග් දුර්වල 

කාර්යසාධනය යහ්තුයවන්හ අයේක්ෂෂා කල පරිදි වයාපෘතිය නිම කිරීමට යනාහැකි වීම මත කාර්යක්ෂෂම 

ගුවන්හ  ාණ්ඩ ප්රවාහනයක්ෂ ලබා දීමට ඇති හැකියාව ඇිරී ඇත. 

 

කටුනායක, බණ්ඩාරනායක ජාතයන්තතර ගුවන්ත දතාටුපදල් ගුවන්ත යානා ඉන්තධන පිරවුේ පර්යන්තතය 
සහ පවත්තනා ඉන්තධන සැපයුේ පද්ධතිය හා ගබඩා ටැංකි සංවර්ධනය කිරීදේ වයාපෘතිය ( විදුලිබල  හා 
බලශක්ති අමාතයාංශය) 
 

මූලික වයාපෘති කාලය වන මාස 30 ට අමතරව  ලබා ගත්ත මාස 46 ක කාලයෙ  තව මසකින්හ අවසාන 

වුවත්ත, වයාපෘතියයි සමුච්චිත ය ෞතික ප්රගතිය  89.4 % කි. කටුනායක ගුවන්හ යතාටුයපාළ නව මගී 

පර්යන්හතය සංවර්ධන වයාපෘතියේ වැඩ අත්තිටුවීම මත විදුලි රැහැන්හ ඇදීයේ කටයුතු අත්තිටුවීම 

යහ්තුයවන්හ හදිසි ඉන්හධන සැපයුේ අත්තිටුවීයේ පේධතිය ස්ථාපිත කිරීමට යනාහැකි වී ඇත. එයස්ම, 

යකාන්හරාත්තකරුයග් දුර්වල කාර්යසාධනය යහ්තුයවන්හ යයෝජිත යගාඩනැිලි ඉදිකිරීේ ෙ ප්රමාෙ වී ඇත.  

 

දමාරදගාල්ල ජලවිදුලි බලාගාරය ඉදිකිරීදේ වයාපෘතිය ( විදුලිබල  හා බලශක්ති අමාතයාංශය) 
 

ආසියානු සංවර්ධන බැංකුයේ ෙස අවුරුදු මූලය පහසුකේ යටයත්ත 2014-2019 කාලය තුළ ක්රියාත්තමක 

කිරීමට සැලසුේ කල යමම වයාපෘතිය මාස 51 ක අමතර කාලයක්ෂෙ ලබා යගන ඇති අතර, එම කාලයෙ 

2024 මාර්තු මස අවසන්හ වී ඇත.යකයස්වුවෙ, 36% ක ක්රියාකාරකේ නිම කිරීමට ඉතිරිව ඇත. එම 

කාර්යයන්හ නිම කිරීම සඳහා යමම වයාපෘතියයි ණය කාල සීමාව තව දුරටත්ත දීර්ඝ කල යනාහැකි අතර, 

2024 ජූලි මස ණය කාල සීමාව අවසන්හ වන බැවින්හ උපයයෝජනය කර ගත යනාහැකි වන ඇ.යඩා.මි. 

19 ක්ෂ පමණ වන ණය අරමුෙල් ප්රමාණය ආසියානු සංවර්ධන බැංකුව විසින්හ අවලංගු කරනු ඇත. 
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එයමන්හම වයාපෘතියේ ඉතිරි ක්රියාකාරේ සඳහා නැවත අරමුෙල් සපයා ගැනීම ෙ ගැටළුවක්ෂ වනු ඇත. ඒ 

අනුව, බලාගාරය, යේල්ල හා උමඟ ඉදිකිරීේ කටයුතු තවමත්ත නිම කර යනාමැති බැවින්හ, වයාපෘතියයන්හ 

අයේක්ෂිත යමගා යවාට් 32 ක විදුලි උත්තපාෙනය තවදුරටත්ත ප්රමාෙවන අතර, පුනර්ජනන විදුලි  ාවිතාව 

ඉහළ නැංවීයේ රජයේ පරමාර්ථය ඉෂ්ඨ යනාවනු ඇත. 

 

විදුලිබල සැපයුේ විශ්වාසනීයත්තවය වැඩිදියුණු කිරීදේ වයාපෘතිය - (පැදක්ජය 4 සහ 5) ( විදුලිබල  හා 
බලශක්ති අමාතයාංශය) 
 

2016 වර්ෂයේ සිට මාස 54 ක කාලයක්ෂ තුළ නිම කිරීමට සැලසුේ කළ යමම වයාපෘතිය යටයත්ත 

කි.යවා.33 ධාරිතාවයයන්හ යුත්ත යබොහැරීේ විදුලි රැහැන්හ කි.මි. 300 ක්ෂ ස්ථාපනය කිරීමට හා ස්විච්ච ගැන්හි 

(Switching Gantries) 13 ක්ෂ ඉදිකිරීමට නියමිතව පැවතුණි. තවත්ත මාස 37 ක අමකර කාලයක්ෂ ලබා 

යගන ඇති අතර, වයාපෘතිය 2024 සැේතැේබර් මස නිම කළ යුතුව පවතියෙ, යේ  වන විටත්ත වයාපෘතියේ 

ක්රියාකාරකේවලින්හ නිම කර ඇත්තයත්ත 71% ක්ෂ පමණි. නිරන්හතරයයන්හ පැවති යකාන්හරාත්තකරුයග් 

දුර්වල කාර්යසාධනය යහ්තුයවන්හ යමි කාර්යයන්හ ඉදිරි මාස 06 තුළ නිම කිරීම අවිනිශ්ිත යේ. ඒ 

අනුව, විදුලිය සේයේෂණයේදි හා යබො හැරීයේදී සිදුවන හානිය අවම කිරීයේ උත්තසාහය යමන්හම 

පුනර්ජනනීය බලශක්ෂතිය විදුලිබල පේධතියට උකහා ගැනීමට ඇති අවකාශ ඇිරී ඇත.   

 

හරිත බලශක්ති සංවර්ධනය හා බලශක්ති කාර්යක්ෂමතාව වැඩිදියුණු කිරීදේ ආදයෝජන වැඩසටහන  

(Tranche 2) පැදක්ජය 1,2,3,8,9 සහ විදුලිබල සැපයුේ වැඩිදියුණු කිරීදේ ආදයෝජන වයාපෘතිය 
පැදක්ජය 07  ( විදුලිබල  හා බලශක්ති අමාතයාංශය) 
 

යහාරණ - පාදුක්ෂක විදුලි සේයේෂණ මාර්ග ඇදීයේ පැයක්ෂජයයි යකාන්හරාත්තකරු විසින්හ මිල ඉහල 

යාමක්ෂ ඉල්ලා සිටි බැවින්හ යකාන්හරාත්තකරු මඟින්හ විදුලි සේයේෂණ මාර්ග ඉදිකිරීමට අවශය උපකරණ 

පමණක්ෂ යගන්හවායගන එම යකාන්හරාත්තතුව අවසන්හ කිරීමට තීරණය කර ඇත. අනතුරුව, විදුලි රැහැන්හ 

ඇදීම ලංකා විදුලිබල මණ්ඩලය මඟින්හ සිදුකිරීමට ිවිසයගන ඇති නමුත්ත විදුලිබල මණ්ඩලය යේ වන 

යතක්ෂ එි ඉදි කිරීේ කටයුතු ආරේ  කර යනාමැත. පන්හනිපිටිය ග්රිඩ් උපයපායළ් Breaker Switched 

Capacitors සවිකිරීේ යකාන්හරාත්තකරුයග් දුර්වල කාර්යසාධනය යහ්තුයවන්හ 2022 අයේල් සිට කාල 

දිගුවක්ෂ ලබා යනාදීම මත  ලංකා විදුලිබල මණ්ඩලය හා යකාන්හරාත්තකරු අතර පැවති ගැටළුව 

යහ්තුයවන්හ වැඩ නිම කිරීම ප්රමාෙ වී ඇත. තවෙ, සවි කරන ලෙ Breaker Switch Capacitors වල ඇති 

වූ තාක්ෂෂණික යෙෝෂ (කාන්හදුවීේ) යහ්තුයවන්හ Capacitors 06ක්ෂ යෙෝෂ නිවැරදි කිරීමට ජර්මනියේ ප්රධාන 

උපකරණ නිෂ්පාෙක  (OEM) යවත යවා  ඇති අතර, එම උපකරණ නැවත ලැබීමට නියමිතව ඇත්තයත්ත 

2024 ජූනි මස වන විටය. යමම යහ්තු මත සැලසුේ කළ පරිදි 2024 මැයි මස නිම කිරීමට යනාහැකි 

යේ. ඒ අනුව, විදුලිබල පේධතියේ සේයේෂණ කාර්යක්ෂෂමතාව හා විශ්වසනීයත්තවය වැඩි කිරීයේ 

අවකාශය ඇිරී යනු ඇත. 

 

වරාය පිවිසුේ අධිදේී මාර්ග වයාපෘතිය (ප්රවාහන හා මහාමාර්ග අමාතයාංශය) 
 

යමම වයාපෘතියයි එක්ෂ සංරචකයක්ෂ වන, යේ වන විට සැකිල්ල පමණක්ෂ ඉදි කර ඇති “වරාය 

අධිකාරියේ පරිපාලන යගාඩනැිල්යලි” මුළු පිරිවැය ඇස්තයේන්හතුව 34 % කින්හ ඉහළ යගාස් ඇති 

අතර, එි නව පිරිවැය සඳහා අමාතය මණ්ඩල අනුමැතිය ලැබුණෙ, මාස 05 ක්ෂ ඉකුත්ත වී ඇතත්ත,  ඒ 

සඳහා ආසියානු සංවර්ධන බැංකුයේ එකඟතාවය යමයතක්ෂ ලැබී යනාමැත. ඒ අනුව, වයාපෘතියයි මුළු 

පිරිවැය ඇස්තයේන්හතුව ෙ ඉහළ යගාස් ඇති අතර, ඒ යහ්තුයවන්හ, වයාපෘතියයි අතවශය සංරචකයක්ෂ 

වන “විෙුත්ත ගාස්තු අයකිරීයේ පේධතිය” ස්ථාපනය සඳහා අරමුෙල් ප්රමාණවත්ත යනාවන අතර, ඒ සඳහා 

යවනත්ත මූලය ප්ර වයක්ෂ ෙ යේ ෙක්ෂවා හඳුනා යගන යනාමැත. 
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දකාළඹ දිස්ික්කදේ මාර්ග සංවර්ධන වයාපෘතිය (OFID-02) (ප්රවාහන හා මහාමාර්ග අමාතයාංශය)  
 

ජාතයන්හතර සංවර්ධනය සඳහා වන ඔයපක්ෂ අරමුෙල (OFID) මින්හ ලබා ගත්ත ණය මුෙලක 

ඉතුරුේවලින්හ 2021/2022 කාලය තුළ ඔරුයගාඩවත්තත - අඹතයල් මාර්ගය කි.මී. 7.7 ක්ෂ වූ මාර්ග 

යකාටස් 02 ක්ෂ නිම කළ යුතුව පැවතිණි. යකයස් යවතත්ත, එම මාර්ගයේ ජලනල එළීම අඛ්ණ්ඩව ප්රමාෙ 

වීම යහ්තුයවන්හ මාර්ග ඉදිකිරීේ කටයුතු යේ ෙක්ෂවා අවසන්හ කිරීමට යනාහැකි වී ඇත. යකාළඹ 

නගරයයන්හ නැයගනිර ප්රයේශයන්හ සේබන්හධ යකයරන ප්රධාන මාර්ගය වන යමි අර්ධ වශයයන්හ වන 

ඉදිකිරීේ යහ්තුයවන්හ ජනාකීර්ණ නාගරික  ප්රයේශයක්ෂ අතරින්හ දියවන යමම මාර්ගයේ අධික රථවාහන 

තෙබෙයක්ෂ වසර යෙකක්ෂ පුරාවට ම පවතින අතර, එය මහජනතාවට යමන්හම ගමනාගමනයට ෙැඩි 

දුෂ්කරතාවයන්හ එල්ල යේ.   

 

මාර්ග ජාල සංවර්ධන වයාපෘතිය (OFID-01) (ප්රවාහන හා මහාමාර්ග අමාතයාංශය) 
 

අන්හතර්ජාතික සංවර්ධනය සඳහා ඔයපක්ෂ අරමුෙල මින්හ ලබා ගත්ත ණය මුෙලක ඉතිරිය  ාවිතා කර 

ඔරුයගාඩවත්තත - අඹතයල් මාර්ගයේ පාලේ 02 ක්ෂ 2022-2024 පළමු කාර්තුව තුළ නිම කිරීමට සැලසුේ 

කළෙ ජාතික ජලසේපාෙන හා ජලාපවාහන මණ්ඩලය මින්හ සිදු කරනු ලබන ජලනල එීම සේබන්හධ 

ගැටළු යහ්තුයවන්හ යේ වන විටත්ත නිම කිරීමට යනාහැකි වී ඇත. ප්රධාන මාර්ගයක්ෂ වන යමි පාලේවල 

අර්ධ ඉදිකිරීේ යහ්තුයවන්හ අධික රථවාහන තෙබෙයක්ෂ පවතින අතර, එමින්හ මහජනතාවට යමන්හම 

ගමනාගමනයට ෙැඩි දුෂ්කරතාවයන්හ එල්ල යේ. තවෙ, ඉතිරි පාලේ පුළුල් කිරීම ෙ අතවශය වුවත්ත, ඒ 

සඳහා මූලය ප්ර වයක්ෂ ෙ යේ වන විට හඳුනායගන යනාමැත.  

 

ඒකාබද්ධ මාර්ග ආදයෝජන වැඩසටහන - අදියර I සහ  II (ප්රවාහන හා මහාමාර්ග අමාතයාංශය) 
 

යමම වැඩසටහන්හ යටයත්ත ක්රියාත්තමක කර අත්තිටවූ පළාත්ත මාර්ග සංවර්ධන කටයුතුවල තීරණාත්තමක 

හා අර්ධ වශයයන්හ ඉදිකර ඇති මාර්ග ආරක්ෂෂාකාරීව පවත්තවායගන යාම සඳහා අවශය  ක්රියාමාර්ග 

ෙැනට සිදු කරමින්හ පැවතුනෙ, එම මාර්ගයන්හි ඉතිරි යකාටස් සංවර්ධනය කිරීම සඳහා යමන්හම නිම කල 

වැඩ යවනුයවන්හ යකාන්හරාත්තකරුවන්හ යවත යගවීේ කිරීමට ප්රමාණවත්ත අරමුෙල් යනාමැතිවීම 

ගැටළුවක්ෂව පවතී. එයමන්හම, යමම වයාපෘති සඳහා පළාත්ත ස ාවලින්හ සහ පළාත්ත පාලන ආයතන 

යවතින්හ පවරා ගත්ත මාර්ග සංවර්ධනය කිරීමකින්හ යතාරව එම මාර්ග නැවත එම ආයතන යවත පවරා 

දීමෙ ගැටළුවක්ෂ වී ඇත. 

 

දකාේපඤ්ඤීදිය උත්තතරානන්තෙ මාවත හා බාලෙක්ෂ මවත ගුවන්ත පාලේ 03 ක් ඉදි කිරීදහ් වයාපෘතිය 
(ප්රවාහන හා මහාමාර්ග අමාතයාංශය) 
 

2021 ජුනි මස ආරේ  කර වර්ෂයක්ෂ තුළ වැඩ නිම කිරීමට එකඟ වී තිබුණෙ, යකාන්හරාත්තකරුවන්හ යවත 

බිල්පත්ත යනායගවීම යහ්තුයවන්හ වැඩ අත්තිටුවීම මත වයාපෘති ක්රියාකාරකේ ඇණ ිටින ලදී. 2023 

වර්ෂයේදී නැවත යගවීේ ආරේ  කිරීයමන්හ පසු යමම වයාපෘතියයි පාලේ 03 න්හ එක්ෂ පාලමක වැඩ 

අවසන්හ කර මහජනතාවට විවෘත කර ඇත. ඉතිරි ගුවන්හ පාලේ යෙයකන්හ එක්ෂ පාලමක වැඩ 94% ක්ෂ 

නිම කර ඇති අතර, යකාේපඤ්ඤවීදිය යපාලිස් ස්ථානයට අයත්ත නිල නිවාස 06 ක්ෂ ඉවත්ත යනාකිරීම 

යහ්තුයවන්හ බාලෙක්ෂෂ මාවයති සිට ිත්තතලේපලේ ඒ ගාඩිනර් මාවත යවත වන ගුවන්හ පාලම අඩක්ෂ 

නිම කර ෙැනට වැඩ අත්තිටුවා ඇත. එයමන්හම, 2022 ජුනි මාසයයන්හ පසු වයාපෘති කාලය දීර්ඝ කර 

ගැනීම සඳහා අමාතය මණ්ඩල අනුමැතිය ලබා යගන ෙ යනාමැත. 
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රක්වාන-සූරියකන්තෙ A-017 මාර්ගය සංවර්ධන කිරීදේ වයාපෘතිය (ප්රවාහන හා මහාමාර්ග 
අමාතයාංශය) 
 

2023 වර්ෂයේදී නිම කිරීමට සැලසුේ කල ෙ, එම ක්රියාකාරකේවලින්හ යේ වන විට නිම කර ඇත්තයත්ත 40 

% ක්ෂ පමණි. ප්රසේපාෙන ප්රමාෙය යමයට යහ්තු වී ඇත. තවෙ, 2023.09.30 න්හ අවසන්හ වූ ණය කාලය 

2025.12.25 ෙක්ෂවා දීර්ඝ කර ඇතත්ත, වයාපෘතිය සඳහා කාලය දීර්ඝ කිරීම සඳහා අමාතය මණ්ඩල 

අනුමැතිය තවමත්ත ලබායගන යනාමැති අතර, වයාපෘතියේ ඉතිරි ක්රියාකාරකේ නිම කර ජනතාවට 

ප්රතිලා  ලබා දීම තව දුරටත්ත ප්රමාෙ වනු ඇත. 

 

නාගරික පුනර්ජනන වයාපෘතිය (නාගරික සංවර්ධන හා නිවාස අමාතයාංශය) 
 

වසර 11 ක්ෂ ඉක්ෂමවා ඇති යමම වයාපෘතිය මින්හ අඩු ආොයේලාභී පවුල් සඳහා නිවාස ඒකක 15,366 

ක්ෂ ඉදිකිරීමට සැලසුේ කලෙ, යේ වන විට ඉදිකිරීේ නිම කර ඇත්තයත්ත නිවාස 14,600 ක්ෂ පමණි. එයින්හ 

නිවාස 12,376 ක්ෂ ජනතා අයිතියට ලබා දී ඇත. යකාන්හරාත්තකරුවන්හයග් ඌන කාර්ය සාධනය 

යහ්තුයවන්හ  නිවාස ඒකක 730 ක්ෂ ඉදි යකයරන යකාළඹයග් මාවත හා යටාරින්හටන්හ ඇයවනියු වයාපෘති 

අතර මඟ නැවතී ඇත. ඒ අනුව, අයේක්ෂිත පරිදි අඩු ආොයේලාභී පවුල් 730 ක්ෂ ෙැනට පදිංිව සිටින 

ඉඩේ නිෙහස් කර ගැනීමට ඇති අවකාශ ඇිරී ඇත.  

 

යාපනය නගර ශාලාව යළි ඉදිකිරීදේ වයාපෘතිය (නාගරික සංවර්ධන හා නිවාස අමාතයාංශය) 
 

2019-2023 කාලය තුළ ක්රියාත්තමක කිරීමට සැලසුේ කල යමම වයාපෘතිය 2023 වර්ෂාවසානය වන විට 

නිම විය යුතුව පැවතියෙ අරමුෙල්  ප්රමාණවත්ත යනාවීම මත යේ වන විට නිම කර ඇත්තයත්ත ප්රධාන 

සැකිල්ල පමණි.  යාපනය නගර ස ායේ අවශයතාවයට අනුව ඉදිකිරිේ කර ඇතත්ත, අඩක්ෂ නිමි යමම 

යගාඩනැිල්ල පවතින තත්තත්තවයයන්හ  ාරගැනීමට නගර ස ාව එකඟතාව ලබා දී නැත. තවෙ,  යමම 

යගාඩනැිල්යල් ඉදිරි නඩත්තතු  පිරිවැය විශාල විය හැකි අතර,  ාවිතය හා යමයහයුේ කටයුතු සඳහා 

ස්ිරසාර විසඳුමක්ෂ ඉදිරිපත්ත කළයුතු යේ.  වයාපෘතියේ පිරිවැය ඉහලයාමෙ ඉදිරියේදී ඇති විය හැකි 

අභියයෝගයකි. යකයස් වුවෙ, යමම නගර ස ා යගාඩනැිල්ල සංචාරක හා වියනෝොස්වාෙක 

ක්රියාකාරකේ මින්හ ආොයේ උත්තපාෙනයට සැලසුේ කර ඇතත්ත, කාර්යාල පරිශ්රයක්ෂ තුළ අයේක්ෂිත 

පරිදි ූර්ණ උපයයෝජනයක්ෂ සහතික කිරීම අපහසුය.   
 

දකාළඹ අගනගරය ආශ්රිත ඝණ අපද්රවය කළමනාකරණ පද්ධතිය (නාගරික සංවර්ධන හා නිවාස 
අමාතයාංශය) 
 

2017 -2020 කාලය තුළ වැඩ අවසන්හ කළ යුතුව තිබු මහ යකාළඹ ඝණ අපද්රවය කළමනාකරණ 

වයාපෘතිය  සඳහා මාස 36 ක අමතර කාලයක්ෂ ලබා දී ඇතත්ත, අරුවක්ෂකාලු සහ කැළණිය කසල 

අංගනයන්හ ි ග්රැන්හි යොඹකර 02 බැින්හ සවිකිරීම, කැලණිය කසල අංගනයයි අපද්රවය සේපිඩන 

යන්හරය ස්ථාපිත කිරීම, දුේරිය ප්රවාහන ගැල් මිලදී ගැනීම, පාලවිය සිට අරුවක්ෂකාලු ෙක්ෂවා දුේරිය 

මාර්ගය අළුත්තවැඩියා කිරීම තව දුරටත්ත නිම කිරීමට ඉතිරිව පවතී. අරුවක්ෂකාලු කසල අංගනයයි එක්ෂ 

රැස් වන වැසි ජලය කලපුව යවත බැහැර කිරීම සේබන්හධයයන්හ මතුව ඇති මහජන වියරෝධය මඟහරවා 

ගැනීම සෙහා විධිමත්ත ක්රියා මාර්ගයක්ෂ යේ වන යතක්ෂ යගන යනාමැති බැවින්හ සියළු වැඩ අවසන්හ කලෙ 

යමම කසල අංගනය ක්රියාකාරී තත්තත්තවයට යගන ඒයේ කාලවකවානුවක්ෂ අවිනිශ්ිතය.   

 

අනුරාධපුර නගර සංවර්ධන වයාපෘතිය - දලෝලුගස්වැව (නාගරික සංවර්ධන හා නිවාස අමාතයාංශය) 
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2016 වර්ෂයේ ආරේ  වූ යමම වයාපෘතිය 2020 වර්ෂයයන්හ නිම විය යුතුව පැවතියෙ, විධිමත්ත 

අනුමැතියකින්හ යතාරව යේ වන විටත්ත ක්රියාත්තමක යේ. යේ ෙක්ෂවා සැලසුේ කල ක්රියාකාරකේවලින්හ 

වයාපෘති කාර්යාලය පමණක්ෂ ඉදිකිරීේ නිම කර ඇති අතර, යයෝජිත නිවාස ඉදිකිරීේ කටයුතු තවමත්ත 

ආරේ  වී යනාමැත. අනුරාධපුරය ඇතුල් නුවර යවයසන පවුල් නැවත පදිංි කිරීයේ ක්රියාකාරී 

සැලැස්මෙ යේ ෙක්ෂවා සකසා යනාමැති අතර, ඊට අොල උපයේශන යස්වා ලබා ගැනීම සෙහා වන 

ක්රියාකාරකේෙ තවමත්ත මූලික අදියයරි පවතී. වසර 08 ක්ෂ ගතවී ඇතත්ත වයාපෘතියේ සමස්ථ 

ක්රියාකාරකේවලින්හ නිම කර ඇත්තයත්ත 15% ක්ෂ පමණි. 

 

ත්රීකුණාමලය නාවික ජැටිය ඉදි කිරීදේ වයාපෘතිය (රාජය ආරක්ෂක අමාතයාංශය) 
 

2015 සිට වසර 07 කින්හ නිම කිරීමට සැලසුේ කර, තවත්ත වසරක අමතර කාලයක්ෂ ෙ ලබා යගන ඇතත්ත, 

යමම වයාපෘතියේ ක්රියාකාරකේවලින්හ නිම කර ඇත්තයත්ත 40% ක්ෂ පමණි. තවෙ, 2022 වර්ෂයේ  සිට 

විධිමත්ත අනුමැතියක්ෂ ලබා යනාතිබුණෙ, 2024 වර්ෂය සඳහා රු.මිලියන 1,657 ක ප්රතිපාෙන ලබා දී ඇත. 

වැඩ නිම වීයේ කාල ප්රමාෙය යහ්තුයවන්හ 78% ක පිරිවැය ඉහළ යාමක්ෂ වාර්තා වී ඇත. 

 

නායයාේ හා නායයාේ අවොනේ දහ්ුදවන්ත විපතට පත්ත ජනතාව නැවත පදිංචි කිරීදේ වයාපෘතිය 
(රාජය ආරක්ෂක අමාතයාංශය) 
 

නායයෑේ අවධානමක්ෂ ඇති නිවාසවල නිවැසියන්හ ආරක්ෂිත ස්ථානවල නැවත පදිංි කිරීම සඳහා යමම 

වයාපෘතිය මින්හ නිවාස 15,000 ක්ෂ ඉදි කිරීමට සැලසුේ කර ඇති අතර, වසර 07 ක්ෂ ගතව ඇතත්ත, 

සේූර්ණයයන්හ නිම කර ජනතාවට ලබා දී ඇත්තයත්ත නිවාස ඒකක 2,182 ක්ෂ පමණක්ෂ යේ. යමම 

වයාපෘතියේ පවතින මන්හෙගාමීත්තවය යහ්තුයවන්හ හා යේශීය අරමුෙල් සේපාෙනයේ පවතින දුෂ්කරතාවය 

මත නිවාස ඒකක 5,025 ක්ෂ ඉදිකිරීයේ කටයුතු වාර්ික වැඩසටහනක්ෂ යලස ක්රියාත්තමක කිරීමට 

තීරණයක්ෂ යගන ඇත. ඒ අනුව, ඉතිරි  නිවාස 2,270  විවිධ ඉදිකිරීේ මට්ටේවල පවතින අතර, යමම 

නිවාස අොල ිමිකරු විසින්හම ඉදිකර ගන්හනා පෙනම මත ඉදි යකයරන අතර, ඉදිකිරීේ අමුද්රවය මිල 

ඉහල යාම යහ්තුයවන්හ ෙැනට ලබා යෙන රු.1,200,000 මුෙල උපයයෝගී කර ගනිමින්හ යපර ි මි නිවසට 

සමාන නිවසක්ෂ සාො ගැනීමට අසීරු බැවින්හ නව නියවස්වල ඉදිකිරීේ ප්රමාෙ වී ඇත. ඉතිරි නිවාස 10,000 

ඉදිකිරීේ කටයුතු ප්රමාෙ වීම යහ්තුයවන්හ අධි අවොනේ සිත නිවැසියන්හ සඳහා අවශය  වන විට ආරක්ෂිත 

ස්ථාන ලබා දීම ගැටළුවක්ෂ වීමට හැකියාව පවතින අතර, එම නිවාස ඉදිකිරීමට හරිත යේශගුණ අරමුෙල 

මින්හ අරමුෙල් සපයා ගැනීමට ඇති හැකියාව යසායා බැීමට තීරණය කර තිබුණෙ,  එම අරමුෙල් 

ප්ර වය පිළිබඳ නිශ්ිතතාවයක්ෂ යනාපවතී. 
 

ශ්රී ජයවර්ධනපුර විශ්ව ීෙයාලදේ කළමනාකරණ අධයයන හා වාණිජ විෙයා පීඨදේ බහු කාර්ය 
දගාඩනැගිලි සංකීර්ණය ඉදිකිරීම (අධයාපන අමාතයාංශය) 
 

වසර 05 ක්ෂ පමණ වන වයාපෘති කාලය 2023 මාර්තු මස අවසන්හ වී ඇතත්ත, සැලසුේ කල 

ක්රියාකාරකේවලින්හ නිම කර ඇත්තයත්ත 84% ක්ෂ පමණක්ෂ යේ. අ යන්හතර වැඩ නිම කිරීේ, පින්හතාරු 

කිරීයේ කටයුතු හා වායු සමීකරණ ගෘහස්ථ ඒකක ස්ථාපනය කිරීමට ඉතිරිව ඇති අතර, කාලය දීර්ඝ 

කිරීමකින්හ යතාරව වයාපෘතිය ක්රියාත්තමක යේ. අයේක්ෂෂා කල පරිදි ඉදිකිරීේ කටයුතු නිම යනාකිරීම 

යහ්තුයවන්හ සිසුන්හ සඳහා අධයයන පහසුකේ ලබා දීමට යනාහැකි වී ඇත. 

 

 

සබරගමුව විශ්ව විෙයාලදේ වවෙය පීඨය ස්ථාපනය කිරීදේ වයාපෘතිය (අධයාපන අමාතයාංශය) 
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වසර 07 කට යපර කුයේට් අරමුෙල් යටයත්ත ඉදිකිරීමට සැලසුේ කල පීඨ යගාඩනැිලි 14 ක මූලිකව 

එකඟවූ විෂය පථය නිම කිරීමට මාස 12 ක අමතර කාලයක්ෂෙ ලබා දී ඇතත්ත, ෙැනට මූලික අදියයර් 

පවතින එම ඉදිකිරීේ සඳහා අමතරව ලබා ගත්ත එම කාල දිගුවෙ ප්රමාණවත්ත යනායේ. එම ඉදිකිරීේ නිම 

කිරීමට තවත්ත වසර යෙකක පමණ කාලයක්ෂ අවශය  යවතැයි යමයතක්ෂ ප්රගතිය අනුව අනුමාන යකයර්. 

ඒ අනුව, ෙැනටමත්ත බඳවා යගන ඇති වවෙය සිසුන්හ කණ්ඩායේ 04 කට විධිමත්ත ප්රායයෝික පුහුණුවක්ෂ 

ලබා දීමට මහාචාර්ය ඒකකය යනාමැතිවීම යහ්තුයවන්හ ගුණාත්තමක අධයාපනයක්ෂ ලබා දීමට ඇති 

අවස්ථාව අිමි වී ඇත. 
 

රුහුණු සරසවිදේ සම දසෞඛ්ය විෙයා පීඨය සංවර්ධනය කිරීදේ වයාපෘතිය (අධයාපන අමාතයාංශය) 
 

යේශීය අරමුෙල් යටයත්ත ක්රියාත්තමක වන යමම වයාපෘතියේ මාස 42 මූලික වයාපෘති කාලය 2023 ජූනි 

මස අවසන්හ වී ඇතත්ත, මහල් 06 කින්හ යුත්ත අධයයන යගාඩනැිල්ල 73% ක්ෂෙ, 03 මහල් පරිපාලන 

යගාඩනැිල්ල 82% ක්ෂෙ, 02 මහල් ආපනශාලා යගාඩනැිල්ල  75% ක්ෂ පමණක්ෂ නිම කර ඇති බැවින්හ 

ෙැනට සැලසුේ කර ඇති පරිදි 2024 අයේල් මස අවසන්හ වන විට වුවෙ ඉතිරි ක්රියාකාරකේ නිම කිරීමට 

හැකියාවක්ෂ යනාපවතී. තවෙ, යමම ඉතිරිව පවතින ක්රියාකාරකේ අනුමත වී ඇති පිරිවැය තුළ නිම කල 

යනාහැකි බවෙ නිරීක්ෂෂණය යේ. යේ යහ්තුයවන්හ සම යසෞඛ්ය විෙයා ක්ෂයෂ්රයේ උසස් අධයාපනය සඳහා 

අවස්ථා පුළුල් කිරීම සැලසුේ කල පරිදි කළ යනාහැකි වී ඇත.  
 

තාක්ෂණික අධයාපන සංවර්ධන වයාපෘතිය (අධයාපන අමාතයාංශය) 
 

2018-2022 කාලය තුළ නිම කිරීමට සැලසුේ කළ යමම වයාපෘතිය සඳහා ලබා ගත්ත මාස 18 ක කාල 

දිගුවක්ෂ ඉකුත්ත වී ඇතත්ත, යේ වන විට යයෝජිත තාක්ෂෂණික විෙයාගාර 36න්හ ඉදිකිරීේ සේූර්ණ කර 

ඇත්තයත්ත විෙයාගාර 12 ක පමණි. තවෙ ප්රතිසංස්කරණය කළ යුතු  විෙයාගාර 15 න්හ 12 ක කටයුතු පමණක්ෂ 

නිම කර ඇත. තවත්ත, විෙයාගාර 51ක්ෂ සඳහා උපකරණ සැපයීමට සැලසුේ කල ෙ, ප්රසේපාෙන 

ක්රියාවලියේ පැවති මන්හෙගාමීත්තවය යහ්තුයවන්හ සිදු කළ යුතුව තිබූ  යටන්හඩර් අතුරින්හ යේ වන විට 

පිරිනමා ඇත්තයත්ත යටන්හඩර 4ක්ෂ පමණි. ඒ අනුව ඉදිකිරීේ කටයුතුවල ප්රමාෙය සහ තාක්ෂෂණික උපකරණ 

මිලදී ගැනීයේ ප්රසේපාෙන කටයුතු ප්රමාෙය නිසා පාසල් පේධතිය තුල තාක්ෂෂණික යටිතල පහසුකේ 

සැපයීම ප්රමාෙ වීම තුළින්හ තාක්ෂෂණික විෂය ධාරාව වැඩිදියුණු කිරීයේ අරමුණ නිසි අයුරින්හ සාක්ෂෂාත්ත 

කරගැනීමට යනාහැකි වී ඇත. 
 

රුහුණ විශ්ව විෙයාලදේ වවෙය පීඨය සඳහා මහල් 12 න්ත යුත්ත දගාඩනැගිලි සංකීර්ණය ඉදි කිරීදේ 

වයාපෘතිය (අධයාපන අමාතයාංශය) 
 

2017-2021 කාලය තුළ නිම කිරීමට සැලසුේ කළ රුහුණු විශ්ව විෙයාලයේ වවෙය පීඨයේ මහල් 12න්හ 

යුත්ත යගාඩනැිලි සංකීර්ණයේ ඉදිකිරීේ කටයුතු ආරේ යේ දී යකාන්හරාත්තකරුයග් දුර්වල 

කාර්යසාධනය යහ්තුයවන්හ ප්රමාෙ වී ඇත. යගාඩනැිල්යල් ඉදිකිරීේ සැලසුේ වරින්හ වර යවනස් වී ඇති 

අතර, 2024 අයේල් ෙක්ෂවා මාස 31 ක අමතර කාලයක්ෂෙ ලබා දී ඇත. යේ වන විට 7 වන මහයල් සිට 

10 වන මහල ෙක්ෂවා අවසන්හ නිම කිරීේ කටයුතු සේූර්ණ කළ යුතු අතර, 10 වන මහයල් සිට 12 මහල 

ෙක්ෂවා ඉදිකිරීේ කටයුතු අවසන්හ කර  නිම කිරීේ කටයුතු සිදු කළ යුතුව ඇත. මූලිකව එකඟ වූ කාලය 

තුළ නිම යනාකිරීම යහ්තුයවන්හ වසර 7කින්හ පසුව වුවෙ ක්රියාකාරකේ නිම කිරීමට තවත්ත සැලකිය යුතු 

කාලයක්ෂ අවශය වන බැවින්හ වවෙය පීඨයේ ධාරිතාවය හා අධයාපනික පරිසරය වැඩි දියුණු කිරීම සඳහා 

වූ අයේක්ෂිත ඉලක්ෂකය ලඟා කර ගැනීමට හැකි වන කාලය නිශ්ිත යනායේ. 

රුහුණ විශ්ව විෙයාලයීය වවෙය පීඨ මහාචාර්ය ඒකකය කරාපිටිය දරෝහදලි ස්ථාපනය කිරීම 
(අධයාපන අමාතයාංශය) 
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2019-2022 කාලය තුළ නිම කිරීමට සැලසුේ කල යමම වයාපෘතියේ කටයුතු යකාන්හරාත්තකරුයග් 

දුර්වල කාර්යසාධනය යමන්හම යකාවිඩ් වසංගත තත්තත්තවය හා ආර්ික අර්බුෙය මත පැන නැි අිතකර 

තත්තත්තවයන්හ යහ්තුයවන්හ ඉදිකිරීේ කටයුතු ප්රමාෙ වී ඇත. යකයස් වුවෙ, 2024 ජූනි මස ෙක්ෂවා මාස 24ක 

අමතර කාලයක්ෂ යකාන්හරාත්තකරු යවත ලබා දී ඇතත්ත, යේ වන විට වයාපෘති ක්රියාකාරකේවලින්හ නිම 

කර ඇත්තයත්ත 72% ක්ෂ පමණි. තවෙ, ඉදිකිරීේ අමුද්රවයවල යවළඳයපාල මිල ඉහළ යාම යහ්තුයවන්හ 

යකාන්හරාත්ත පිරිවැය ෙ රු. මිලියන 1,606/-කින්හ ඉහළ යගාස් ඇති අතර, එයට සමගාමීව වයාපෘතිය 

සඳහා මුලදී ඇස්තයේන්හතු කල පිරිවැයෙ ඉහළ යනු ඇත. ඉතිරිව ඇති මාස 03 ක යකාන්හරාත්ත කාලය 

තුළ ඉතිරි  ඉදිකිරීේ කටයුතු සේූර්ණ කළ හැකිෙ යන්හන ගැටළු සහගතය. 
 

ඒඩ්ස් හා ක්ෂය දරෝගයට එදරිව සටන්ත කිරීම සඳහා වූ දගෝලීය අරමුෙල වයාපෘතිය (දසෞඛ්ය 
අමාතයාංශය) 
 

2022-2024 කාලය තුළ ක්රියාත්තමක වන යමම වයාපෘතියේ ය ෞතික ප්රගතිය 70% කි. යසෞඛ්ය 

අමාතයාංශය මඟින්හ බස්නාිර, මධයම හා ෙකුණු පළාත්ත වල යරෝහල් සායනික අපද්රවය 

කළමණාකරණය සඳහා යපෞේගලික ආයතනයක්ෂ සමග වසර 10 කට ිවිසුමක්ෂ අත්තසන්හ කර තිබියදීත්ත 

යමම වයාපෘතිය මඟින්හෙ එම පළාත්ත සඳහාම තවත්ත රුපියල් මිලියන 159ක වියෙමින්හ 2023 අයේල් මස 

සායනික අපද්රවය බැහැර කිරීම සඳහා ොහක (Incinerator) 03 ක්ෂ මිලදී යගන ඇත. තවෙ, යේරායෙණිය 

ශික්ෂෂණ යරෝහල, කරාපිටිය ශික්ෂෂණ යරෝහල හා මුල්යල්රියාව ජාතික යබෝවන යරෝග විෙයාතනය යන 

යරෝහල්වල ස්ථාපනය කර ඇති යමම එක්ෂ ොහකයක්ෂ වත්ත  යමයතක්ෂ  ාවිතයට ගැනීමට යනාහැකි වී 

ඇති අතර ඒවා  ාවිතයට ගතයහාත්ත ිවිසුේ කඩවීම යහ්තුයවන්හ යතවන පාර්ශවයන්හ යවත අලා  

යගවීමට සිදුවනු ඇත. 

 

කරාපිටිය ශික්ෂණ දරෝහල වැඩි දියුණු කිරීදේ වයාපෘතිය (දසෞඛ්ය අමාතයාංශය) 
 

යමම වයාපෘතිය 2016 වර්ෂයේ අයගෝස්තු මස ආරේ  කර 2019 අයගෝස්තු මස  නිම කිරීමට  නියමිතවූ 

අතර ඉන්හපසු ලබා දුන්හ මාස 40 ක අමතර කාලයෙ අවසන්හ වී 2024 ජනවාරි මස වන විට තව මාස 13 

ක්ෂ ගතව තිබුණෙ  එි ශලය හා වවෙය වාට්ටු සංකීර්ණයයි ය ෞතික ප්රගතිය 49% ක්ෂ විය. එබැවින්හ,  

දුර්වල යකාන්හරාත්ත කළමනාකරණය සිත යමම වයාපෘතියේ ඉදි කිරීේ යකාන්හරාත්තතුව පසුිය වර්ෂය 

පුරා අක්රීයව පැවති බැවින්හ අත්තිටුවීමට තීරණය විය. යකයස් වුවෙ,  යමම යගාඩනැිල්යලි ඉතිරි 

ඉදිකිරීේ කටයුතු රු. මිලියන  857 ක ඇස්තයේන්හතු ගත මුෙලකට මධයම ඉංජියන්හරු උපයේශන 

කාර්යාංශය යවත ලබා දීමටත්ත, 2024 යෙසැේබර් මස නිම කිරීමටත්ත අමාතය මණ්ඩලය විසින්හ නියයෝග 

කර ඇතත්ත, යේ ෙක්ෂවා ප්රගතියක්ෂ යනායපන්හවන බැවින්හ, නියයෝගය පරිදි ක්රියාකාරකේ අවසන්හ කිරීමට 

යනාහැකිය. 
 

දතලිප්පදලයි, මහනුවර සහ කරාපිටිය ප්රදද්ශවල පිළිකා දරෝහල් 03ක් ඉදිකිරීදේ වයාපෘතිය (දසෞඛ්ය 
අමාතයාංශය) 
 

යමම වයාපෘතිය 2016 වර්ෂයේ  යනාවැේබර්  මස ආරේ  කර ඇති  අතර, 2019  යෙසැේබර් මස  නිම 

කිරීමට  නියමිත විය. දුර්වල යකාන්හරාත්ත කළමනාකරණය යහ්තුයවන්හ යමම යරෝහල් 03 ි  ඉදි කිරීේ 

කටයුතු ප්රමාෙ වී ඇති අතර, ලබා දුන්හ මාස 24 ක අමතර කාලයෙ අවසන්හ වී තව මාස 27 ක්ෂ ගතව ඇතත්ත  

දතලිප්පදලයි හා මහනුවර යරෝහල්වල ඉදිකිරීේ කටයුතු අඩක්ෂ පමණක්ෂ නිම කර ඇති අතර, කරාපිටිය 

යරෝහයල් ඉදි කිරීේ කටයුතු තවමත්ත මූලික අදියයරි පවතී. ඒ අනුව, ප්රායේශීය වශයයන්හ පිළිකා 

යරෝගීන්හට ප්රතිකාර ලබා ගැනීමට ඇති අවකාශය මඟ හැරී ඇත.  
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රිජ්දේ ආර්යා ළමා දරෝහදලි, හෘෙ දරෝග ප්රතිකාර  මධයස්ථානය පිිටුීදේ වයාපෘතිය (දසෞඛ්ය 
අමාතයාංශය) 
 

2018-2020 කාලය තුළ ක්රියාත්තමක කිරීමට සැලසුේ කල යමම වයාපෘතිය සඳහා මාස 19 ක අමතර 

කාලයක්ෂෙ ලබා යගන ඇත.  එම කාල දිගුවෙ ඉක්ෂමවා තවත්ත මාස 20 ක්ෂ විධිමත්ත අනුමැතියකින්හ යතාරව 

ක්රියාත්තමක යවමින්හ පවතී. එයස් වුවෙ, සැලසුේ කල ක්රියාකාරකේවලින්හ නිම කර ඇත්තයත්ත 60% ක්ෂ 

පමණි. වායුසමන යන්හර, වවෙය වායු පේධතිය හා ිනි ආරක්ෂෂණ පේධතිය මිළදී ගැනීයේ ප්රසේපාෙන 

කටයුතු ප්රමාෙ වීම, වයාපෘතියයි ඉදිකිරීේ කටයුතු අවසන්හ කිරීම ප්රමාෙ වීමට යහ්තුවී ඇත. සැලසුේ කල 

කාලය තුළ නිම යනාකිරීම යහ්තුයවන්හ අමුද්රවය මිල ඉහළ යාමත්ත සමඟ ඇස්තයේන්හතුගත පිරිවැය ෙ 

වැඩිවීයේ හැකියාවක්ෂ පවතී.   
 

 

කළුතර සහ අනුරාධපුර දහෙ පුහුණු පාසල් වැඩි දියුණු කිරීදේ කිරීම (දසෞඛ්ය අමාතයාංශය) 
 

යේශීය අරමුෙල් යටයත්ත ක්රියාත්තමක වන යමම වයාපෘතියේ වසර 3 ක මූලික වයාපෘති කාලය 2019 

යෙසැේබර් මස අවසන්හ වී තවත්ත  මාස 27 ක අමතර කාලයක්ෂ ෙ ලබා යගන ඇත.  එම කාල දිගුවෙ 

ඉක්ෂමවා වයාපෘතිය ක්රියාත්තමක වන අතර, යකාන්හරාත්තකරුවන්හයග් දුර්වල කාර්යසාධනය යහ්තුයවන්හ 

සැලසුේ කල ක්රියාකාරකේවලින්හ අඩක්ෂ පමණක්ෂ නිම කර ඇත. යමම දුර්වල කාර්යසාධනය යහ්තුයවන්හ  

වයාපෘති ක්රියාකාරකේ අතරින්හ කළුතර, යහෙ විදුහල මහල් යෙකක්ෂ හා අනුරාධපුර යහෙ විදුහල් 

යගාඩනැිල්යලි වහලයෙ සිතව ඉහල මහල් තුනක්ෂ පමණක්ෂ නිම කිරීමට තීරණයක්ෂ ලබා දී ඇත. 

එයස් වුවත්ත, යකාන්හරාත්ත කරුවන්හයග් දුර්වල කාර්යයසාධනය යහ්තුයවන්හ යමම යහෙ විදුහල් 

යගාඩනැිලි  යෙක  ාවිතයට ගත හැකි පරිදි නිම කිරීමට  තවමත්ත  අයපායහාසත්තව ඇත. අයේක්ෂෂා 

කල පරිදි ඉදිකිරීේ කටයුතු නිම යනාකිරීම යහ්තුයවන්හ සිසු යහෙ පුහුණු පහසුකේ ලබා දීමට හැකිවන 

කාලවකවානුව අේනිශ්ිත යේ. 
 

පල්දලකැදල් බන්තධනාගාර සංකීර්ණය ඉදි කිරීදේ වයාපෘතිය (අධිකර ණ, බන්තධනාගාර කටයුු හා 
ආ ණ්ුක්රම වයවස්ථා ප්රතිසංස්කරණ අමාතයාංශය) 
 

2007-2011 කාලය තුළ නිම කිරීමට සැලසුේ කල යමම වයාපෘතිය අමතර කාලයෙ ලබා යගන තවමත්ත 

ක්රියාත්තමක යේ. යමම වයාපෘතිය මින්හ 2015 වර්ෂයේ නිම කර ඇති මලාපවාහන පේධතිය 2019 

වර්ෂය වන යතක්ෂ ගැටළුවකින්හ යතාරව ක්රියාත්තමක වී තිබිණි. විධිමත්ත නඩත්තතු කිරීමක්ෂ යනාමැති වීම 

හා බන්හධනාගාර රැඳවූවන්හට අවශය ප්රමාණයට සරිලන ධාරිතාවය යනාපැවතීම යහ්තුයවන්හ 

මලාපවාහන ප්රධාන පානීය ජල මූලාශ්රයක්ෂ වන වික්ෂයටෝරියා ජලාශයට කාන්හදුවීම නවතාීම සඳහා 

සේබන්හධයයන්හ ගැටළුකාරී තත්තත්තවයක්ෂ උේගත වී ඇතත්ත, එය වලක්ෂවා ගැනීමට යමයතක්ෂ පියවර යගන 

යනාමැත. 

 

යාපනය කිලිදනාච්චචිය ජලසේපාෙන හා සනීපාරක්ෂක වයාපෘතිය (ජලසේපාෙන හා වු යටිතල 
පහසුකේ සංවර්ධන අමාතයාංශය) 
 

2011-2017 කාලය තුළ නිම කිරීමට සැලසුේ කල යමම වයාපෘතිය සඳහා මාස 84 ක කාල දිගු වරින්හ 

වර ලබා දී ඇති අතර, 2024 ජූනි මසදී අවසන්හ කිරීමට නියමිතව ඇතත්ත, වයාපෘති ක්රියාකාරකේවලින්හ 

යේ වන විට නිම කර ඇත්තයත්ත 85% ක්ෂ පමණි. මුහුදු ජලය ප්රතිආශුති පවිරාගාරය ඉදිකිරියේ කටයුතු 

2024 ජුනි මස වන විට  අවසන්හ කිරීමට අවශය කටයුතු සිදු කර ඇතත්ත, එි යමයහයුේ කටයුතු සඳහා 

අවශය SCADA පේධතිය තවමත්ත සැලසුේ අදියයර් පවතී. එයමන්හම, යාපනය නගරයේ ජලය යබො 

හැරීයේ නල පේධතියේ කි.මී. 60 ක ප්රමාණයක්ෂ තවදුරටත්ත නිම කිරීමට ඉතිරිව ඇත. ජලය ප්රතිආශුති 
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පවිරාගාරයේ යමයහයුේ සඳහා වන ඉතා අධික විදුලි වියෙම කළමනාකරණය කිරීමට පුනර්ජනනීය 

බලශක්ෂති ප්ර වයකින්හ විදුලිය සපයා ගැනීමට යයෝජනා වී ඇතත්ත ඒ සඳහා වන විශාල ආයයෝජනයට 

මූලය ප්ර වයක්ෂ යමයතක්ෂ හඳුනායගන යනාමැත. යකයස් වුවෙ, විදුලිබල පේධතියට සේබන්හධ කිරීයේ 

දුෂ්කරතාවය ෙ ගැටළු සහගත වුවෙ, යමයතක්ෂ සංකච්චඡාවට  ාජනය කර යනාමැත. 

 

අඹතදල් ජල සේපාෙන වයාපෘතිය වැඩිදියුණු කිරීදේ හා බලශක්තිය සුරැකීදේ වයාපෘතිය 
(ජලසේපාෙන හා වු යටිතල පහසුකේ සංවර්ධන අමාතයාංශය) 
 

 

2016 ආරේ  කර වසර 03 ක කාලයක්ෂ තුළ නිම කිරීමට සැලසුේ කල යමම වයාපෘතිය සඳහා තවත්ත 

මාස 60 ක අමතර කාලයක්ෂ ලබා දී ඇති අතර,  2024 ජූනි මසදී අවසන්හ කිරීමට නියමිතව ඇතත්ත, 

වයාපෘති ක්රියාකාරකේවලින්හ යේ වන විට නිම කර ඇත්තයත්ත 85% ක්ෂ පමණි. යකයස් වුවෙ, “අඹතයල් 

නිෂ්පාෙන පහසුකේ, විදුලි-යාන්හික උපකරණ හා සිවිල් වැඩවල විශ්වාසනීයත්තවය වැඩිදියුණු කිරීම 

සහ බලශක්ෂතිය ඉතිරි කිරීයේ පැයක්ෂජයට (ICB 5)” අොල මාස 66 ක්ෂ වන යකාන්හරාත්ත කාලය 

2024.04.30 දියනන්හ අවසන්හවී ඇති අතර, යකාන්හරාත්තකරුයග් දුර්වල කාර්යසාධනය යහ්තුයවන්හ අොල 

කාලය තුළ ඉතිරි වැඩ නිම කිරීමට යනාහැකි වීම යහ්තුයවන්හ යකාළඹ නගරයට හා වරාය නගරයට 

කාර්යක්ෂෂම ජලය සැපයීම තහවුරු කිරීම ඉතා ඉක්ෂමනින්හ කල යනාහැකි වනු ඇත. 

 

විෙුත්ත ග්රාම නිළධාරී ව යාපෘතිය (රාජය පරිපාලන, ස්වදද්ශ කටයුු, පළාත්ත ස ා සහ පළාත්ත පාලන 
අමාතයාංශය) 
 

2018-2019 කාලය තුළ නිම කිරීමට සැලසුේ කලෙ, මාස 48 ක අමතර කාලයක්ෂෙ ලබා 2023 

වර්ෂාවසානයේ නිම කිරීමට නියමිතව තිබූ යමම වයාපෘතියේ ක්රියාකාරකේවලින්හ 25% ක්ෂ පමණක්ෂ නිම 

කර ඇත. බිේ මට්ටයේ රාජය යස්වාවන්හ වඩා කාර්යක්ෂෂමව ඉටු කර ගැනීමට නව සැලසුමකට අනුව 

වයාපෘතිය සකස් කර ඉදිරිපත්ත කිරීමට අමාතය මණ්ඩලය විසින්හ නියයෝග ලබා දී ඇත. එක්ෂ 

දිස්ික්ෂකයක ෙත්තත රැස් කිරීම පමණක්ෂ සිදු කර ඇති බැවින්හ යමම වයාපෘතිය මින්හ අයේක්ෂිත ප්රතිලා  

ලබා දීයේ නිශ්ිත කාල වකවානුවක්ෂ සඳහන්හ කිරීම අපහසු යේ. 

 

මහ දකාළඹ ජල හා අපජල කළමනාකරණ වැඩිදියුණු කිරීදේ ආදයෝජන වැඩසටහන (EIB 
සංරචකය) (රාජය පරිපාලන, ස්වදද්ශ කටයුු, පළාත්ත ස ා සහ පළාත්ත පාලන අමාතයාංශය) 
 

2017-2022 කාලය තුළ අවසන්හ කිරීමට නියමිතව පැවති යමම වයාපෘතිය, ප්රසේපාෙන ක්රියාවලියේ 

පැවති ප්රමාෙය යහ්තුයවන්හ එම කාලය තුළ  ක්රියාකාරකේ ආරේ  කිරීමට යනාහැකි විය. එබැවින්හ 

වයාපෘතිය සඳහා අමතර මාස 36 ක කාලයක්ෂ ෙ ලබා යගන ඇත. වයාපෘතිය යටයත්ත යකාන්හරාත්තතු 02 

ක්ෂ ක්රියාත්තමක කිරීමට සැලසුේ කර ඇති නමුත්ත යේ වන විට එක්ෂ යකාන්හරාත්තතුවක්ෂ පමණක්ෂ ප්රොනය 

කර ඇත. එම යකාන්හරාත්තතුව අවසන්හ වන දිනය ෙ වයාපෘති කාලය ඉක්ෂමවා වසරක්ෂ පමණ ගතවීම 

ගැටළුවකි. යෙවන යකාන්හරාත්තතුව යේ ෙක්ෂවා ප්රොනය කර යනාමැත. යේ යහ්තුයවන්හ සැලසුේ කල 

ක්රියාකාරකේ නිම කිරීමට යනාහැකි වන අතර,  තවත්ත මාස 07 කින්හ ණය කාලසීමාවෙ අවසන්හ යේ. 

කරුණු සලකා බැීයේදී, ඉතිරි වන ක්රියාකාරකේ නිම කිරීම සඳහා තවත්ත වසර ගණනාවක්ෂ ගත වනු 

ඇති අතර, යමම දුර්වල වයාපෘති කළමනාකරණය යහ්තුයවන්හ වයාපෘතිය සඳහා ෙරණ ලෙ 

ආයයෝජනයේ ප්රතිලා  මහජනතාවට අයේක්ෂෂා කල කාලය තුළ ලබා දීමට යනාහැකි වනු ඇත. 

 

 

කටාන ජාතික දපාලිස් අ යාස ආයතනය සංවර්ධනය කිරීදේ වයාපෘතිය (මහජන ආරක්ෂක 
අමාතයාංශය) 
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2015-2020 කාලය තුළ ක්රියාත්තමක කිරීමට සැලසුේ කලෙ මාස 36 ක අමතර කාලයක්ෂ ෙ ලබා තවමත්ත 

ක්රියාත්තමක වන යමම වයාපෘතියයන්හ ඉදිකිරිමට නියමිත යගාඩනැිලි 9 න්හ 6 ක්ෂ පමණක්ෂ ඉදි කිරිේ 

අවසන්හ කර ඇත. යකයස්වුවෙ, වගුරු භූමීයක්ෂ ආශ්රිතව පිිටි  කාන්හතා හා පිරිමි යෙපාර්ශවයේම 

නිළධාරීන්හ හට පුහුණු අවස්ථා ලබා යෙන යමම අ යාස විෙයාලයයි යන්හවාසික පහසුකේ සමඟ 

ඒකාබේධ වු ස්ිර මළාපවාහන පේධතියක්ෂ ඉදි කිරීමට යනාහැකි බව වාර්තා වී ඇති බැවින්හ,  යමම 

විෙයාලය පුහුණු කටයුතු සඳහා යයෝගය යනායේ. 

 

දියගම මින්තෙ රාජපක්ෂ ජාතයාන්තතර ක්රීඩා සංකීර්ණය ඉදි කිරීදේ වයාපෘතිය (ක්රීඩා හා දයෞවන 
කටයුු අමාතයාංශය) 
 

යමම ක්රීඩා ඇකඩමිය ඉදිකිරීම සේබන්හධයයන්හ වන රු. බිලියන 11 ක වැය ඇස්තයේන්හතුව යේශීය 

අරමුෙල් මින්හ ෙැරීයේ අපහසුතාවය යහ්තුයවන්හ ඒ සඳහා  රාජය යපෞේගලික හවුල්කාරිත්තව (PPP) 

ආකෘතියක්ෂ යලස ක්රියාත්තමක කිරීමට 2022.07.03 දින අමාතය මණ්ඩල තීරණයක්ෂ ලබා දී ඇත. යකයස් 

යවතත්ත, යමම තීරණය යමයතක්ෂ ක්රියාත්තමක වී යනාමැත. තවෙ, යමම වයාපෘතියේ කනිෂ්ඨ මණ්ඩපය 

ඇතුළු අඩක්ෂ නිම කර ඇති ක්රියාකාරකේ පමණක්ෂ සේූර්ණ කිරීමට වැය ඇස්තයේන්හතුවක්ෂ ඉදිරිපත්ත 

කල යුතු අතර, යමයතක්ෂ එවැනි ඇස්තයේන්හතුවක්ෂ ෙ ඉදිරිපත්ත කර යනාමැත. එයමන්හම, යමාරටුව විශ්ව 

විෙයාලයයන්හ ෙැනට ලබා ගන්හනා උපයේශන යස්වය අමාතයාංශයේ ඉංජියන්හරු කාර්ය මණ්ඩලය යවත 

පැවරීමටත්ත,  ලංකා යුධ හමුොව මින්හ ඉදිකිරීේ කටයුතු ඉටු කරවා ගැනීමටත්ත අමාතය මණ්ඩලය විසින්හ 

මාස 05 ට යපර නියයෝග කර ඇතත්ත, යේ ෙක්ෂවා කිසිදු තීරණයක්ෂ ක්රියාත්තමක කර යනාමැත. 

 

ඉහතින්හ සඳහන්හ කර ඇති මහා පරිමාණ සංවර්ධන වයාපෘතිවල වත්තමන්හ තත්තත්තවය සහ යමයතක්ෂ සිදු 

කර ඇති ආයයෝජන, අනාගත අභියයෝග හා "අපනයනය ඉලක්ෂක කර ගත්ත හරිත ආර්ිකයක්ෂ" යවත 

පරිවර්තනය කිරීයේ රජයේ ඉදිරි ආර්ික ෙැක්ෂම මත පෙනේව පහත නිර්යේශ යයෝජනා යකයර්. 

 

 

නිර්දද්ශ 

1. වර්තමාන ආර්ික හා සමාජීය අවශයතා ඉලක්ෂක කරගත්ත නව ප්රාග්ධන වයාපෘති සඳහා මූලය 

අවකාශය සලසා ගැනීමට හැකිවන පරිදි ෙැනට ක්රියාත්තමක වන වයාපෘති කඩිනමින්හ නිම 

කිරීයේ අවශයතාවයක්ෂ පවතින බැවින්හ, ය ෞතික ප්රගතිය 80% ට වඩා අත්තකරයගන ඇති, 2024 

වර්ෂය තුළ නිම කිරීමට සැලසුේ කර ඇති වයාපෘති 58 ි ක්රියාකාරකේ කඩිනමින්හ නිම කිරීමට 

අොළ අමාතයාංශ විසින්හ අවශය පියවර ගැනීම. 

 

2. ප්රමාණවත්ත ප්රතිපාෙන ලබා දීමට පැවති දුෂ්කරතාවය යහ්තුයවන්හ නැවත වැඩ අරඹන යතක්ෂ 

ආරක්ෂෂාකාරී පියවර යගන ෙැනට අත්තිටුවීමට තීරණය කර ඇති වයාපෘතිවලින්හ අයේක්ෂිත 

ප්රතිලා  ජනනය වන කාල වකවානුව අවිනිශ්ිත බැවින්හ, ඒවා සඳහා තවදුරටත්ත ආයයෝජනය 

කිරීමට යපර අධයනයන්හ සිදු කර ඉදිරි ක්රියාකාරීත්තවය සේබන්හධයයන්හ සුදුසු ක්රමයේෙ නිර්ණය 

කිරීම සඳහා ජාතික යමයහයුේ මැදිරි කමිටුව යවත යයාමු කිරීම. 

 

 



 
 

 
 

 

mgptpUj;jp KjyPLfspd; ngWNgw;iw vjpu;ghu;f;fg;gLk; fhyj;jpDs; 

cUthf;fpf;nfhs;Sk; Fwpf;NfhSld;> fUj;jpl;l Kfhikj;Jtk; kw;Wk; 

fz;fhzpg;Gj; jpizf;fsj;jpdhy; ghupa mstpyhd mgptpUj;jp 

fUj;jpl;lq;fspd; Kd;Ndw;wq;fis kPsha;T nra;tjD}lhf vOe;j 

mtjhdpg;Gf;fs; kw;Wk; nghUj;jkhd gupe;Jiufs;> nghUj;jkhd nfhs;if 

uPjpahd kw;Wk; je;jpNuhgha jPu;khdnkLj;jYf;fhf fhyhz;L mbg;gilapy; 

mikr;ruitf;F rku;g;gpf;fg;gLfpwJ. mjw;fika> xt;nthU epuy; 

mikr;Rf;fspypUe;Jk; mwpf;ifaplg;gl;l mgptpUj;jp fUj;jpl;lq;fspd; 

nraw;wpwd; gw;wpa jfty;fs; kw;Wk; juTfspd; mbg;gilapy; jahupf;fg;gl;l 

2024k; tUlj;jpd; KjyhtJ fhyhz;L tiuahd  mf;fUj;jpl;lq;fspd; 

jpuz;l Kd;Ndw;wkhdJ ,t; mwpf;ifapD}lhf rku;g;gpf;fg;gLfpd;wJ.  

 

 

ghupa mstpyhd mgptpUj;jp fUj;jpl;lq;fspd; 

Kd;Ndw;wk;  

2024 k; tUlk; - KjyhtJ fhyhz;L 

 

 

 

 

 

 

 

  

 

    

 

 

 

 

 

 

 

  fUj;jpl ;l Kfhikj;Jtk; kw;Wk; fz;fhzpg;Gj; jpizf;fsk ; 

epjp> nghUshjhu cWjpg;ghL kw;Wk; Njrpa nfhs;if mikr;R 

,izg;G - 01 
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mwpKfk;  
 

 

2024 k; tUlj;jpd; KjyhtJ fhyhz;L ,WjpahFk; NghJ nraw;gLj;jg;gl;L tUk; 

ghupa mstpyhd 171 mgptpUj;jp fUj;jpl;lq;fs; ,k; Kd;Ndw;w kPsha;tpw;fhf 
ftdj;jpy; vLf;fg;gl;Ls;sd. me;j 171 fUj;jpl;lq;fSs; 2024 tUlj;jpw;F Gjpjhf 

Nru;f;fg;gl;l ntspehl;L cjtp fUj;jpl;lq;fs; 02> ntspehl;L fld; fUj;jpl;lq;fs; 
03 kw;Wk; cs;ehl;L epjpapD}lhf epjpaPl;lg;gLk; 03 fUj;jpl;lq;fs; ghupastpyhd 

mgptpUj;jp fUj;jpl;lq;fs; 08 cs;slf;fg;gl;Ls;sd. ,f; fUj;jpl;l vz;zpf;ifapDs; 
09 fUj;jpl;lq;fs; jtpu Vida midj;J fUj;jpl;lq;fSk; (162) 2026k; tUlj;jpd; 

,WjpahFk; NghJ epiwT nra;tjw;F jpl;lkplg;gl;Ls;sd.  
 

2024k; tUlj;jpd; epjp gad;ghL  
 

2024 tUlj;jpw;fhf ,f;fUj;jpl;lq;fSf;fhf xJf;fplg;gl;l epjp mz;zsthf 638 

gpy;ypad; &ghthFk;. 2024 KjyhtJ fhyhz;L ,WjpahFk; NghJ ,e;epjp 
xJf;fPl;bDs; 157 gpy;ypad; &gh nrytpLtjw;F jpl;lkplg;gl;bUe;j NghJk; 

cz;ikahf nrytplg;gl;bUg;gJ 52 gpy;ypad; &ghthFk; mJ 33% MFk;. 
vt;thwhapDk;> fle;j tUlj;jpy; ghupa mstpyhd fUj;jpl;lq;fs; njhlu;ghf 57 

gpy;ypad; &gh epYitj; njhiffs; nrYj;jg;glhky; ,Ug;gjhf 
mwpf;ifaplg;gl;Ls;sJld;> fhyhz;L ,WjpahFk; NghJ epYitj; njhiffshf 

mwpf;ifaplg;gl;bUg;gJ 47 gpy;ypad; &ghthFk;. kjpg;gha;T nra;ag;gLk; 

fUj;jpl;lq;fSs; 95% Mdit Gjpa fUj;jpl;lq;fspy;iy  vd;gjhy;> me;j 

epjpapy;yhj fUj;jpl;lq;fspd; epjpg; gad;ghL mjpfkhf ,Uf;f Ntz;Lk;> vdNt 

Kjy; fhyhz;by; mwptpf;fg;gl;l ,e;j epjp Kd;Ndw;wk; NghJkhdjhf ,y;iy 
vd;gJ mtjhdpf;fg;gLfpd;wJ.      

 

ml;ltiz 01:  epjpaPL mbg;gilapy; ghu pa mstpyhd fUj;jpl ;lq;fis 
tifg;gLj;jy; kw;Wk; mtw;wpd; Kd;Ndw;wq;fs;  

 

 

 
epj p 

Mjhuq;fs; 
 

 
fUj;jpl;
lq ;fsp

d ; 
vz;zp
f ;if  

2024 epjp 
xJf;fPL 
(&.gpy;.) 

2024.03.31 e; j pfjpapy ; 

cz;ikr; 
nrytpdk; 

(&.gpy ;.) 

epj p 
Kd;Ndw;wk; 

(%) 

ifapYs;
s 

gl;bay;  
(&.gpy ;.) 

cz;ikr; 
nrytpd

k; 
(&.gpy ;.) 

cs;ehl;L epjp 68 177.4 23.6 23.5 99.6 4.5 

cs;ehl;L 
fld; 

04 4.32 0.04 0.04 100 2.3 

ntspehl;L 
fld; 

79 430.9 128.8 27.5 21.4 39.7 

ntspehl;L 
cjtp 

20 25.8 4.4 0.9 20.0 0.6 

nkhj ;jk; 171 638.5 156.9 52.0 33.3 47.1 
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ngsjPf Kd;Ndw;wk;  
 

 

2024 KjyhtJ fhyhz;L ,WjpahFk; NghJ 171 ghupastpyhd mgptpUj;jp 

fUj;jpl;lq;;fspy; vl;lg;gl;l ngsjPf Kd;Ndw;wj;ijf; fz;fhzpj;jjpy;> 35 
fUj;jpl;lq;fs; ve;jtpjkhd ngsjPf Kd;Ndw;wj;ijAk; milatpy;iy vd;gJ 

Fwpg;gplj;jf;fJ. ntspehl;Lf; fld; jtizfspy; tpLtpf;fg;gLjy; 
,ilepWj;jg;gl;Ls;s 33 fUj;jpl;lq;fspy;> G+[;[pa Kd;Ndw;wj;jpidAil 17 

fUj;jpl;lq;fs; Nru;f;fg;gl;Ls;sd. ntspehl;Lf; fld; jtizfis tpLtpj;jy; 
,ilepWj;jg;gl;Ls;s NghjpYk;> rpy fUj;jpl;lq;fs; Kw;whfj; Njhy;tpailtijj; 

jtpu;g;gjw;fhf kpff; Fiwe;jstpyhd Ntiyfs; cs;Su; epjpapypUe;jhtJ 
nraw;gLj;jg;gLtjid mtjhdpf;f KbfpwJ.  
 

 

mgptpUj;jp fUj;jpl;lq;fspd; kjpg;gha;T nra;ag;gl;l fhyhz;by;> ngsjPf 
Kd;Ndw;wk;> xl;Lnkhj;j ngsjPf Kd;Ndw;wk;> fUj;jpl;l Neu Kfhikj;Jtk;> epjp 

Kfhikj;Jtk;> ,lu; /rpf;fy; milahsq; fhzy; kw;Wk; jPu;g;gjw;F vLf;fg;gl;l 

eltbf;iffs; Mfpa fhuzpfis gFg;gha;T nra;ag;gl;L tifg;gLj;jg;gl;L 
fUj;jpl;l nraw;wpwDf;fhf epwf;FwpaPLfs; toq;fg;gl;Ls;sd. epuy; 

mikr;Rf;fSf;ika ghupa mstpyhd fUj;jpl;lq;fspd; 2024k; tUlj;jpd; KjyhtJ 

fhyhz;lhFk; NghJ fhzg;gLk; Kd;Ndw;wq;fs; ,izg;G – A ,y; 

fhl;lg;gl;Ls;sJld; mtw;wpd; nghopg;G ml;ltiz 03,y; fhl;lg;gl;Ls;sJ. 
 

  

ml;ltiz 02 : fUj;jpl;lq;fspd; Kd;Ndw;wq;fspd; mbg;gilapy; tifg;gLj;jy;  

Kd;Ndw;w 
kl;lk; (%) 

epiwT 
nra;ag;gl;l 99-90 89-80 79-70 69-60 59-50 49-40 

40  tpl 

FiwT 

fUj;jpl ;l 
vz;zpf;if 

03 32 28 19 14 10 14 51 

ml;ltiz 03:   Kd;Ndw;w gpupTf ;fika fUj;j pl;lq ;fis tifg;gLj ;jy ; 

Kd;Ndw;w gpupT  epwf;FwpaPLfs; fUj;jpl;lq;fspd; 
vz;zpf ;if  

2024 k; tUlj;jpy; Ntiy epiwT nra;ag;gl;Ls;s 

fUj;jpl;lq;fs; 

 
03 

kpfTk; ntw;wpfukhf nraw;gLj;jg;gLfpd;w  

fUj;jpl;lq;fs; 
 

09 

ed;whf nraw;gLj;jg;gLfpd;w  fUj;jpl;lq;fs;  14 

jiyaPLfspd; %yk; vjpu;ghu;f;fg;gLfpd;w 
Kd;Ndw;wj;ij mile;Jf; nfhs;sf;$bait 

 21 

tpN\l mtjhdk; fhl;lg;glNtz;ba fUj;jpl;lq;fs;  34 

jPu;f;fkhd fUj;jpl;lq;fs;    46 

ntspehl;L fld; epjpAjtp jw;fhypfkhf 
epWj;jg;gl;Ls;s fUj;jpl;lq;fs;  

 27 

kPz;Lk; Muk;gpf;fg;gLk; tiu nraw;ghLfis 
ghJfhg;ghd Kiwapy; epiwT nra;a Ntz;ba 
fUj;jpl;lq;fs; 

 
16 

jw;fhypfkhf ,ilepWj;jg;gl;Ls;s fUj;jpl;lq;fs;  01 
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kjpg;gha;T nra;ag;gLk; mgptpUj;jp fUj;jpl;lq;fspd; nraw;wpwid fUj;jpw;  

nfhs;Sk; NghJ tpN\lkhf ftdj;ij nrYj;j Ntz;ba fhuzpahtJ 2024k; 
tUlj;jpd; KjyhtJ fhyhz;bDs; my;yJ mjw;F Kd;du; ntspehl;L epjpapd; fPo; 

nraw;gLj;jg;gLk; 27 fUj;jpl;lq;fs; cs;slq;fshf 62 fUj;jpl;lq;fspd; Ntiyfs; 
epiwT nra;ag;gl;L kf;fSf;F gpujpgyd;fis toq;Ftjw;F jpl;lkplg;gl;bUe;j 

NghjpYk; cz;ikahf Ntiy epiwT nra;ag;gl;Ls;sJ 03 fUj;jpl;lq;fspy; 
kl;LNkahFk;.   
 

 

fle;j tUlj;jpy; toq;fg;gl;l epjp xJf;fPLfs; tiuaWf;fg;gl;bUe;jik> xg;ge;j 
gpur;rpidfs; kw;Wk; NtW tpN\l fhuzpfs; ,f; fUj;jpl;lq;fspd; gytPdkhd 

nraw;wpwDf;F fhuzkhf ,Uf;ff;$Lnkd mDkhdpf;fg;gLfpd;wJ. vt;thwhapDk;> 

,f;fUj;jpl;lq;fs; 62 ,Ds; 28 fUj;jpl;lq;fs; 80% I tpl mjpfkhf epiwT 

nra;ag;gl;Ls;sik Fwpg;gplj;jf;fJ. fPNo jug;gl;Ls;s ml;ltizf;fika>  

nraw;wpwid fhl;Lk; fhzg;gLtJld;> ,t; vz;zpf;if cs;slq;fshf> 2024 

tUlj;jpDs; my;yJ mjw;F Kd;du; epiwT nra;ag;gl Ntz;ba 80% I tpl mjpf 

ngsjPf Kd;Ndw;wj;ij mile;Jnfhz;Ls;s 58 fUj;jpl;lq;fs; 

(Nkw;Fwpg;gplg;gl;Ls;s 28 fUj;jpl;lq;fs; cs;slq;fshf) fhzg;gLfpd;wd. 80% I 

tpl mjpf Kd;Ndw;wq;fis mile;Jnfhz;Ls;sJld;> ,f;fUj;jpl;lq;fis 
vjpu;ghu;j;j tifapy; epiwT nra;tjw;fhf tpN\l jiyaPl;bid Nkw;nfhs;tJ 

mtrpakhFk;.  

 
 

Fb ePu;> tPjp> Rfhjhuk; kw;Wk; fy;tp Mfpa JiwfSf;Fupa 80% I tpl mjpf 

ngsjPf Kd;Ndw;wj;ij fhl;Lk; ,f; fUj;jpl;lq;fspd; Ntiy 2024 
tUlj;jpDs;NsNa epiwT nra;tjw;F Kd;Dupikia toq;fp mg; gpujpgyd;fis 

kf;fSf;F toq;Ftjw;F eltbf;if vLg;gJ mtrpakhdjhFnkd 

ml;ltiz 04 :  Kjy; fhyhz;bd; ,Wjpf;Fs; Kbf;f jpl ;lk plg;gl ;l fUj;jpl ;lq;fspd; 

jw;Nghija Kd;Ndw;wk ;  

Kd;Ndw;wk; 
kl;lk ; (%) 

epiwT 

nra;ag;gl;l 
99-90 89-80 79-70 69-60 59-50 49-40 40  tpl 

FiwT 

fUj;jpl ;lq;fspd; 
vz;zpf;if 

03 18 10 06 05 01 05 15 

ml;ltiz 05: 2024  tUlk; my;yJ mjw;F Kd;djhf Kbf;f jpl ;lkplg ;gl;l 
jpl ;lq;fSf;fpilapy; 80% f;Fk; mjpfkhd ngsjPf Kd;Ndw;wj;ijf; fhl;Lk ; 

fUj;jpl ;lq;fs;  
 

epiwT nra;tjw;F  
Kd;nkhopag;gl;l Neuk;   

Kd;Ndw;w kl;lk ;  % 
nkhj;jk; 

80 -85 86- 90 91-95 96 - 100 

2024 tUlj;jpw;F Kd;du; epiwT 
nra;tjw;F jpl;lkplg;gl;bUe;j 
fUj;jpl;lq;fs;   

3 6 8 6 
 

23 

2024 [dtup – khu;r;  1 1 1 2 5 

2024 Vg;uy; - A+d;  3 8 2 1 14 

2024 A+iy – nrg;njk;gu;  3 - - 1 4 

2024 xf;Nlhgu; - brk;gu;  5 1 5 1 12 

nkhj;jk ; 15 16 16 11 58 
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mtjhdpf;fg;gLfpd;wJ. NkYk;> mjw;fhf xJf;fplg;gl;l epjpia rpwe;j Kiwapy; 

gad;gLj;jf;$ba tifapy; midj;J jug;gpdUk; mjw;F Kd;Dupik toq;f 
Ntz;Lk;. mNj Nghd;W> vjpu;ghu;f;fg;gl;l tifapy; 2024 tUlj;jpDs;NsNa 

,f;fUj;jpl;lq;fis epiwT nra;tJnfhs;sf;$bajhf ,Uf;Fkhdhy; mjD}lhf 
vQ;rpa tUlq;fspy; Vida nraw;gLj;jg;gl;Lf;nfhz;bUf;Fk; fUj;jpl;lq;fspd; 

Ntiyfis epiwT nra;tjw;fhf %yjd epjpia xJf;fpLtjw;F epjpia mJ 
cUthf;Fk;.     
 

NkYk;> epjp xJf;fPl;bid ngw;Wf;nfhLg;gJ rthyhf fhzg;gLtjdhy; mJ 

tiuapy; epfo;j;jg;gl;l nraw;ghLfs; kf;fSf;F ,ilA+whf ,y;yhj tifapy; 
ghJfhg;ghf jw;fhypfkhf epiwT nra;tjw;F jPu;khdpf;fg;gl;bUe;j 16 fUj;jpl;lq;fs; 

kpfTk; nkJthf NkYk; nraw;gLj;jg;gLtJ mtjhdpf;fg;gLfpd;wJ.  
 

 

xg;ge;j Kfhikj;Jtj;jpy; fhzg;gLk; gytPdq;fs; fhuzkhf Vw;glf;$ba 
gpur;ridfSf;F tpiuthd eltbf;iffis vLf;fhik fUj;jpl;lq;fspd; ke;jkhd 
Nghf;fpw;F ngUk;ghYk; fhuzkhf fhzg;gLfpd;wik njspthfpd;wJ.  fle;j 
fhyq;fspDs; epytpa nghUshjhu gpd;diltpd; fhuzkhf fUj;jpl;lq;fis 
nraw;gLj;Jtjw;F R%fkhd #o;epiy fhzg;glhik ,g; gytPdkhd xg;ge;j 
nraw;wpwdpy; jhf;fj;jpid Vw;gLj;jpAs;sik mtjhdpf;fg;gLfpd;wJ. 
,f;fhuzq;fspdhy; mgptpUj;jp fUj;jpl;lq;fspy; Muk;gj;jpy; xj;Jf;nfhs;sg;gl;l 
fhy vy;iyapDs; Ntiyfis epiwT nra;a Kbahkw; Nghd re;ju;g;gq;fs; gy 
fhzg;gLfpd;wd. 2024 KjyhtJ fhyhz;L ,WjpahFk; NghJ 31 fUj;jpl;lq;fspy; 
,ilepWj;jg;gl;Ls;s xg;ge;jq;fs; 157 Mf mwpifaplg;gl;Ls;sJ.   

,t;thW ,ilepWj;jg;gl;Ls;s 157 xg;ge;jq;fspy; 10 ,y; ,ilepWj;jg;gl;Ls;sjd; 

el;lkhf 2>381 kpy;ypad; &gh e\;l <Lf;fhd Ntz;LNfhs; rku;g;gpf;fg;gl;Ls;sd. 
mNj Nghd;W xg;ge;jfhuu;fspd; gytPdkhd nraw;wpwd; fhuzkhf 27 

fUj;jpl;lq;fspd; Ntiyfs; jhkjkhfpAs;sik mtjhdpf;fg;gLfpd;wJ. xg;ge;j 
Kfhikj;Jtk; njhlu;ghf fUj;jpl;lq;fspd; Muk;gj;jpypUe;J cupa 

cj;jpNahfj;ju;fs; ,Wf;fkhd kw;Wk; neUq;fpa mtjhdj;ij nrYj;Jtjw;F 
eltbf;if vLf;fg;gl Ntz;Lk; vd;gJ mtjhdpf;fg;gLfpd;wJ.  
 

 

 

ml;ltiz 06  - fUj;jpl;lq;fspy; ,ilepWj;jg;gl;Ls;s xg;ge;jq;fs; gw;wpa 

tpguq;fs;  

tpguk ; Xg;ge;j 
vz;zpf;if 

epuy; mikr;Rf;fspdhy; jw;fhypfkhf epWj;jg;gl;Ls;sit 11 

xg;ge;jfhuu;fspdhy; jw;fhypfkhf epWj;jg;gl;Ls;sit 56 

gu];gu xg;GjYld; jw;fhypfkhf epWj;jg;gl;Ls;sit 03 

epuy; mikr;Rf;fspdhy; epWj;jg;gl;l xg;ge;jq;fs; 53 

xg;ge;jfhuu;fspdhy; xg;ge;jq;fs; epWj;jg;gl;lit 09 

gu];gu xg;GjYld; epWj;jg;gl;l xg;ge;jq;fs; 25 

nkhj;jk ; 157 
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gpur;rpidfs; kw;Wk; jPu;Tfs;  
 

fle;jfhy neUf;fbtha;e;j nghUshjhu epiyikapDs; fUj;jpl;lq;fis 
nraw;gLj;Jtjw;F vjpu;kiwahf jhf;fj;jpid Vw;gLj;Jk; fhuzpfs; Xustpw;F 

Fiwtile;jpUe;jhYk;> xl;Lnkhj;jkhf ghu;f;Fk; nghOJ ,f;fhyhz;bDs; 
mgptpUj;jp fUj;jpl;lq;fspd; nraw;wpwdpy; Fwpg;gpljf;f tsu;r;rp fhzg;gltpy;iy.  

fUj;jpl;lq;fspd; R%fkhd nraw;ghl;bw;F jilahf fhzg;gLk; gpur;rpidfis 

jPu;g;gjw;F murhq;fj;jpdhy; gy;NtW eltbf;iffs; vLf;fg;gl;lJs;sJld;> mikr;R 
kl;lj;jpy; jPu;j;Jf;nfhs;sg;gl Kbahj kw;Wk; xUq;fpizg;nghd;W Njitg;gl;l 167 

mgptpUj;jp fUj;jpl;lq;fspd; gpur;rpidfis jPu;j;Jf;nfhs;tjw;fhf Njitahd 
re;ju;g;gq;fspy; Njrpa nraw;ghl;L ikaj;jpd; jiyaPl;bD}lhf mf; fUj;jpl;lq;fspd; 

R%fkhd nraw;gLj;jYf;F trjpfis Vw;gLj;jpnfhLf;fg;gl;Ls;sJ. 
fUj;jpl;lq;fspd; nraw;wpwdpy; jhf;fj;jpid nrYj;jpAs;s gpur;rpidfs; njhlu;ghf 

mwpf;ifaplg;gl;Ls;s jfty;fs; ml;ltiz ,y 07 fhl;lg;gl;Ls;sd.   

 

 

Nkw; Fwpg;gplg;gl;Ls;s gpur;rpidfSf;F Nkyjpfkhf> jPu;khdnkLj;jy;> 
xUq;fpizj;jy; kw;Wk; xg;ge;j Kfhikj;Jtk; njhlu;ghf mikr;R kl;lj;jpy; 

Nkw;nfhs;sg;gl Ntz;ba Neub jiyaPl;bd; gytPdq;fs; fhuzkhf kjpg;gha;T 

nra;ag;gLfpd;w fUj;jpl;lq;fspd; vz;zpf;ifapy; 46 fUj;jpl;lq;fs; fhyhz;bd; 
,WjpahFk; NghJ mjpf mtjhdk; nrYj;jg;gl Ntz;ba xU neUf;fbahd 

epiyikapy; fhzg;gLfpd;wd. me; neUf;fb epiyikf;fhd fhuzq;fs; fPNo 
jug;gl;Ls;sd.   

 

tptrha Jiw etPdkag;gLj;Jk; fUj;jpl ;lq;fs; - $W 01 (tptrhak; kw;Wk; 

ngUe;Njhl;l ifj;njhopy; mikr;R ) 
 

57 khj fhyg;gFjpapDs; epiwT nra;tjw;F jpl;lkplg;gl;bUe;j ,f;fUj;jpl;lj;jpd; 

Muk;g fUj;jpl;l fhyj;ij tpl 36 khjq;fs; $Ljyhf fhy mtfhrk; 

ngwg;gl;Ls;sJld;> mf; fhykhdJ 2024 brk;gu; khjj;jpw;Fs; epiwT nra;tjw;F 
jpl;lkplg;gl;Ls;sJ.  ,f; fUj;jpl;lj;jpD}lhf tptrha njhopy; KidNthu; 1>464 

NgUf;F %d;W fl;lq;fspy; khdpaq;fis toq;Ftjw;F jpl;lkplg;gl;Ls;sJ> 

mtw;Ws; nkhj;j khdpaq;fSk; toq;fg;gl;Ls;sJ 742 (50%) njhopy; 

KidNthUf;F kl;LNkahFk;. vt;thwhapDk;> ,J tiuapYk; khdpak; toq;fg;glhj 

ml;ltiz 07  - fUj;jpl ;l nraw;ghl;by; jhf;fj;ij nrYj;jpAs;s 

gpur ;r pidfs;  

gpur ;r pidfs; 
fUj;jpl ;lq;fspd; 

vz;zpf;if  

%d;whk; jug;gpdupd; mDkjpia ngw;Wf;nfhs;tjpy; 
jhkjq;fs; 

24 

fhzpfis  RtPfupg;gjpYs;s jhkjq;fs; 05 

Xg;ge;jf;fhuu;fspd; gytPdkhd nraw;ghLfs; 25 

fl;Lkhd %yg;nghUl;fspd; tpiy mjpfupj;jy; 18 

ngWif eilKiwfs; njhlu;ghd gpur;rpidfs; 16 

tplag;gug;G khw;wkiljy; 10 

ntspehl;L fld; jtiz tpLtpg;G 
,ilepWj;jg;gl;bUj;jy; 

33 
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78 njhopy;KidNthUk;; kw;Wk; xU khdpak; my;yJ KjyhtJ ,uz;lhtJ 

khdpaq;fis kl;Lk; toq;fg;gl;Ls;s 644 njhopy; KidNthUf;fhf khdpaq;fs; 
toq;fg;gl Ntz;bAs;sJ. Mdhy;> fUj;jpl;lj;jpw;F vQ;rpapUf;Fk; 09 khj 

fhyq;fspDs; mt; ,yf;if mile;Jnfhs;tJ epr;rakw;wjhFk;.     
 

tptrha Jiw etPdkag;gLj;Jk; fUj;jpl ;lq;fs; - $W 02 (tptrhak; kw;Wk; 
ngUe;Njhl;l ifj;njhopy; mikr;R ) 
 

62 khj fhy Muk;g fUj;jpl;l fhyq;fis nfhz;l ,f;fUj;jpl;lj;jpd; 
xj;Jf;nfhs;sgl;l tplag; gug;gpid epiwT nra;tjw;fhf Nkyjpfkhf toq;fg;gl;l 

36 khjq;fs; 2024 brk;gu; khjj;Jld; epiwtilaTs;sJ. ,f; fUj;jpl;lq;fspd; fPo; 

INuhg;gpa xd;wpaj;jpd; khdpaj;jpd; mbg;gilapy; epWtjw;F jpl;lkplg;gl;Ls;s 

tptrha cw;gj;jp FO (Clusters) Ntiyj;jpl;lq;fs; kpfTk; rkPgfhyj;jpy; 

Muk;gpf;fg;gl;Ls;sjdhy;> mjd; fPo; mwpKfg;gLj;jg;gl;l gjptpid Nkw;nfhs;shj 

fk;gdpfs; (PUCs)  Kjpu;r;rpailahj epiyapy; fhzg;gLfpd;wd. ,jd; fhuzkhf 

tzpf eltbf;iffis ntw;wpfukhf guhkupf;ff;$ba tifapy; mt; 

Ntiyj;jpl;lq;fis cupa fk;gdpfSf;F xg;gilg;gjpy; rpukq;fs; Vw;gl;Ls;sd. 
NkYk; ,f; fk;gdpfspd; epiyj;jd;ikapd; ,Ug;G gpur;rpid tha;e;jjhf ,Uf;Fk; 

gl;rj;jpy; OO epfo;r;rpj;jpl;lKk; Njhy;tpailaf;$Lk; vd;gJld;> vjpu;ghu;f;fg;gl;l 

tifapy; tptrhapfs; tptrha eltbf;iffspy; mjpf ftdk; nrYj;Jtjw;fhd 

re;ju;g;gq;fs; epWj;jg;gLk;.  
 

fe;ju kPd;g pb JiwKf fl;Lkhd fUj;jpl ;lk ; (flw;nwhopy; mikr;R)   
 

36 khj fhyj;jpDs; epiwT nra;tjw;F jpl;lkplg;gl;bUe;j ,f; fUj;jpl;lj;jpd; fhy 
vy;iyahdJ 2023.12.31,y; Kbtile;Js;sJld;> jpl;lkplg;gl;bUe;j 

nraw;ghLfspDs; ,J tiuapy; epiwT  nra;ag;gl;Ls;sJ 76% kl;LNkahFk;. 

vt;thwhapDk;> vQ;rpa nraw;ghLfis epiwT nra;tjw;F xg;ge;jfhuu; 

mDkjpf;fg;gl;l fUj;jpl;l fhyj;jpw;F mg;ghy; nrd;whYk;> Nkyk; 06 khj Nkyjpf 
fhyk; toq;fg;gl;Ls;sJ. NkYk; kjpg;gplg;gl;l nrytpdkhf fhzg;gl;l 9>360 

kpy;ypad; &ghthdJ 3>164 kpy;ypad; &ghtpdhy; mjpfupj;jpUg;gpDk;> mjw;fhd 

mDkjp fpilf;fg;ngwtpy;iy vd;gJld;> vQ;rpAs;s fly; kw;Wk; fiuNahu 

gFjpfis mz;ba nraw;ghLfis epiwT nra;tjw;F NkYk; Fwpg;gplj;jf;f fhyk; 
vLf;Fk; vd;gJld;> ,r; nryT kjpg;gPL NkYk; mjpfupf;ff;$Lk;. ,j; jhkjq;fspd; 

fhuzkhf vjpu;ghu;f;fg;gl;l tifapy; kPdt kf;fSf;fhf ,j;JiwKf trjpfis 

toq;Ftjw;F KbahJNghAs;sJ.  
 

kfhtyp ePu ; ghJfhg;G KjyPl ;L Ntiyj;jpl ;lk ; fl;lk ; I kw;Wk; II (ePu ;ghrd 
mikr;R)  
 

2015k; tUlj;jpy; Muk;gpf;fg;gl;l ,f;fUj;jpl;lkhdJ 101 khj fhyg;gFjp KbtilAk; 
NghJ xl;Lnkhj;j nraw;ghLfspy; miuthrpasT kl;LNk epiwT nra;ag;gl;Ls;sJ. 

jpl;lkplg;gl;l 21 gf;Nf[;fspy; 11 gf;nf[;fs; epjp xJf;fPL NghJkhdjhf ,y;yhj 
fhuzj;jpdhy; ,ilepWj;jg;gl;Ls;sjdhy; kw;Wk; jw;nghOJ nraw;gLj;jg;gLk; 4 

gf;Nf[;fspd; nraw;ghLfs; fld; xg;ge;j fhyj;jpid fle;J nry;tjid 

mtjhdpf;fg;gl;Ls;sjdhy;> fUj;jpl;lj;jpd; nkhj;j gpujpgyd;fis 

cUthf;fpf;nfhs;Sf;$ba fhyKk; epr;rakw;wjhf fhzg;gLfpd;wJ. Mrpa 

mgptpUj;jp tq;fpapd; ePbj;Jf;nfhs;s Kbahj gj;J tUl fld; trjpapd; fPo; 
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nraw;gLj;jg;gLk; ,f; fUj;jpl;lj;jpd; fld; xg;ge;j fhyk; 2025 A+d; 

KbtilaTs;sJld;> mJ tiuapy; gad;gLj;jg;glhj fld; epjp ,uj;J nra;ag;gLk;. 

mNj Nghd;W> kjpg;gplg;gl;l nryT 151% ,dhy; mjpfupj;Js;s fUj;jpl;lj;jpd;; 

jpl;lkplg;gl;l tplag;gug;gpid epiwT nra;tjw;F Njitahd kPjKs;s epjp Fwpj;Jk; 
ngUk; epr;rakw;w epiy fhzg;gLfpd;wJ. 
 

&fy; fpJy; (Ke;njdpMU) ePu;j;Njf;f mgptpUj;jp jpl ;lk ; (ePu ;ghrd mikr;R) 
 

2015k; Mz;by; Muk;gpf;fg;gl;l ,e;j fUj;jpl;lj;jpd;  epjpaPl;lk; Fwpj;J gpnuQ;R 

mgptpUj;jp Kftu; epWtdk; (AFD) xg;Gjy; fpilf;fg;ngw;wpUe;jhYk;> ,J tiuapy; 

fl;Lkhd gzpfis Muk;gpg;gjw;fhf fld; xg;ge;jq;fs; ifrhj;jplg;gltpy;iy. vl;L 

tUlq;fs; fle;Jtpl;bUe;j NghjpYk;> mile;Jnfhz;Ls;s Kd;Ndw;wk; 2.3% 

kl;LNkahFk;. 2023 kw;Wk; 2024 Mfpa ,uz;L tUlq;fSf;Fk; xJf;fplg;gl;l epjp 

gad;gLj;jg;gltpy;iy vd;gJld;> 2022 tUlj;jpd; gpd;du; ,Jtiuapy; ve;jnthU 

Kd;Ndw;wj;ijAk; fhl;ltpy;iy.    

 

fPo; ky;tj;JXah gy;Nehf;F mgptpUj;jp fUj;jpl ;lk ; (ePu ;g ;ghrd mikr;R)   
 

Njrpa epjp xJf;fPl;bd; fPo; nraw;gLj;jg;gLk; ,f;fUj;jpl;lk; 2019 – 2024 fhyj;jpDs; 

nraw;gLj;Jtjw;F jpl;lkplg;gl;bUe;j NghjpYk;> ,J tiuapyhd Kd;Ndw;wk; 6.2% 

MFk;. Xl;Lnkhj;j nryT kjpg;gPL 200%  ,dhy;  mjpfupj;Js;sjdhy;> epyTfpd;w 
mgptpUj;jp mbg;gilapy; 23 gpy;ypad; &gh mstpyhd ,f;fUj;jpl;lj;jpw;fhf epjp 

xJf;fPL njhlu;r;rpahf toq;Fjy; rpukkhfpAs;sJ. mjdhy;> ky;tj;J Xa epu  fPo; 
ky;tj;J Xah ePu;j;Njf;fj;jpd; fiu ghJfhg;ghd Kiwapy; jiu kl;lk; tiu G+u;j;jp 

nra;ag;gl;Ls;s NghjpYk; Fwpj;j jpl;lj;ij jw;fhypfkhf epWj;Jtjw;F jPu;khdk; 
vLf;fg;gl;Ls;s NghjpYk;> fUj;jpl;lj;jpd; Ntiyfs; njhlu;r;rpahf eilngw;W 

tUfpd;wd. 2024 tUlj;jpw;fhf 2.7 gpy;ypad; &gh toq;fg;gl;Ls;sJ. Mdhy;> 

vjpu;ghu;f;fg;gl;l gpujpgyd;fis cUthf;fg;glf;$ba cWjpahd fhyj;jpid fzpf;f 
KbahJs;sJ.   
 

nfhOk;G JiwKf efu mgptpUj;jp fUj;jpl;lk ; (KjyPl;L Cf;Ftpg ;G mikr;R) 
 

nfhOk;G JiwKf efuj;jpd; fopTePu; mikg;gpw;fhf JiwKf efu vy;iy tiu 

cl;fl;likg;G trjpfis toq;Ftjw;F nraw;gLj;jg;gLk; njw;F jw;fhypf fopT ePu; 
mikg;G 2023 ,Wjpapy; epiwT nra;tjw;F jpl;lkplg;gl;bUe;j NghjpYk; ,d;Dk; 

Muk;g fl;lj;jpy; fhzg;gLfpd;wJ. JiwKf efuj;jpd; KjyPl;bid Muk;gpf;Fk; 
NghJ fopTePu; Nritapid toq;fNtz;bAs;sjdhy;> ,e; eltbf;iffis kpf 

tpiuthf epiwT nra;a Ntz;bAs;s NghjpYk; rpy gFjpfspy; fopT ePu; Foha; 

mikj;jy; kw;Wk; mjw;Fupa 04 mikg;Gf;fis etPdkag;gLj;Jjy; NkYk; neUf;fb 

tha;e;jjhfpAs;sJ. mNjNghd;W nfhOk;G JiwKf efUf;fhf Njitahd  epue;ju 
fopT ePu; mikg;gpid Vw;gLj;Jk; eltbf;iffSf;fhf ,J tiuapy; Njitahd 

nraw;ghLfs; Muk;gpf;fg;gltpy;iy vd;gjdhy;  JiwKf efuj;jpd; eltbf;iffis 
cldbahf njhlq;FtJ epr;rakw;wJ.  
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fpof;F nfhs;fyd; Kidaj;jpd; (ECT) fl;Lkhdk; - fl;lk; II (JiwKfq;fs;> fg;gy; 
Nghf;Ftuj;J kw;Wk; tpkhd Nghf;Ftuj;J mikr;R) 
 

 

2022 [dtup khjj;jpypUe;J 2022 Mk; Mz;L [dtup khjk; Kjy; 

Nkw;nfhs;sg;glTs;s fpof;F nfhs;fyd; Kidaj;jpd; epu;khzg; gzpfs; Rkhu; 06 
khjq;fshf mjd; Kw;wg; gFjpapy; Vw;gl;Ls;s vjpu;ghuhj epyj;jb epiyikfs; 

fhuzkhf kpfTk; ke;jfjpapy; ,lk;ngw;Ws;sJ. ,e;epiyia jtpu;f;Fk; nghUl;L  

jw;Nghija khw;W Kiwahd  kzy; Kd; Vw;Wjy; gad;gLj;jg;gl;LtUtJld;> 05 

khj fhy mtfhrKk; ngwg;gl;Ls;sJ. ,e;j fhuzj;jpdhy; vQ;rpAs;s 75% Md 

nraw;ghLfis epiwT nra;jy;> Kidaj;jpw;F Njitahd cgfuzq;fis 
thq;Fjy; kw;Wk; mjd; kpd;dZ Kida Kfhikj;Jt mikg;ig epWTk; 

nray;Kiwia vjpu;ghu;j;jgb mLj;j xU tUlj;jpw;Fs; Kbg;gJ rpf;fyhf cs;sJ.   

 

n[ah fd;nla;du; nlu ;kpdy; ngu ;j; jpwd; Nkk;ghl;L jpl;lk; (JiwKfk;> fg;gy; 
Nghf;Ftuj;J kw;Wk; tpkhd Nghf;Ftuj;J mikr;R)   
 

2022 A+iy khjk; Ntiyia epiwT nra;tjw;F jpl;lkplg;gl;Ls;s 

,f;fUj;jpl;lq;fSf;fhf toq;fg;gl;l 17 khj Nkyjpf fhyKk; epiwtile;jpUe;j 
NghjpYk;> flYf;F mbapy; vjpu;ghuhj tifapy; Jiz - Nkw;gug;G Vw;gl;Ls;sjhy;> 

,uz;L ,lq;fspy; rPuikg;Gg; gzpfs; jhkjkhfpAs;sd. ,e;epiyikiag; 

Nghf;Ftjw;fhd njhopy;El;gj; jPu;Tfisf; fz;lwptjw;fhd fye;Jiuahly;fs; 

,lk;ngw;W tUfpd;w NghjpYk;> ,f; fUj;jpl;lk; KbtilAk; fhyk; fzpf;f 
Kbahjjhf cs;sJ.  
 

fhq;Nfrd;Jiw JiwKf Gduikg;G jpl;lk; (JiwKfk;> fg;gy; Nghf;Ftuj;J kw;Wk; 
tpkhd Nghf;Ftuj;J mikr;R) 
 

2020 tUlj;jpypUe;J nraw;gLj;jg;gl;L tUk; fhq;Nfrd;Jiw JiwKfj;jpid 

Gduikf;Fk; fUj;jpl;lj;jpw;fhf tpupthd jpl;lk; jahupf;fg;gl;ljd; gpd;du; nkhj;j 

nrytpd kjpg;gPl;bw;fhf fld; njhifahdJ NghJkhdjhf ,y;yhjjdhy;> vQ;rpa 

xJf;fPl;bw;fhd cWjpahd, kPjKs;s epjpf;F Fwpg;gpl;l epjp Mjhuk; ,y;yhjjhy;> 

xt;nthU Mz;Lk; xJf;fg;gl;l xJf;fPLfs; gad;gLj;jg;gltpy;iy vd;gJld;> 
fUj;jpl;lg; gzpfs; ,d;Dk; Muk;gpf;fg;gltpy;iy. fl;Lkhz gzpfis 

Muk;gpg;gjw;fhf 2024 Mk; Mz;Lf;F &. 4>591 kpy;ypad; xJf;fPL 
nra;ag;gl;Ls;sjdhy;> me;j xJf;fPl;il cfe;j Kiwapy; gad;gLj;j tpN\l  

ftdk; nrYj;jg;gl Ntz;Lk;.  
 

fl;Lehaf;f> gz;lhuehaf;f ru ;tNjr tpkhd epiya ,wf;Fkjp kw;Wk; ruf;F 
Kida fl;bl epu;khz fUj;jpl;lk; (JiwKfk;> fg;gy; Nghf;Ftuj;J kw;Wk; tpkhd 
Nghf;Ftuj;J mikr;R)   
 

fl;Lehaf;f> gz;lhuehaf;f ru;tNjr tpkhd epiyaj;jpy; ,wf;Fkjp kw;Wk; ruf;F 
Kida fl;blj;ij epu;khzpf;Fk; jpl;lk; 2023 Mk; Mz;by; epiwT nra;a 

jpl;lkplg;glbUe;j NghjpYk;> Mdhy; mJ NkYk;; 11 khj  Nkyjpf fhyj;ij ngw;W 
njhlu;e;J eilngw;W tUfpwJ. xg;ge;jfhuupd; gytPdkhd nray;jpwd; fhuzkhf 

vjpu;ghu;j;jgb fUj;jpl;lj;ij Kbf;fj; jtwpaikapd; mbg;gilapy; jpwikahd 
tpkhd ruf;F Nghf;Ftuj;ij toq;Fjy; jilahf cs;sJ.  
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fl;Lehaf;f> gz;lhuehaf;f ru ;tNjr tpkhd epiya tpkhd vupnghUs; epug;Gk; 

Kidak; kw;Wk; jw;NghJs;s vupnghUs; tpepNahf mikg;G kw;Wk; Nrkpg;G njhl;b 
mgptpUj;jp fUj;jpl ;lk ; (kpd;rf;jp kw;Wk; vu prf;jp mikr;R) 
 

Muk;g fUj;jpl;l fhykhd 30 khjj;jpw;F Nkyjpfkhf ngw;Wf;nfhz;l 46 khj 
fhyq;fs; ,d;Dk; xU khjj;jpy; KbtilaTs;s NghJk;> fUj;jpl;lj;jpd; nkhj;j 

ngsjPf Kd;Ndw;wk; 89.4 % MFk;. fl;Lehaf;f tpkhd epiya  Gjpa gazpfs; 

Kidak; mgptpUj;jp fUj;jpl;lj;jpd; Ntiyfs; ,ilepWj;jg;gl;likf;fika kpd; fk;gp 
,Of;Fk; eltbf;iffs; epWj;jg;gl;Ls;sjdhy; mtru vupnghUs; toq;Fk; 

mikg;gpid epWtjw;F Kbahky; NghAs;sJ. mt;thNw> xg;ge;jfhuu;fspd; 
gytPdkhd nraw;wpwd; fhuzkhf Kd;nkhopag;gl;l fl;llj;jpd; epu;khzg;gzp 

jhkjkile;Js;sJ.  
 

nkhunfhy;y ePu;kpd; epiyaj;jpid epukhzpf;Fk;  fUj;jpl;lk;  (kpd;rf;jp kw;Wk; 
vu prf;jp mikr;R)  
 

Mrpa mgptpUj;jp tq;fpapd; gj;J tUl fhy epjpAjtpapd; fPo; 2014 – 2019 

fhyg;gFjpapDs; nraw;gLj;Jtjw;F jpl;lkplg;gl;bUe;j ,f; fUj;jpl;lkhdJ 
Nkyjpfkhf 51 khj fhyj;jpid ngw;Wf;nfhz;Ls;sJld;> mf;fhykhdJ 2024 khu;r; 

khjj;Jld; epiwtile;Js;sJ. vt;thwhapDk; > 36% Md nraw;ghLfs; epiwT 
nra;tjw;F kPjkhfTs;sJ. mr; nraw;ghLfis epiwT nra;tjw;fhf ,f; 

fUj;jpl;lj;jpd; fld; fhy vy;iyapid NkYk; ePbf;f KbahJ vd;gJld;> 2024 

A+iy khjk; fld; fhy vy;iy epiwtiltjdhy; gad;gLj;j Kbahky; NghAs;s 
m.nlh.kp 19 fld; njhif Mrpa mgptpUj;jp tq;fpapdhy; ,uj;J nra;ag;gl;Ls;sJ. 

mNj Nghd;W fUj;jpl;lj;jpd; vQ;rpAs;s nraw;ghLfSf;fhf kPz;Lk; epjpapid 
ngw;Wf;nfhs;Sjy; gpur;rpidahfpAs;sJ. mjw;fika>  kpd; cw;gj;jp epiyak;> 

miz kw;Wk; Ruq;fg;ghij fl;Lkhdk; ,d;Dk; epiwtilahJs;sjdhy;> 

fUj;jpl;lj;jpdhy; vjpu;ghu;f;fg;gLk; 32 nkfh Nthl; kpd; cw;gj;jp NkYk; 

jhkjkiltJld;> mjw;fika> GJg;gpf;fj;jf;f kpd;rhu gad;ghl;il mjpfupf;f 
Ntz;Lk; vd;w murpd; Nehf;fk; epiwNtwhJ.  

 

kpd;rhu toq;Fjypd; ek;gfj;jd;ikia Nkk;gLj;Jk; fUj;jpl;lk; (ngf;Nf[; 4 kw;Wk; 
5) (kpd;rf;jp kw;Wk; vu prf;jp mikr;R)  
 

2016 tUlj;jpypUe;J 54 khj fhyj;jpw;Fs; epiwT nra;tjw;F jpl;lkplg;gl;bUe;j ,f; 

fUj;jpl;lj;jpd; fPo; 33 fp.Nthl; jpwd; nfhz;l tpepNahf kpd; fk;gpfs; 300 fp.kp 

epWtjw;F kw;Wk; 13 Rtpr; nfd;up]; epu;khzpg;gjw;Fk; jpl;lkplg;gl;bUe;jd. NkYk; 
37 khjq;fs; Nkyjpf fhy mtfhrk; ngw;Wf;nfhs;sg;gl;Ls;sJld;> fUj;jpl;lj;jpid 

2024 nrg;nlk;gu; khjj;jpy; epiwT nra;ag;gltpUg;gpDk;> ,J tiuapy; 

fUj;jpl;lq;fspd; nraw;ghLfspy; epiwT nra;ag;gl;Ls;sJ 71% kl;LNkahFk;. 

njhlu;r;rpahf fhzg;gl;l xg;ge;jfhuupd; gytPdkhd nraw;wpwd; fhuzkhf ,r; 

nraw;ghLfis vQ;rpAs;s 06 khj fhyj;jpDs; epiwT nra;tJ epr;rakw;wjhAs;sJ. 
mjw;fika> kpd;rhuk; gupkhw;wk; kw;Wk; tpepNahfk; Mfpatw;wpy; Vw;gLk; 

Nrjq;fisf; Fiwg;gjw;fhd Kaw;rpfs;> mNj Nghy; GJg;gpf;fj;jf;f Mw;wiy 
fl;lj;Jld; xUq;fpizg;gjw;fhd tha;g;Gfs; jLf;fg;gl;Ls;sd  
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gRik Mw;wy; Nkk;ghL kw;Wk; Mw;wy; jpwd; Nkk;ghl;L KjyPl;L jpl ;lk; (gpupT 2) 
njhFg;G 1>2>3>8>9 kw;Wk; kpd; tpepNahf Nkk;ghl;L KjyPl;L jpl ;l njhFg;G 07 
(kpd;rhuk ; kw;Wk; vu prf;jp mikr;R) 
 

n`huz – ghJf;f kpd;rf;jp gupkhw;wy; kpd; fk;gp ,Of;Fk; gf;Nf[pd; xg;ge;jfhuupd; 
%yk; tpiy mjpfupg;gpw;F Ntz;LNfhs; tpLf;fg;gl;Ls;sjdhy; xg;ge;jfhuupD}lhf 

kpd; fk;gp ,Og;gjw;F Njitahd cgfuzq;fis kl;Lk; ngw;Wf;nfhz;L mt; 
xg;ge;jq;fis epiwT nra;tjw;F jPu;khdpf;fg;gl;Ls;sJ. ,jw;F Nkyjpfkhf> kpd; 

fk;gp ,Og;gjw;fhf ,yq;if kpd;rhu rigapD}lhf Nkw;nfhs;tjw;F xg;ge;jk; 
Nkw;nfhs;sg;gl;Ls;sJ Mdhy;> ,J tiuapy; mjd; epu;khzg; gzpfs; 

Muk;gpf;fg;gltpy;iy. gd;dpgpl;ba fpupl; Jiz epiyak; Breaker Switched Capacitors 

epWty; xg;ge;jjhuupd; gytPdkhd nray;jpwd; fhuzkhf 2022 Vg;uy; Kjy; fhy 
ePl;bg;G toq;fg;glhik njhlu;ghf ,yq;if kpd;rhu rigf;Fk; xg;ge;jf;fhuUf;Fk; 

,ilapy; Vw;gl;l gpur;rpid fhuzkhf> Ntiyfis Kbg;gjpy; jhkjk; Vw;gl;Ls;sJ. 

NkYk;> epWtg;gl;l Breaker Switch Capacitors ,y; Vw;gl;l njhopy;El;g gpur;rpidfs; 

(frpTfs;) fhuzkhf Capacitors 06,d; gpur;rpidfis rupnra;tjw;F n[u;kdpapd; 

Kd;dzp cgfuzq;fs; cw;gj;jpahsUf;;F (OEM) mDg;gl;Ls;sJld;> mt; 
cgfuzq;fs; kPz;Lk; 2024 A+d; khjj;jpy; fpilg;gjw;Fs;sJ. ,jd; fhuzkhf 

jpl;lkplg;gl;l tifapy; 2024 Nk khjj;jpy; epiwT nra;tjw;F Kbahkw;NghFk;. 
mjw;fika> kpd; mikg;gpd; gupkhw;w jpwd; kw;Wk; ek;gfj;jd;ikia 

mjpfupg;gjw;fhd tha;g;Gfs; ,y;yhky; NghFk;.  

 

JiwKf mZfy; rhiy jpl ;lk; (Nghf;Ftuj;J kw;Wk; neLQ;rhiyfs; mikr;R)   
 

,f;fUj;jpl;lj;jpd; xU $whfpa> ,J tiuapy; fl;likg;G kl;Lk; epu;khzpf;fg;gl;Ls;s 

“JiwKf epu;thf fl;blj;jpy;” kjpg;gplg;gl;l nkhj;j nrytpdk; 34% ,dhy; 

mjpfupf;fg;gl;Ls;sJld;> mjd; Gjpa kjpg;gplg;gl;l nrytpdj;jpw;fhd mikr;ruit 
mDkjp fpilf;fg;ngw;w NghJk;> mjw;fhf Mrpa mgptpUj;jp tq;fpapd; rk;kjk; 

,Jtiuapy; fpilf;fg;ngwtpy;iy. mjw;fika> fUj;jpl;lj;jpd; kjpg;gplg;gl;l nkhj;j 

nrytpdk; mjpfupj;Js;sJld;> mjd; fhuzkhf> fUj;jpl;lj;jpd; mj;jpahtrpakhd 

$whd “kpd;dD fl;lz tR+y; mikg;gpid” epWtjw;fhd epjp NghJkhdjhf 

,y;yhjJld;> mjw;fhf NtW epjpg; gha;r;ry; ,J tiuapy; ,dq;fhzg;gltpy;iy.      

 

nfhOk;G khefu;g;Gw Nghf;Ftuj;J mgptpUj;jp jpl;lk; (Nghf;Ftuj;J kw;Wk; 
neLQ;rhiyfs; mikr;R)   
 

ru;tNjr mgptpUj;jpf;fhd xngf; epjp (OFID) ,D}lhf ngw;Wf;nfhz;l fld; 

njhifapd; kpFjpapy; 2021/2022 fhyg;gFjpapDs; xUnfhltj;j – mk;gjy tPjpapd; 

7.7 fp.kP tPjpapd; 02 gFjpfs; epiwT nra;ag;glNtz;bAs;sJ. vt;thwhapDk;> 

mt;tPjpapd; ePu; Foha; nghUj;Jjy; njhlu;r;rpahf jhkjkile;J tUfpd;w 
fhuzj;jpdhy; tPjp mgptpUj;jp nraw;ghLfis ,J tiuapy; epiwT nra;a 

KbahJs;sJ. nfhOk;G efupd; fpof;Fg; gFjpfis ,izf;Fk; gpujhd tPjpapd; 
gFjpasT epu;khzg; gzpfs; fhuzkhf> kf;fs; nrwpe;J thOk; efug;gFjpapD}lhf 

nry;Yk; ,e;j tPjpapy; ,uz;L tUlq;fshf fLk; Nghf;Ftuj;J neupry; 

fhzg;gLfpd;wJld;> ,jdhy; nghJkf;fSf;Fk;> Nghf;Ftuj;Jf;Fk; fLk; rpukk; 

Vw;gLfpwJ.  
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rhiy tiyaikg;G mgptpUj;jp fUj;jpl;lk; (OFID-01) (Nghf;Ftuj;J kw;Wk; 
neLQ;rhiyfs; mikr;rfk;) 
 

ru;tNjr mgptpUj;jpf;fhf xngf; epjpapD}lhf ngw;Wf;nfhs;sg;gl;l fld; njhifapd;  

kpFjpia gad;gLj;jp xUnfhltj;j – mk;gjy tPjpapd; 02 ghyq;fis 2022-2024 

tUlj;jpd; KjyhtJ fhyhz;bDs; epiwT nra;tjw;F jpl;lkplg;gl;bUe;j NghjpYk; 
Njrpa ePu;toq;fy; kw;Wk; tbfhyikg;G rigapD}lhf Nkw;nfhs;sg;gLk; ePu;Foha; 

mikg;G njhlu;ghd gpur;idfshy; ,d;Dk; Kbf;fg;gltpy;iy. gpujhd tPjpahf 
,Uf;Fk; ,g;ghyq;fspd; gFjpastpyhd epu;khzk; fhuzkhf  fl;lg;gl;Ls;s 

ghyq;fshy; mjpf Nghf;Ftuj;J neupry; fhzg;gLtJld;> mjD}lhf   

nghJkf;fSk; Nghf;Ftuj;Jk; mjpf ghjpg;G Vw;gl;Ls;sJ. NkYk;> kPjKs;s 
ghyq;fspd; tpupthf;fk; mtrpakhdjhf ,Ue;jhYk;> mjw;fhd epjp Mjhuk; vJTk; 

fz;lwpag;gltpy;iy. 
  

xUq;fpize;j rhiy KjyPl;Lj; jpl ;lk; - fl;lk; I kw;Wk; II (Nghf;Ftuj;J kw;Wk; 

neLQ;rhiyfs; mikr;R) 
 

,e;j Ntiyj;jpl;lq;fspd; fPo; ,ilepWj;jg;gl;Ls;s khfhz tPjp mgptpUj;jp 

eltbf;iffspy; Kf;fpakhd kw;Wk; gFjpastpy; epu;khzpf;fg;gl;l tPjpfis 

guhkupg;gjw;F Njitahd eltbf;iffs; jw;NghJ Nkw;nfhs;sg;gl;L tUfpd;w 

NghjpYk;> mt;tPjpapd; kPjKs;s gFjpfis Nkk;gLj;Jtjw;Fk;> Kbf;fg;gl;l 
gzpfSf;F xg;ge;jjhuu;fSf;F gzk; toq;Ftjw;Fk; Nghjpa epjp ,y;yhjJ 

gpur;idahf cs;sJ. mj;Jld; ,f;fUj;jpl;lq;fSf;fhf khfhz rigfs; kw;Wk; 
cs;Shuhl;rp kd;wq;fsplk; ,Ue;J ifafg;gLj;jg;gl;l tPjpfis mgptpUj;jp 

nra;ahky; ifaspg;gJk; rpf;fyhfpAs;sJ. 
 

nfhk;gdptPjpa cj;juhde;j khtj;ij kw;Wk; ghyjf;r tPjpapy; 03 Nkk;ghyq;fs; 

mikf;Fk; fUj;jpl ;lk ; (Nghf;Ftuj;J kw;Wk; neLQ;rhiyfs; mikr;R ) 
 

[_d; 2021y; gzpfis Jtf;fp> Xuhz;Lf;Fs; Kbf;f xg;ge;jk; nra;ag;gl;lhYk;> 

xg;ge;jjhuu;fSf;F fl;lzk; nrYj;jhjjhy; fUj;jpl;lg;gzpfs; Klq;fpd. 2023 Mk; 

Mz;L kPz;Lk; gzk; nrYj;jg;gl;l gpd;du;> ,e;j jpl;lj;jpy; cs;s 03 ghyq;fspy; 
xd;W fl;b Kbf;fg;gl;L nghJkf;fSf;F jpwe;J tplg;gl;Ls;sJ. kPjKs;s ,uz;L 

Nkk;ghyq;fspy; 94% gzpfs; Kbtile;Js;s epiyapy;> ghyjf;r khtj;ijapypUe;J 
rpj;jyk;gyk; V fhu;bdu; khtj;ij tiuapyhd Nkk;ghyk; ghjp Ntiy Kbf;fg;gl;L 

jw;NghJ fhty; epiyaj;jpw;F nrhe;jkhd 06 FbapUg;Gfs; tpLtpf;fg;glhjjhy; 
,ilepWj;jg;gl;Ls;sJ. NkYk;> [_d; 2022f;F mg;ghy; fUj;jpl;l fhyj;ij ePbg;gjw;F  

mikr;ruit xg;Gjy; ngwg;gltpy;iy. 
 

uf;thd-R+upafe;j V-017 tPjp mgptpUj;jp fUj;jpl;lk; (Nghf;Ftuj;J kw;Wk; 
neLQ;rhiyfs; mikr;R)   
 

 

2023 Mk; Mz;by; Kbf;f jpl;lkplg;gl;lhYk;> ,r;nraw;ghLfspy; ,Jtiuapy; 40% 

kl;LNk Kbf;fg;gl;Ls;sd. ngWif eilKiwapy; Vw;gl;l jhkjNk ,jw;F 

fhuzkhFk;. NkYk;> 30.09.2023 cld; Kbtile;j fld; jtizf; fhyk; 25.12.2025 

tiu ePl;bf;fg;gl;lhYk;> fUj;jpl;lj;jpw;fhd fhy ePbg;Gf;fhd mikr;ruitapd; 
mDkjp ,d;Dk; ngwg;gltpy;iy vd;gJld;> NkYk; kPjKs;s nray;ghLfis 

Kbg;gjw;Fk;> kf;fSf;F gyd;fs; toq;Ftw;Fk; NkYk; jhkjkhFk;.  
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efu ;g;Gw kPSUthf;f fUj;jpl;lk; (efu mgptpUj;jp kw;Wk; tPl ;Ltrjp mikr;R) 
 

11 Mz;LfSf;Fk; Nkyhf eilKiwg;gLj;jg;gLk; ,f;fUj;jpl;lj;jpd; %yk; Fiwe;j 

tUkhdk; ngWk; FLk;gq;fSf;F 15>366 tPLfs; fl;l jpl;lkplg;gl;bUe;jhYk;> 
,Jtiu 14>600 tPLfs; kl;LNk fl;b Kbf;fg;gl;Ls;sd. mjpy; 12>376 tPLfs; 

kf;fSf;F toq;fg;gl;Ls;sd. xg;ge;jjhuu;fspd; Nkhrkhd nraw;ghl;bdhy; 
nfhok;gNf khtj;ij kw;Wk; nlhupq;ld; mntd;A+tpy;  epu;khzpf;fg;gltpUe;j 730 

tPl;Lj; njhFjpfs; fUj;jpl;lk; ,ilapy; epWj;jg;gl;Ls;sJ. ,jd;gb> vjpu;ghu;j;jgb 
730 Fiwe;j tUkhdk; ngWk; FLk;gq;fs; jw;NghJ trpj;J tUfpd;w fhzpia 

tpLtpg;gjw;F fhzg;gl;l re;ju;g;gq;fs; ,y;yhky; NghAs;sd. 
 

aho;g;ghz efu kz;lg Gduikg;Gj; jpl ;lk; (efu mgptpUj;jp kw;Wk; tPlikg;G 

mikr;R  ) 
 

2019 – 2023 fhyg;gFjpapDs; nraw;gLj;Jtjw;F jpl;lkplg;gl;bUe;j ,f; 

fUj;jpl;lkhdJ 2023 tUl ,WjpahFk; NghJ epiwT nra;ag;gly; Ntz;bapUe;jhYk; 

epjp xJf;fPL NghJkhdjhf ,y;yhjjdhy; ,J tiuapy; epiwTnra;ag;gl;Ls;sJ 
gpujhd fl;likg;G kl;LNkahFk;. aho; khefu rigapd; Njitf;Nfw;g 

epu;khzpf;fg;gl;Ls;s NghjpYk;> ghjpapy; epw;Fk; ,f;fl;llj;ij jw;NghJs;s epiyapy; 
Vw;Wf;nfhs;s khefu rig ,zq;ftpy;iy.  NkYk;> ,e;j fl;blj;jpd; vjpu;fhy 

guhkupg;G nryTfs; kpfg;ngupajhf ,Uf;Fk; vd;gJld;> NkYk; gad;gLj;Jtjw;Fk; 

nray;ghl;bw;Fk; xU epiyahd jPu;T toq;fg;gl Ntz;Lk;. fUj;jpl;lj;jpd; tpiy 

cau;T vjpu;fhy rthyhfTk; cs;sJ. ,Ug;gpDk;> ,e;j efuhl;rp fl;blk; Rw;Wyh 

kw;Wk; nghOJNghf;F eltbf;iffs; %yk; tUkhdk; <l;l tbtikf;fg;gl;Ls;sJ 
vd;whYk;> xU mYtyf tshfj;jpy; vjpu;ghu;f;fg;gLk; KO gad;ghl;il cWjp 

nra;tJ fbdk;.  
 

nfhOk;G ngUefug; gFjp jplf;fopT Nkyhz;ik mikg;G (efu mgptpUj;jp kw;Wk; 
tPlikg;G mikr;R)   
 

2017 – 2020 fhyg;gFjpapDs; Ntiyfis epiwT nra;a Ntz;bapUe;j nfhOk;G kh 

efu jpz;kf;fopT Kfhikj;Jt fUj;jpl;lj;jpw;fhf 36 khj fhy Nkyjpf mtfhrk; 
toq;fg;gl;Ls;s NghjpYk;> mUtf;fhY kw;Wk; fsdp Fg;ig fplq;Ffspy; jyh 02 

fpNud;fis epWTjy;> fsdp Fg;ig Nkl;by; fopT fk;ngf;liu epWTjy;> uapy; 
Nghf;Ftuj;J Ntfd;fis nfhs;tdT nra;jy;> ghyhtpahtpy; ,Ue;J mUtf;fhY 

tiuapyhd Gifapuj ghij jpUj;Jk; gzpfs; ,d;Dk; epiwtilatpy;iy.  
mUtf;fhY Fg;ig  fplq;fpy; Njq;Fk; kioePiu Fsj;jpw;F tpLtJ njhlu;ghf 

nghJkf;fsplk; vOe;Js;s Ml;Nrgidfis Nghf;f ,Jtiu Kiwahd eltbf;if 

vLf;fg;glhjjhy;> midj;J gzpfSk; Kbtile;jhYk;> ,e;j Fg;ig fplq;if 

nray;ghl;L epiyf;F nfhz;L tUtjw;fhd fhyk; epr;rakw;wjhf cs;sJ.  
 

mDuhjGuk; efu mgptpUj;jp jpl ;lk; - NyhYf];ntt (efu mgptpUj;jp kw;Wk; 
tPlikg;G mikr;R)   
 

2016 tUlj;jpd; Muk;gpf;fg;gl;l ,f;fUj;jpl;lk; 2020k; tUlj;jpy; epiwT  

nra;ag;gltpUe;j NghjpYk;> xU Kiwahd mDkjpapy;yhky; ,J tiuapy; 

nraw;gLj;jg;gl;L tUfpd;wJ. ,Jtiuapy; jpl;lkplg;gl;l eltbf;iffspy; mYtyfk; 

fl;Lkhd gzpfs; kl;LNk epiwtile;Js;s epiyapy;> Kd;nkhopag;gl;l tPLfs; 
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fl;Lk; gzp ,d;Dk; Muk;gpf;fg;gltpy;iy. mEuhjGuj;jpd; cl;gFjpapy; trpf;Fk; 

FLk;gq;fis kPs;FbNaw;Wtjw;fhd nray;jpl;lk; ,Jtiuapy; jahupf;fg;glhjJld;> 
mJ njhlu;ghd MNyhrid Nritfis ngw;Wf;nfhs;tjw;fhd eltbf;iffs; 

,d;Dk; Muk;g fl;lj;jpy; cs;sd. 08 tUlq;fs; fle;Js;s NghjpYk; ,j;jpl;lj;jpd; 

nkhj;j nraw;ghLfspy; 15% khj;jpuNk G+u;j;jp nra;ag;gl;Ls;sJ.  
 

jpUNfhzkiy flw;gil n[l;b fl;Lkhd fUj;jpl;lk; (nghJ ghJfhg;G mikr;R) 
 

2015 Mk; Mz;L Kjy; 07 tUlq;fspy; epiwT nra;a jpl;lkplg;gl;L> Nkyjpf xU 

tUlk; toq;fg;gl;bUe;j NghjpYk;> fUj;jpl;l eltbf;iffs; 40% kl;LNk G+u;j;jp 

nra;ag;gl;Ls;sd. NkYk;> 2022 Mk; Mz;bypUe;J Kiwahd mDkjp 

ngwg;gltpy;iy vd;whYk;> 2024 Mk; Mz;bw;F &.1>657 kpy;ypad; xJf;fPL 

nra;ag;gl;Ls;sJ. gzpfs; Kbtjpy; jhkjk; Vw;gl;ljhy; nryT kjpg;gPL 78% My; 

mjpfupj;Js;sjhf njuptpf;fg;gl;Ls;sJ. 
 

nts;sk; kw;Wk; nts;s mghak; fhuzkhf mdu;j;jq;fSf;f cs;shfpa kf;fis 
kPz;Lk; FbNaw;Wtjw;fhd fUj;jpl ;lk ; (nghJ ghJfhg;G mikr;R) 
 
nts;s mghak; cs;s tPLfspy; trpf;Fk; FLk;gq;fis ghJfhg;ghf kPs 

FbNaw;Wtjw;fhf ,f; fUj;jpl;lj;jpD}lhf 15>000 tPLfis epu;khzpg;gjw;F 

jpl;lkplg;gl;Ls;sJld;> 07 tUlq;fs; fle;Jtpl;l NghJk;> KOikahf  

epu;khzpf;fg;gl;L kf;fSf;F xg;gilf;fg;gl;Ls;sJ 2>182 tPLfs; kl;LNkahFk;. 
,f;fUj;jpl;lj;jpy; epyTk; ke;jkhd Nghf;Ffs; fhuzkhf kw;Wk; Njrpa epjp 

gha;rypy; fhzg;gLk; rpukq;fspd; mbg;gilapy; 5>025 tPl;L myFfis epu;khzpf;Fk; 

eltbf;iffis tUlhe;j Ntiyj;jpl;lq;fshf eilKiwg;gLj;Jtjw;F 
jpl;lkplg;gl;Ls;sJ. mjw;fika> vQ;rpAs;s 2>270 tPLfs; ntt;NtW epu;khz 

kl;lq;fspy; fhzg;gLtJld;> ,t;tPLfis cupa tPl;L cupikahsu;fspdhy; 
epu;khzpf;Fk; mbg;gilapy; fl;lg;gLtJld;> fl;Lkhd %yg;nghUl;fspd; tpiy 

mjpfupj;j fhuzj;jpdhy; jw;nghOJ toq;fg;gLk; &. 1>200>000 epjpia 
gad;gLj;Jtjd; %yk; Kd;du; cupj;Jila tPl;bw;F rkdhd tPl;bid 

epu;khzpj;Jf;nfhs;tjw;F Kbahjjdhy; Gjpa tPLfspd; epu;khzg;gzpfs; 
jhkjkile;Js;sd. vQ;rpAs;s 10>000 tPLfspd; epu;khzg;gzpfs; jhkjkile;Js;s 

fhuzj;jpdhy; mjpf Mgj;Jf;fis cila FLk;gq;fSf;fhf Njitahd NghJ 
ghJfhg;ghd ,lq;fis toq;Ftjpy; rpf;fy;fs; Vw;gLtjw;F tha;g;Gs;sJld;> 

mt;tPl;L  epu;khzpg;gjw;F gRik fhyepiy epjpapD}lhf xJf;fPl;il 

ngw;Wf;nfhs;tjw;Fs;s jpwid Muha;tjw;F jPu;khdnkLf;fg;gl;bUe;jhYk;> me;epjp 
gha;r;ry; njhlu;ghf epr;rakw;wjd;ik epyTfpd;wJ.  
 
= [atu;jdGu gy;fiyf;fofj;jpd; Kfhikj;Jt fw;iffs; kw;Wk; tu;j;jf gPlj;jpd; 
gy;Nehf;F fl;blj; njhFjpia epu ;khzpj;jy; (fy;tp mikr;R) 
 

05 tUl fUj;jpl;l fhyg;gFjpia cila 2023 khu;r; khjj;jpy; epiwtile;j 

NghjpYk;> jpl;lkplg;gl;l nraw;ghlfspy; epiwT nra;ag;gl;Ls;sJ 84% Mdit 
kl;LNkahFk;. cs;sf Ntiyia epiwT nra;jy;> epwk;G+Rk; eltbf;iffs; kw;Wk; 

FspW}l;bapd; cl;Gw myFfis ];jhgpg;gjy; Mfpa Ntiyfs; vQ;rpAs;sJld; 
fhy ePbg;G ,y;yhky; fUj;jpl;lkhdJ nraw;gLj;jg;gl;LtUfpd;wJ. vjpu;ghu;f;fg;gl;l 

tifapy; epu;khzg;gzpfis epiwT nra;aKbahj fhuzj;jpdhy; khztu;fSf;F 
fy;tp trjpfis toq;fKbahJs;sJ.    
 



15 
 

rg;ufKt gy;fiyf;fof kUj;Jt gPlj;ij epWTk; fUj;jpl ;lk ; (fy;tp mikr;R) 
 

07 tUlq;fSf;F Kd;du; Fitj; epjpapd; fPo; epu;khzpf;f jpl;lkplg;gl;l 14 gPl  
fl;blq;fspd; Muk;gj;jpy; xg;Gf; nfhs;sg;gl;l tplag;gug;ig Kbg;gjw;F 12 khjq;fs; 

$Ljy; fhy mtfhrk; toq;fg;gl;l NghjpYk;> jw;NghJ Muk;g fl;lj;jpy; cs;s 
mf;fl;Lkhdq;fSf;F Nkyjpfkhf ngwg;gl;l fhy ePl;bg;G NghJkhdjhf ,y;iy. 

me;epu;khzg;gzpfis epiwT nra;tjw;F NkYk; ,uz;L tUlq;fs; Njitg;gLnkd 

,Jtiuapyhd Kd;Ndw;wq;fspd; mbg;gilapy; mDkhdpf;fg;gLfpd;wJ. 
mjw;fika> jw;nghOJ Nru;f;fg;gl;Ls;s 04 itj;jpa gPl khztu;fs; FOtpw;F 

Kiwahd eilKiw gapw;rpapid toq;Ftjw;F Nguhrpupau; gpupT ,y;yhjjhy; 
jukhd fy;tp toq;Fk; tha;g;G gwpNghAs;sJ.  
 

U{`D gy;fiyf;fofj;jpd; ,iz Rfhjhu tpQ;Qhd mgptpUj;jpj; jpl ;lk; (fy;tp 
mikr;R)   

 

Njrpa epjpapd; fPo; nraw;gLj;jg;gLk; ,f;fUj;jpl;lj;jpd; 42 khj Muk;g fUj;jpl;l 

fhyk; 2023 A+d; khjj;Jld; epiwtile;Js;s NghjpYk;> 06 khbAila fy;tp fl;llk; 

73% k;> 03 khb epu;thf fl;llk; 82% k;> 02 khb rpw;Wz;br;rhiy fl;llk; 75% k; 

epiwtile;Js;sjdhy; jw;NghJ jpl;lkplg;gl;l tifapy; 2024 Vg;uy; khjk; 

,WjpahFk; NghJk; vQ;rpa Ntiyfis epiwT nra;tjw;F Kbahky; NghAs;sJ. 

NkYk;> vQ;rpa Ntiyfis mDkjpf;fg;gl;Ls;s kjpg;gplg;gl;l nrytPdj;jpw;Fs; 

epiwT nra;aKbahnjd;gJ mtjhdpf;fg;gLfpd;wJ. ,jd; fhuzkhf> 
cau;fy;tpf;fhd tha;g;Gfspd; tpupthf;fk;> Rfhjhu mwptpay; rhu;e;j Jiwfspy; 

jpl;lkpl;lgb rhj;jpakhftpy;iy. 
 

njhopy;El;g fy;tp Nkk;ghl;L jpl ;lk ; (fy;tp mikr;R) 
 

2018-2022 Mk; Mz;by; Kbf;f jpl;lkplg;gl;bUe;j ,f;fUj;jpl;lj;jpw;fhf ngwg;gl;l 18 
khj fhy ePl;bg;G fhyhtjpahd NghjpYk;> Kd;nkhopag;gl;l 36 njhopy;El;g 

Ma;tfq;fspy; 12 ,d; fl;Lkhdk; kl;LNk ,Jtiu Kbf;fg;gl;Ls;sJ. NkYk;> 
GJg;gpf;fg;gl Ntz;ba 15 Ma;tfq;fspy; 12 kl;LNk Kbf;fg;gl;Ls;sd. NkYk; 51 

Ma;tfq;fSf;F fUtpfs; toq;f jpl;lkplg;gl;bUe;j NghjpYk; ngWif 

eilKiwapy; jhkjk; Vw;gl;ljhy;> nra;a Ntz;ba xg;ge;jq;fspy;> ,Jtiu 4 
xg;ge;jq;fs; kl;LNk toq;fg;gl;Ls;sd. mjd;gb> fl;Lkhdg; gzpfspy; Vw;gl;Ls;s 

jhkjk; kw;Wk; njhopy;El;g cgfuzq;fis thq;Ftjpy; Vw;gl;l jhkjk; fhuzkhf> 
ghlrhiy mikg;gpDs; njhopy;El;g fl;likg;G trjpfis Vw;gLj;Jtjpy; 

Vw;gl;Ls;s jhkjj;jhy;> njhopy;El;g tplag;gug;ig Nkk;gLj;Jk; Nehf;fj;ij cupa 
tifapy; vl;l Kbahj epiy Vw;gl;Ls;sJ.  
 
fuhgpl;ba itj;jparhiyapy; U{`Z gy;fiyf;fof kUj;Jt gPlj;jpd; Nguhrpupau; 
gpu pit epWTjy;. (fy;tp mikr;R) 
 

2019 – 2022 fhyg; gFjpapDs; epiwT nra;atjw;F jpl;lkplg;gl;l ,f; fUj;jpl;lj;jpd; 

xg;ge;jjhuupd; gytPdkhd nray;jpwd; kw;Wk; Nfhtpl; njhw;WNeha; R+o;epiy kw;Wk; 
nghUshjhu neUf;fbahy; Vw;gLk; ghjfkhd R+o;epiyfs; fhuzkhf fl;Lkhdg; 

gzpfs; jhkjkhfpd;wd. vt;thwhapDk;> xg;ge;jjhuUf;F [_d; 2024 tiu 24 

khjq;fs; $Ljyhf toq;fg;gl;Ls;sJ> Mdhy; ,Jtiu 72% fUj;jpl;l 

eltbf;iffs; kl;LNk Kbf;fg;gl;Ls;sd. NkYk;> fl;Lkhdg; nghUl;fspd; re;ij 

tpiy cau;thy;> xg;ge;j tpiyAk; kpy;ypad; 1>606/- &ghtpdhy; mjpfupj;Js;sJld; 
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mjw;Nfw;g fUj;jpl;lj;jpd; Muk;g kjpg;gPL nryTk; mjpfupf;Fk; xg;ge;j fhyj;jpd; 

vQ;rpa 03 khjq;fSf;Fs; vQ;rpAs;s fl;Lkhdg; gzpfis Kbf;f KbAkh vd;gJ 
rpf;fyhf cs;sJ.  
 
va;l;]; kw;Wk; fhrNeha;f;F vjpuhd cyfshtpa epjpak; fUj;jpl;lk; (Rfhjhu 
mikr;R) 
 

2022-2024 Mk; Mz;by; nray;gLj;jg;gLk; ,e;jj; fUj;jpl;lj;jpd; ngsjPf Kd;Ndw;wk; 

70% MFk;. Rfhjhu mikr;rpdhy; Nky;> kj;jpa kw;Wk; njd; khfhzq;fspy; 
kUj;Jtkid kUj;Jtf; fopTfis epu;tfpg;gjw;fhd jdpahu; epWtdj;Jld; 10 tUl 

xg;ge;jj;jpy; ifr;rhj;jpl;Ls;s NghjpYk;> ,f;fUj;jpl;lj;jpD}lhf  
mk;khfhzq;fSf;F NkYk; 2023k; Mz;L Vg;uy; khjj;jpy; 159 kpy;ypad; &gh 

nrytpy;;; kUj;Jtf; fopTfis mfw;Wtjw;fhf  03 vupA+l;bfs; thq;fg;gl;Ls;sJ. 
NkYk;> Nguhjid Nghjdh itj;jparhiy> fuhg;gpl;b Nghjdh itj;jparhiy 

kw;Wk; Ky;Nyupah Njrpa njhw;W Neha; itj;jparhiy Mfpa itj;jparhiyfspy;  

epWtg;gl;Ls;s ,e;j vupA+l;bfspy; xd;iwf; $l ,Jtiu gad;gLj;j 
KbahJs;sJld;> mtw;iwg; gad;gLj;jpdhy; xg;ge;jj;ij kPwpajd; fhuzkhf  

%d;whk; jug;gpdUf;F el;l<L toq;fg;gl Ntz;b Vw;gLk;.   
 

fuhgpl;ba Nghjdh itj;jparhiyia Nkk;gLj;Jk; fUj;jpl;lk; (Rfhjhu mikr;R)   
 

,e;j jpl;lk; Mf];l; 2016 ,y; Muk;gpf;fg;gl;lJ kw;Wk; Mf];l; 2019 ,y; Kbf;f 

jpl;lkplg;gl;bUe;jJld;> mjd; gpwF toq;fg;gl;l 40 khjq;fs; Nkyjpf fhyq;fs; 

epiwtile;J gpwF> [dtup 2024 f;Fs; NkYk; 13 khjq;fs; fle;Jtpl;l NghjpYk;> 

mtw;wpd; mWit rpfpr;ir kw;Wk; kUj;Jt thu;L tshfj;jpd; ngsjPf Kd;Ndw;wk; 

49% Mf ,Ue;jJ. mjdhy;> gytPdkhd xg;ge;j epu;thfj;Jldhd ,f;fUj;jpl;lj;jpd; 
epu;khzg;gzpfs; fle;j tUlk; KOtJk; nraw;ghlw;W fhzg;gl;ljdhy; 

epWj;Jtjw;F jPu;khdpf;fg;gl;lJ. vt;thwhapDk;> ,f;fl;lj;jpd; vQ;rpa 

epu;khzg;gzpfs; 857 kpy;ypad; &gh kjpg;gPl;by; kj;jpa nghwpapay; MNyhridg; 

gzpafj;jpw;F toq;Ftjw;Fk;> 2024 bnrk;gu; khjj;jpy; epiwT nra;tjw;Fk; 

mikr;ruitapdhy; cj;jputplg;gl;bUe;j NghjpYk;> ,J tiuapy; xU Kd;Ndw;wk; 

,y;yhjjdhy;> cj;jputpw;fika> nraw;ghLfis epiwT nra;tjw;F KbahJs;sJ.  
 

njy;ypg;gis> fz;b kw;Wk; fuhg;gpl;ba gpuNjrq;fspy; (Rfhjhu mikr;R) 03 

Gw;WNeha; itj;jparhiyfis epu ;khzpf;Fk; jpl ;lk ;. 
 

,e;j fUj;jpl;lk; etk;gu; 2016 ,y; Muk;gpf;fg;gl;lJld; kw;Wk; brk;gu; 2019 ,y; 

Kbf;f jpl;lkplg;gl;lJ. gytPdkhd xg;ge;j Kfhikj;Jtj;jpdhy; ,e;j 03 

itj;jparhiyfspd; epu;khzg; gzpfs; jhkjkhdJld; Nkyjpfkhf toq;fg;gl;l 24 
khjq;fspd; gpd;du; 27 khjq;fs; fle;Js;s epiyapy; njy;ypg;gis kw;Wk; fz;b 

itj;jparhiyfspd; epu;khzg; gzpfs; ghjpapNyNa epiwtile;Js;sJld;> 
fuhg;gpl;ba itj;jparhiyapd; epu;khzg; gzpfs;; ,d;Dk; Muk;g epiyapy; cs;sd. 

mjd;gb> gpuNjr uPjpahf Gw;W Nehahspfs; rpfpr;ir ngWtjw;fhd tha;g;G jtw 
tplg;gl;Ls;sJ. 
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Nyb upl;[;Nt Foe;ijfs; kUj;Jtkidapy; ,ja guhkupg;G ikaj;ij 

epWTtjw;fhd jpl ;lk ; (Rfhjhu mikr;R). 
 

2018-2020 Mk; Mz;by; nray;gLj;j jpl;lkplg;gl;Ls;s ,e;j jpl;lj;jpw;F 19 khjq;fs; 

Nkyjpf fhy mtfhrk; ngwg;gl;Ls;sJ. me;jf; fhy ePbg;ig jhz;b ,d;Dk; 20 
khjq;fs; Kiwahd mDkjpapd;wp nray;gLj;jg;gLfpwJ. Mdhy;> jpl;lkpl;l gzpfs; 

60 rjtPjk; kl;LNk epiwtile;Js;sd. Fsp&l;bfs;> kUj;Jt thA mikg;G kw;Wk; 
jP ghJfhg;G mikg;gpd; ngWif eilKiwapy; Vw;gl;l jhkjk; 

fhuzkhffUj;jpl;lj;jpd; fl;Lkhdg; gzpfis Kbg;gjpy; jhkjk; Vw;gLfpwJ. 

jpl;lkpl;l fhyj;jpw;Fs; Kbf;fg;glhj fhuzj;jpdhy;> %yg;nghUl;fspd; tpiy 
mjpfupg;Gld; kjpg;gplg;gl;l nryTk; mjpfupf;f tha;g;G cs;sJ. 
 

fSj;Jiw kw;Wk; mDuhjGuk; jhjpau; gapw;rpg; ghlrhiyfis Nkk;gLj;Jjy; 

(Rfhjhu mikr;R) 
 

Njrpa epjpapd; fPo; epjpaspf;fg;gl;l ,e;jj; fUj;jpl;lkhdJ 3 tUl Muk;g fUj;jpl;l 

fhyk; 2019 brk;gupy; Kbtile;J NkYk; 27 khjq;fs; Nkyjpf fhyj;ij 

ngw;Wf;nfhz;Ls;sJ. me;jf; fhyj;ijAk; jhz;b ,f;fUj;jpl;lk; 
,aq;fpf;nfhz;bUg;gJld;> xg;ge;jjhuu;fspd; gytPdkhd nray;ghl;bdhy; jpl;lkpl;l 

gzpfs; ghjpasNt Kbf;fg;gl;Ls;sd. ,e;j gytPdkhd nraw;ghL fhuzkhf 
fUj;jpl;l nraw;ghLfSf;fpilapy; fSj;Jiw jhjpau; fy;Y}upapd; ,uz;L khbfs; 

kw;Wk;  mDuhjGuk; jhjpau; fy;Y}upapd; Nkw;$iu cs;spl;l %d;W Nky; jsq;fis 
khj;jpuNk G+u;j;jp nra;tjw;F jPu;khdpf;fg;gl;Ls;sJ. vt;thwhapDk;> xg;ge;jjhuu;fspd; 

Nkhrkhd nray;ghl;lhy;> ,e;j ,uz;L nrtpypau; ghlrhiy fl;llq;fSk; ,d;Dk; 

gad;ghl;bw;F tuhky; cs;sJ. vjpu;ghu;j;jgb fl;Lkhdg; gzpfs; epiwtilahjjhy;> 
khztpfSf;F nrtpypau; gapw;rp trjpfs; toq;ff;$ba fhyk; epr;rakw;wJ.  
 

gy;Nyfy rpiw tshf fl;Lkhdj; fUj;jpl;lk; (ePjp mikr;rfk;> rpiwr;rhiyfs; 
kw;Wk; murpayikg;G rPu ;jpUj;jq;fs;) 
 

2007-2011y; Kbf;f jpl;lkplg;gl;l ,f;fUj;jpl;lk; Nkyjpf fhy mtfhrk; ngw;W 

,d;Dk; nray;ghl;by; cs;sJ. ,f;fUj;jpl;lj;jpd; %yk; 2015-k; Mz;L fl;b 
Kbf;fg;gl;l fopTePu; mikg;G 2019-k; Mz;L tiu ve;j gpur;ridAk; ,y;yhky; 

nray;gl;lJ. Kiwahd guhkupg;G ,y;yhjjhYk; kw;Wk; rpiwf; ifjpfSf;F Nghjpa 

trjp ,y;yhjjhYk; FbePu; tskhf tpsq;Fk; tpf;Nlhupah ePu;j;Njf;fj;jpy; fopTePu; 
frptijj; jLg;gjpy; rpf;fy; epiy Vw;gl;Ls;snjdpDk;> mij jLf;f ve;j 

eltbf;ifAk; vLf;fg;gltpy;iy.  

 

aho;g;ghzk; fpspnehr;rp ePu; toq;fy; kw;Wk; Rfhjhuj; fUj;jpl;lk; (ePu; toq;fy; 
kw;Wk; Njhl;l cl;fl;likg;G mgptpUj;jp mikr;R ) 
 
 

2011 – 2017 ,y; Kbf;f jpl;lkplg;gl;bUe;j ,f;fUj;jpl;lj;jpw;F 84 khj fhy ePl;bg;G 

toq;fg;gl;Ls;sJld;> [_d; 2024f;Fs; Kbf;f jpl;lkplg;gl;Ls;s NghjpYk;> fUj;jpl;l 

nraw;ghlfspy; ,Jtiu 85% eltbf;iffs; kl;LNk Kbf;fg;gl;Ls;sd. [_d; 2024 

f;Fs; fly;ePu; Rj;jpfupg;G epiyaj;jpd; fl;Lkhdg; gzpfis epiwT nra;tjw;F 
Njitahd eltbf;iffs; vLf;fg;gl;bUe;jhYk;> mtw;wpd; nraw;ghl;bw;F 

Njitahd SCADA mikg;G ,d;Dk; jpl;lkply; fl;lj;jpNyNa epiyapy; cs;sJ. 
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mj;Jld; aho;g;ghz efupy; 60 fp.kP. ePu; tpepNahf Foha; mikg;ghdJ ,d;Dk; 

Kbf;fg;gl cs;sd. ePu; Rj;jpfupg;G epiyaj;jpd; nraw;ghl;bw;fhd kpf mjpf kpd;rhu 
nryit epu;tfpf;f> GJg;gpf;fj;jf;f vuprf;jp %yj;jpypUe;J kpd;rhuk; toq;f 

Kd;nkhopag;gl;Ls;s NghjpYk; mjw;fhd ghupa KjyPl;bw;fhd epjp Mjhuk; ,d;Dk; 
fz;lwpag;gltpy;iy. ,Ug;gpDk;> kpd;dikg;Gld; ,izg;gjpy; cs;s rpukk; rpf;fyhf 

cs;sjdhy;> ,Jtiu ,J gw;wp tpthjpf;fg;gltpy;iy. 
 

mk;gj;jNy ePu; toq;fy; jpl;lk; Nkk;gLj;jy; kw;Wk; Mw;wy; ghJfhg;G fUj;jpl;lk; 
(ePu ; toq;fy; kw;Wk; Njhl;l cl;fl;likg;G mgptpUj;jp mikr;R). 
 

2016 Mk; Mz;L Muk;gpf;fg;gl;L 03 tUl fhyj;jpw;Fs; Kbf;f jpl;lkplg;gl;l 

,f;fUj;jpl;lj;jpw;F Nkyjpfkhf 60 khj fhy mtfhrk; toq;fg;gl;Ls;sJld;> 2024 

Mk; Mz;L [_d; khjk; Kbf;f jpl;lkplg;gl;bUe;j NghjpYk; ,Jtiu 85% fUj;jpl;l 

nraw;ghLfNs G+u;j;jp nra;ag;gl;Ls;sd. vt;thwhapDk;> “mk;gjy cw;gj;jp trjpfs;> 
kpd;-,ae;jpu cgfuzq;fs; kw;Wk; rptpy; Ntiyfspd; ek;gfj;jd;ik Nkk;ghL kw;Wk; 

Mw;wy; Nrkpg;G njhFg;G (ICB 5)" njhlu;ghd 66 khj xg;ge;j fhyk; 30.04.2024 md;W 
KbtiltJld; kw;Wk; xg;ge;jjhuupd; Nkhrkhd nray;jpwd; fhuzkhf vQ;rpa 
fhyj;jpDs; gzpfis Kbf;f ,ayhikapd; fhuzkhf> nfhOk;G efuk; kw;Wk; 
JiwKf efUf;F tpidj;jpwdhd ePu; tpepNahf cWjpg;gLj;Jjiy kpfTk; tpiutpy 
nra;a KbahJs;sJ. 
 

kpd; fpuhk mYtyu; fUj;jpl;lk; (mur epu;thfk;> cs;Jiw> khfhz rigfs; kw;Wk; 
cs;Shuhl;rp mikr;R) 
 

2018-2019 Mk; Mz;Lf;Fs; Kbf;f jpl;lkplg;gl;bUe;jhYk;> 48 khjq;fs; Nkyjpfkhf  
ngw;Wf;nfhs;sg;gl;L 2023 tUl ,Wjpapy; epiwT nra;tjw;F jpl;lkplg;gl;bUe;j ,f; 

fUj;jpl;lj;jpd; nray;ghLfspy; 25% kl;LNk epiwtile;Js;sJ. mbg;gil kl;lj;jpy; 
muRg; gzpfis rpwg;ghfr; nra;tjw;F Gjpa jpl;lj;jpd;gb fUj;jpl;lj;ijj; jahupj;J 

rku;g;gpf;FkhW mikr;ruitapdhy; cj;juT gpwg;gf;fg;gl;Ls;sJ.xU khtl;lj;jpy; 

juT Nrfupg;G kl;LNk nra;ag;gl;Ls;sjhy;> ,f;fUj;jpl;lj;jpd; %yk; vjpu;ghu;f;fg;gLk; 

gyd;fis toq;Ftjw;fhd fhyj;ij Fwpg;gpLtJ fbdk;. 
 

 

nfhOk;G khefu ePu; kw;Wk; fopT ePu; Nkyhz;ik Nkk;ghl;L KjyPl;L jpl ;lk; (EIB 

$W) (nghJ epu;thfk;> cs;ehl;lYty;fs;> khfhz rigfs; kw;Wk; cs;Shuhl;rp 
mikr;R) 
 

2017-2022 fhyg;gFjpapDs; jpl;lkplg;gl;bUe;j ,f;fUj;jpl;lk;> ngWif eilKiwapy; 
fhzg;gl;l jhkjk; fhuzkhf me;j fhyfl;lj;jpy; nray;ghLfis Muk;gpf;f 
Kbahkw; NghdJ. mjdhy;> fUj;jpl;lj;jpw;fhf Nkyjpfkhf 36 khjq;fs; 
ngwg;gl;Ls;sJ. fUj;jpl;lj;jpd; fPo; 02 xg;ge;jq;fis nraw;gLj;Jtjw;F  
jpl;lkplg;gl;Ls;sJ Mdhy; ,Jtiu xU xg;ge;jk; kl;LNk toq;fg;gl;Ls;sJ. mt; 

xg;ge;jj;jpd; KbTj; jpfjpAk; fUj;jpl;lf; fhyj;ij tpl Rkhu; xU tUlk; 
mjpfkhfpwJ vd;gJ xU gpur;ridahFk;. ,uz;lhtJ xg;ge;jk; ,d;W tiu 
toq;fg;gltpy;iy. ,jd; fhuzkhf jpl;lkpl;l nraw;ghLfis epiwT nra;a 
Kbahj epiy fhzg;gLtJld;> NkYk; 07 khj fhyq;fspy; fld; fhyKk;; 
KbtilaTs;sJ. ,f;fhuzpfis ftdj;jpy; nfhs;Sk; NghJ> kPjKs;s 

nraw;ghLfis epiwT nra;tjw;F ,d;Dk; gy Mz;Lfs; MFk; vd;gJld;> ,e;j 
gytPdkhd fUj;jpl;l epu;thfj;jpd; fhuzkhf> fUj;jpl;lj;jpd; KjyPl;bd; gyd;fis 
vjpu;ghu;j;j fhyf;nfLtpw;Fs; nghJkf;fSf;F toq;fg;gl KbahJs;sJ. 
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fl;lhdh Njrpa NghyP]; gapw;rp epWtd Nkk;ghl;L jpl;lk; (mur ghJfhg;G mikr;R) 
 

2015-2020 Mk; Mz;by; nray;gLj;j jpl;lkplg;gl;bUe;jhYk;> 36 khjq;fs; Nkyjpf 
khjq;fs; ngw;Wf;nfhs;sg;gl;L nray;gLj;jg;gLk; ,e;jj; fUj;jpl;lj;jpy; fl;lg;gl 

Ntz;ba 9 fl;blq;fspy; 6 kl;LNk Kbf;fg;gl;Ls;sd. vt;thwhapDk;> rJg;G 
epyj;jpw;F mUfpy; mike;Js;s Mz; kw;Wk; ngz; mjpfhupfSf;F gapw;rp 

tha;g;Gfis toq;Fk; ,e;j gapw;rpf; fy;Y}upapd; FbapUg;G trjpfSld; epue;ju 

fopTePu; mikg;ig cUthf;f KbahJ vd;W njuptpf;fg;gLtjhy; ,f;fy;Y}up 
gapw;rpf;F Vw;wjhf ,y;iy. 
 

lafk k`pe;j uh[gf;\ ru ;tNjr tpisahl;L tshf epu;khzj; jpl;lk; (tpisahl;L 
kw;Wk; ,isQu; tptfhu mikr;R)   
 

,e;j tpisahl;L mfhlkpia fl;LtJ njhlu;ghf Njrpa epjpapy; 11 gpy;ypad; 

kjpg;gPl;ilr; Rkg;gjpy; cs;s rpukk; fhuzkhf> mjw;fhf mur kw;Wk; jdpahu; 

gq;Filik (PPP) mbg;gilapy;  nraw;gLj;Jtjw;F 03.07.2022 jpfjpapyhd 

mikr;ruit jPu;khdk; toq;fg;gl;lJ.  Mdhy;> ,e;j KbT ,d;Dk; 
mky;gLj;jg;gltpy;iy. vt;thwhapDk;> ,j;jPu;khdq;fs; ,d;Dk; 

nraw;gLj;jg;gltpy;iy. NkYk;> ,f; fUj;jpl;lj;jpd; fdp\;l tshfk; cl;gl ,e;j 
fUj;jpl;lj;jpd; ghjp Kbf;fg;gl;l nraw;ghLfis kl;LNk Kbg;gjw;F nryT kjpg;gPL 

rku;g;gpf;fg;gl Ntz;Lk; vd;gJld;> mj;jifa kjpg;gPL vJTk; ,Jtiu 

rku;g;gpf;fg;gltpy;iy. mj;Jld;> jw;NghJ nkhul;Lt gy;fiyf;fofj;jpy; ,Ue;J 
ngwg;gLk; MNyhrid Nritfis mikr;rpd; nghwpapaw; gzpahsu;fSf;F 

,lkhw;wk; nra;tjw;Fk;> ,yq;if ,uhZtj;jpduhy; epu;khzg; gzpfis 
Nkw;nfhs;tjw;Fk; mikr;ruitapdhy; 05 khjq;fSf;F Kd;du; cj;jutpl;l 

NghjpYk; ,Jtiu ve;j jPu;khdKk; eilKiwg;gLj;jg;gltpy;iy. 
 

NkNy Fwpg;gplg;gl;Ls;s ghupa mstpyhd mgptpUj;jp fUj;jpl;lq;fspd; jw;Nghija 

epiyik kw;Wk; ,Jtiu Nkw;nfhs;sg;gl;ls;s KjyPLfs;> vjpu;fhy rthy;fs; 

kw;Wk; “ Vw;Wkjpia ,yf;fhff; nfhz;l gRik nghUshjhuj;jpw;F” khw;Wk; murpd; 

vjpu;fhy nghUshjhu J}uNehf;fpd; mbg;gilapy; fPNo jug;gl;Ls;s gupe;Jiufs; 
Kd;itf;fg;gLfpd;wd. 
 

gupe ;Jiu 
 

1. jw;Nghija nghUshjhu kw;Wk; r%fj; Njitfis ,yf;fhff; nfhz;l Gjpa 

%yjdj; jpl;lq;fSf;F epjp trjpfSf;F ,lkspf;Fk; tifapy;> jw;nghOJ 

nraw;gLj;jg;gLk; fUj;jpl;lq;fis tpiuthf Kbf;f Ntz;ba mtrpak; cs;sJ. 

vdNt>  80 % f;Fk; mjpfkhd ngsjPf Kd;Ndw;wj;ij mile;Js;s 2024 

tUlj;jpDs;; epiwNtw;wj; jpl;lkplg;gl;Ls;s 58 fUj;jpl;lq;fspd; nraw;ghLfis 

tpiuthf epiwT nra;tjw;F rk;ge;jg;gl;l mikr;Rf;fspdhy; Njitahd 

eltbf;iffis vLj;jy;.  
 

2. NghJkhd epjp xJf;fPLfis toq;Ftjw;F fhzg;gLk; rpukq;fs; fhuzkhf 

kPz;Lk; Ntiyfis Muk;gpf;Fk; tiu ghJfhg;ghd eltbf;iffis vLj;J 

jw;nghOJ epWj;Jtjw;F jPu;khdpf;fg;gl;Ls;s fUj;jpl;lq;fspy; vjpu;ghu;f;fg;gLk; 

gyd;fspd; Neuk; Mfpait epr;rakw;wjhf ,Ug;gjhy;> mtw;wpw;F kPz;Lk; KjyPL 

nra;tjw;F Kd; Ma;Tfis Nkw;nfhz;L epYitapy; cs;s nraw;ghLfs; 

njhlu;ghf nghUj;jkhd Kiwikfis epu;khzpg;gjw;fhf Njrpa nraw;ghLfs; 

ikaj;jpw;F Kd;itj;jy;.  



 
 

 
 

 

With the objective of achieving the results of investments within the expected 

timeframe the Department of Project Management and Monitoring furnishes a 

quarterly monitoring report to the Cabinet of Ministers in support of appropriate 

strategic and policy decisions related to mega scale development projects. This 

report contains observations and suitable recommendations derived through the 

review of cumulative progress of mega scale development projects up to end of the 

first quarter of 2024 based on the data and information reported by each line 

ministry on performance of the development projects. 

 

 

Progress of Mega Scale Development Projects 

First Quarter - 2024 
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Introduction 
 

 

By the end of the first quarter of 2024, 171 large-scale development projects that were in 

operation were considered for this progress review. Among these 171 projects, there are 8 

large-scale development projects newly added for year 2024, including 2 foreign grant 

projects, 3 foreign loan projects, and 3 projects financed through local funds. Out of this 

project portfolio, all (162 projects except) 9 projects are planned to be completed by the end 

of 2026. 

 

Financial Utilization of the First Quarter of 2024 

For the year 2024, approximately Rs. 638 Billion has been  for this project portfolio.  

Although,  it was expected to spend  Rs. 157 Billion from this allocation by the end of the first 

quarter 2024, only Rs. 52 Billion i.e. 33% has actually been utilized. However, it was reported 

that there were outstanding bills amounting to Rs. 57 Billion related to mega scale 

development projects from the last year, and the end of the quarter under review , outstanding 

bills amounted to Rs. 47 Billion. Since 95% of the reviewed projects are not new, their fund 

utilization should be higher. Therefore, it has been observed that the financial progress 

reported in the first quarter is not sufficient.  

 
 

Table 01: Classification of Mega Scale Projects based on financing and their progress 
 
 

 

Funding Source 

 

No. of 

Projects 

2024 

Allocation 

(Rs. Billion) 

As at 31. 03.2024 

Actual 

Expenditure 

(Rs. Billion) 

Financial 

Progress 

(%) 

Bills in Hand 

(Rs. Billion) 

 

Domestic Funds 68 177.4 23.6 23.5 99.6 

Local Loans 04 4.32 0.04 0.04 100 

Foreign Loans 79 430.9 128.8 27.5 21.4 

Foreign Grants 20 25.8 4.4 0.9 20.0 

Total 171 638.5 156.9 52.0 33.3 

 

 

Physical Progress 
 

 

By the end of the first quarter of 2024, it was notable that 35 of the 171 large-scale 

development projects had not achieved any physical progress. Among the 33 projects for 

which the release of foreign loan installments has been suspended, 17 projects are included in 

those reporting zero progress. Despite the suspension of foreign loan installments, it was 

observed that a very small portion of work is being carried out with local funds or through 

other means to prevent some projects from becoming completely inactive. 
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These development projects are classified with colour codes based on the physical progress 

during the quarter under review, cumulative physical progress, project time management, 

financial management, risk/problem identification and remedial action taken.  Progress of 

mega-scale development projects under each line ministry, by the end of first quarter 2024 is 

given in Annexure-A and its summary is provided in the Table 03 below.  
 
   
 

 

One important aspect which needs special consideration" when evaluating the performance of 

development projects in the reviewed quarter is that, although 62 projects, including 27 

projects funded by foreign sources, were expected to be completed and deliver benefits to the 

public by the end of the first quarter of 2024 or earlier, despite these expectations, only 3 

projects had actually been completed.  

 

Limits in allocation made in recent years, contract issues, and other crucial factors have posed 

challenges to the management of this project. However, it should be noted that 28 out of these 

62 projects have achieved over 80% completion. According to the following table, there are 

Table 02: Classification of Projects based on level of Physical Progress 

Level of 

progress (%) 
Completed  99-90 89-80 79-70 69-60 59-50 49-40 

Less 

than 40 

Number of 

projects 
03 32 28 19 14 10 14 51 

Table 03: Classification of projects based on the category of progress 

Category of Progress  
Colour 

Code  

No. of 

Projects 

Work completed in 2024  03 

Being implemented successfully  09 

Being implemented properly  14 

Expected results could be achieved through interventions  21 

Need special attention  34 

Critical projects  46 

Foreign funds are temporarily suspended   27 

Projects that are being completed safely until they are started later  16 

Temporarily halted projects  01 

Table 04: Current Progress of the projects scheduled for completion during First  

                 Quarter  

Level of 

Progress (%) 
Completed  99-90 89-80 79-70 69-60 59-50 49-40 

Less 

than 40  

Number of 

Projects 
03 18 10 06 05 01 05 15 
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58 projects (including these 28 projects) which achieved more than 80% physical progress, 

earmarked for completion on or before year 2024. These projects should be driven towards 

promising completion through special intervention.  

 

 

It is crucial to prioritize the completion of these projects in 2024, considering they have 

achieved more than 80% physical progress in areas such as drinking water, roads, health, and 

education, ensuring these benefits reach the people. All stakeholders should prioritize and 

provide full support to enable the optimal utilization of allocated funds for these projects. If 

these projects can be completed in 2024 as anticipated, it will create fiscal space to 

accommodate the capital allocations needed for ongoing projects and essential new 

development projects in the coming years. 
 

Furthermore, due to financial constraints, 16 projects that were in their early stages of 

operation were directed to halt their activities halfway through to ensure public safety. 

However, it has been observed that these projects are still operational and progressing very 

slowly. 
 

 

Table 05: Projects planned to be completed in or before 2024 and achieved more 

than 80% physical progress  

Expected Time Frame for Completion  
Level of Progress % 

Total 
80 -85 86- 90 91-95 96 - 100 

Projects to be completed before 2024 3 6 8 6 
 

23 

January – March 2024  1 1 1 2 5 

April – June 2024 3 8 2 1 14 

July – September 2024  3 - - 1 4 

October – December 2024  5 1 5 1 12 

Total 15 16 16 11 58 

Table 06:   Details of the Suspended Contracts of Projects  

Description No. of Contracts 

Temporarily suspended by the Line Ministry  11 

Temporarily suspended by the Contractor 56 

Temporarily Terminated through Mutual Agreement 03 

Terminated by the Line Ministry 53 

Terminated by the Contractor 09 

Terminated through Mutual Agreement  25 

Total 157 
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It appears that he slow progress of these projects can be largely attributed to the delayed 

prompt response to issues arising from weaknesses in contract management. The economic 

crisis prevailed in recent years has created an unfavorable environment for project 

implementation, particularly affecting contract management. Consequently, many 

development projects have faced challenges in meeting their originally agreed timelines. As 

of the end of the first quarter of 2024, there were 157 instances of contract suspensions across 

31 projects. 
 

 

The claims for suspension amounting to Rs. 2,381 million have been submitted by 10 contracts 

out of the 157 contracts that were suspended. Additionally, it has been observed that the 

progress of 27 projects has been delayed due to poor contractor performance. Therefore, it is 

imperative that relevant authorities take serious and close consideration of contract 

management from the inception of projects. 

 
 

Issues and Solutions 
 

Although the factors that negatively affected project implementation during the recent 

economic crisis have eased somewhat, there has been no significant improvement in the 

performance of development projects this quarter. The government has implemented various 

measures to address the obstacles hindering project implementation smoothly. As part of these 

efforts, the National Operation Room has intervened, as needed, to resolve issues in 167 

development projects that could not be resolved at the ministerial level  with required 

coordination. Table 07 below provides information on the reported issues affecting project 

performance. 

 
 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

Table 07: Issues Affected on Project Implementation 

Issue Number of Projects 

Delays in third-party approval 24 

Delays in land acquisition 05 

Poor performance of contractors 25 

Increase in cost of construction materials 18 

Procurement related issues 16 

Changes of Scope 10 

Suspension of disbursement of foreign loan installments 33 
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In addition to the issues mentioned earlier, 46 projects within the reviewed portfolio remained 

critically problematic by the end of the quarter. This was primarily due to poor performance 

in decision-making, coordination, and contract management at the ministry level. The reasons 

behind these critical project statuses are outlined below. 

 

 

Agriculture Sector Modernization Project - Component 01 (Ministry of Agriculture and 

Plantation Industries) 
 

This project, initially planned to be completed within 57 months, has been extended by an 

additional 36 months. This extension is also scheduled to end by December 2024. Although 

the project aims to provide grants to 1,464 agri-entrepreneurs in three phases, only 742 

entrepreneurs (50%) have received full grants so far. However, Grants still need to be given 

to 78 new entrepreneurs who have not received any grants and to 644 entrepreneurs who have 

received either only the first or second grants. Achieving this target within the remaining 9 

months of the project is uncertain. 

 

Agriculture Sector Modernization Project - Component 02 (Ministry of Agriculture and 

Plantation Industries) 
 

The additional 36 months granted to complete the originally agreed scope of this project within 

62 months is also scheduled to end by December 2024. As the Agricultural Production Cluster 

Program, planned to be established using EU grants under this project, has only recently 

started, the Public Unlisted Companies (PUCs) introduced under this program are in their 

infancy. As a result, there may be difficulties in handing over the program to the relevant 

companies to ensure successful business operations. Furthermore, if the sustainability of these 

companies is problematic, the entire program may fail, restricting opportunities to orient 

farmers towards agro-business activities as expected. 

 

Development of Gandara Fishery Harbor (Ministry of Fisheries) 
 

The project period, initially scheduled for 36 months, expired on December 31, 2023, with 

only 76% of the planned activities completed. However, the contractor has been granted an 

additional 6 months beyond the approved project period to complete the remaining activities. 

Furthermore, the estimated project cost of Rs. 9,360 million has escalated by Rs. 3,164 million, 

and approval for this cost escalation has not yet been obtained. Since completing the remaining 

offshore and onshore activities will take substantial time, the costs may rise further. As a result 

of these delays, it will not be possible to provide the harbor facilities to the fishermen as 

expected. 

 

Mahaweli Water Security Investment Program – Tranche I & II (Ministry of Irrigation) 
 

This project, which started in 2015, has completed only half of the total activities after 101 

months. Eleven of the planned 21 packages have been suspended due to insufficient funds, 
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and the activities of the four ongoing packages have exceeded the loan agreement period. 

Consequently, the timing for delivering the overall benefits of the project is uncertain. The 

loan agreement period for this project, implemented under the non-extendable ten-year Multi 

tranche Financing Facility of the Asian Development Bank, will expire in June 2025, at which 

time any unused loan funds will be canceled. Additionally, there is serious uncertainty 

regarding the provision of the funding required to complete the planned scope of the project, 

as the estimated cost has exceeded by 151%. 

 

Rugam Kithul (Mundeniaru) Reservoir Development Project (Ministry of Irrigation) 
 

Despite the French Agency for Development (AFD) agreeing to finance this project, which 

commenced in 2015, no loan agreements have been signed to start its construction activities. 

Although eight years have passed, the project has achieved only 2.3% progress. Allocations 

for both 2023 and 2024 were not utilized, and no progress has been recorded since 2022 

 

Lower Malwathuoya Multisector Development Project 
 

Although this project is planned to be implemented from 2019 to 2024 with local financing, 

the current progress is only 6.2%. As the total estimated cost has escalated by 200%, sustaining 

funding for this Rs. 23 billion project is difficult given existing development priorities. 

Consequently, a decision has been made to temporarily suspend the project once the 

embankment of the Lower Malwathu Oya reservoir is safely completed up to ground level. 

However, work on the project is continuing, with a provision of Rs. 2.7 billion allocated for 

2024. It is not possible to predict the exact timing of the delivery of the expected benefits.  

 

Colombo Port City Development Project (Ministry of Investment Promotions) 
 

The southern temporary sewerage system, which is being implemented to provide 

infrastructure for the Colombo Port City's sewage systems up to the port city limits, was 

scheduled to be completed by the end of 2023. However, it is still in the initial stage. Since 

sewage services need to be operational when investments in the port city are ready, these 

works must be completed immediately. Currently, laying sewage mains in certain locations 

and modernizing four related systems are at a critical stage. Additionally, the process for 

setting up a permanent sewage system required for the Colombo Port City has not yet started, 

making the immediate commencement of Port City operations uncertain.  

 

East Container Terminal (ECT) – Civil Works Phase II (Ministry of Ports, Shipping and 

Aviation) 
 

The construction works of the East Container Terminal, which began in January 2022, have 

been significantly delayed for about six months due to unexpected underground conditions in 

its yard area. To address this issue, an alternative method of sand pre-loading is currently being 

employed, and a five-month time extension has been granted. Consequently, completing the 

remaining 75% of activities, procuring necessary equipment for the terminal, and establishing 
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its Terminal Management System within the expected timeframe next year pose significant 

challenges. 

 

Project on Enhancing Deep Berth Capacity of Jaya Container Terminal  (Ministry of Ports, 

Shipping and Aviation) 
 

The additional 17 months granted for the project, originally scheduled for completion by July 

2022, have also expired. However, reclamation works at two locations have been delayed due 

to unforeseen sub-surface conditions on the seabed. Discussions are ongoing to find technical 

solutions to overcome this issue, but the timing of the project's completion remains 

unpredictable. 

 

Project on Rehabilitation of Kankasnathurai Haobor (Ministry of Ports, Shipping and 

Aviation) 
 

Since the lack of a specific financial source for the remaining funding due to that the loan 

amount is not sufficient for meeting the total cost estimate after finalizing the detailed plans 

of the Kankasanthurai Harbor Rehabilitation, which is operational from 2020, the allocations 

given each year have not been utilized and the project activities are currently at standstill. As 

Rs. 4,591 million has been allocated for the year 2024, special attention should be paid to the 

optimal utilization of the given provisions. 

 

Project on Construction of the Import Cargo Terminal Building at Bandaranaike International 

Airport (Ministry of Ports, Shipping and Aviation) 
 

The project to construct the import cargo terminal building at the Bandaranaike International 

Airport, Katunayake, originally scheduled for completion in 2023, is still ongoing with an 

additional 11-month time extension. The delay has tightened the ability to provide efficient air 

freight services, resulting from the project's incomplete status, attributed to the contractor's 

poor performance. 

 

Project on Development & Upgrading of Aviation Refueling Terminal & the Existing Fuel 

Hydrant System and Installation of a Fuel Hydrant System at Bandaranaike International 

Airport, Katunayaka (Ministry of Power and Energy) 
 

The cumulative physical progress of the project stands at 89.4%, despite the approved project 

period expiring one month ago, even after an additional 46-month extension beyond the 

original 30 months. The installation of the emergency fuel shutdown system has been delayed 

due to the suspension of electrical wiring following the termination of the project for the 

development of the new passenger terminal at Bandaranaike International Airport, 

Katunayake. Furthermore, the construction of proposed buildings has also been delayed due 

to the poor performance of the contractor. 
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Project on Construction of Moragolla Hydro Power Plant (Ministry of Power and Energy) 
 

This project, originally planned for implementation from 2014 to 2019 under the ten-year 

Multitranche Financial Facility of the Asian Development Bank, was granted an additional 

period of 51 months, which expired in March 2024. However, 36% of the activities remain 

incomplete. The loan period cannot be further extended to complete these remaining works, 

and with the loan set to expire in July 2024, approximately USD 19 million of unutilized funds 

will be cancelled by the Asian Development Bank. Securing funding for the remaining project 

activities will also be a challenge. Consequently, completion of construction works for the 

powerhouse, dam, and tunnel is pending, delaying the expected 32 MW power generation 

from the project and hindering the government's goal of increasing energy generation capacity 

 

Electricity Supply Reliability Improvement Project – Packages 4 & 5 (Ministry of Power and 

Energy) 
 

This project was initially planned to be completed within 54 months starting from 2016, 

aiming to construct 300 km of 33 kV distribution power lines and 13 switching gantries. An 

additional 37-month time extension has been granted, but currently, only 71% of the project 

activities have been completed, with the scheduled completion date set for September 2024. 

Due to persistent poor performance by the contractor, completing the remaining works within 

the next 6 months is uncertain. Consequently, efforts to reduce transmission and distribution 

losses, as well as goals to integrate renewable energy into the electricity grid, may not be 

achieved. 

 

Green Power Development and Energy Efficiency improvement Investment  (Tranche 2) - 

Packages 1,2,3,8,9 and Electricity Supply Reliability Improvement Project – Package 07 

(Ministry of Power and Energy) 
 

Due to the contractor of the Horana-Padukka transmission line package demanding a price 

increase, it was decided to mutually terminate the contract after importing only the necessary 

equipment for the transmission lines' construction. Consequently, the Ceylon Electricity Board 

has agreed to undertake the construction of the electric transmission line but has not yet 

commenced the works. 
 

The installation of Breaker Switch Capacitors at the Pannipitiya Grid Substation has been 

delayed due to disputes between the Ceylon Electricity Board and the contractor over the 

denial of a time extension from April 2022 due to the contractor's poor performance. 

Additionally, technical defects (leakages) in the installed Breaker Switch Capacitors have 

necessitated sending six capacitors to the OEM in Germany for rectification, with the 

equipment scheduled to be returned by June 2024. As a result of these issues, completing the 

scheduled works by May 2024 is not feasible. Consequently, the goal of enhancing efficiency 

and reliability in electricity transmission will not be achieved 

 

 



10 
 

Project on Port Access Elevated Highway (Ministry of Transport and Highways)  
 

The total cost estimate of the construction of “Port Authority Administrative Building” which 

is one of components and only its structure has been erected at present, has increased by 34%. 

Despite the approval of Cabinet of Ministers has been received for this cost escalation, even 

05 months have passed, the consent of the Asian Development Bank has not yet been received. 

Accordingly, the total cost estimate of the project has also gone up and hence, the funds for 

installing the “Toll Collection System” which is an essential component of the project is not 

sufficient as well as no other source of finance has been identified  for the purpose. 

 

Colombo District Road Development Project (OFID -02) (Ministry of Transport and 

Highways) 
 

Two sections (7.7km) of the Orugodawatta - Ambatale road were planned to be completed 

within 2021/2022 using savings from a loan obtained from the OPEC Fund for International 

Development (OFID). However, as of today, the road construction works have not been 

completed due to continuous delays in laying the water mains along the road. This road serves 

as a crucial link connecting the eastern parts of Colombo city and passes through a densely 

populated area. The resulting heavy traffic congestion over the past two years has caused 

severe difficulties for the public and worsened traffic conditions. 

 

Road Network Development Project (OFID-01) (Ministry of Transport and Highways)   
 

Two bridges on the Orugudawatta - Ambatale road were scheduled to be completed between 

2022 and the first quarter of 2024, using remaining funds from a loan obtained from the OFID. 

However, due to ongoing issues with the laying of water mains by the National Water Supply 

and Drainage Board, the construction of these bridges remains incomplete. This major road 

experiences heavy traffic congestion due to the unfinished construction activities, causing 

significant difficulties for the public and exacerbating traffic issues. Furthermore, while 

expansion of the remaining bridges is necessary, no financing source has been identified at 

present.  

 

Integrated Road Investment Program – Phase I & II (Ministry of Transport and Highways) 
 

Urgent efforts are underway to maintain critical and partially constructed roads associated 

with provincial road development projects that were initiated under these programs but later 

suspended. However, there is a lack of adequate funds to complete the remaining works on 

these roads and to make payments to contractors for work already done. Additionally, the issue 

of handing over roads taken over from provincial councils and local government bodies for 

development under these projects without completing their construction has become 

problematic.  

 

 



11 
 

Project on Construction of 03 Flyovers at Slave Island Uttarananda Mawatha and Baladaksha 

Mawatha (Ministry of Transport and Highways) 
 

Although it was agreed to complete the works within one year starting from June 2021, project 

activities were stalled due to non-payment of bills to contractors. Payments resumed in 2023, 

resulting in the completion and handover to the public of one of the three bridges in this 

project. Progress on the second flyover stands at 94% completion. However, construction on 

the third flyover, from Baladaksha Mawatha to Chittalampalam A Gardiner Mawatha, is 

currently suspended because six staff quarters belonging to the Slave Island Police Station 

have not been removed. Additionally, approval from the Cabinet of Ministers to extend the 

project period beyond June 2022 has not been obtained." 

 

Project on Rehabilitation of A-017 Rakwana - Siriyakanda Road (Ministry of Transport and 

Highways) 
 

Although this project was originally planned for completion in 2023, only 40% of the activities 

have been completed to date, largely due to delays in procurement. Furthermore, while the 

loan period ended on September 30, 2023, it has been extended until December 25, 2025. 

However, approval from the Cabinet of Ministers for this extension has not yet been obtained. 

Consequently, the completion of the remaining project activities and the delivery of benefits 

to the public will face further delays. 

 

Urban Regeneration Project (Ministry of Urban Development and Housing) 
 

Over the course of 11 years, this project aimed to construct 15,366 housing units for low-

income families. However, only 14,600 housing units have been completed to date, with 

12,376 houses already handed over to residents. Construction at Colomboge Mawatha and 

Torrington Avenue, where 730 housing units were being built, has been suspended due to poor 

contractor performance. Consequently, there is uncertainty regarding the release of land where 

these 730 low-income families currently reside. 

 

Project on Reconstruction of Jaffna Town Hall (Ministry of Urban Development and Housing) 
 

This project, originally planned for implementation from 2019 to 2023, was intended to be 

completed by the end of 2023. However, only the main structure has been completed thus far 

due to insufficient funds. Despite being constructed to the specifications of the Jaffna 

Municipal Council, they have not granted consent to accept this partially finished building in 

its current state. Moreover, there is concern about potentially high future maintenance costs, 

necessitating a sustainable solution for its use and operation. The escalating project costs also 

pose a future challenge. While this municipal building is designed to generate income through 

tourism and recreation-related activities, ensuring its full utilization as expected for an office 

complex may prove difficult. 
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Metro Colombo Solid Waste Management Project (Ministry of Urban Development and 

Housing) 
 

An additional period of 36 months has been granted for the Metro Colombo Solid Waste 

Management Project, originally planned for completion during 2017-2020. However, several 

key tasks remain unfinished, including the installation of two gantry cranes each at the 

Aruwakkalu and Kelaniya landfills, installation of a waste compactor at the Kelaniya landfill, 

procurement of railway transport wagons, and rehabilitation of the railway line from Palavia 

to Aruvakkalu. Furthermore, no formal action has been taken to address public objections 

regarding the disposal of stormwater collected in the Aruwakkalu garbage yard into the 

lagoon. Consequently, the timeline for making the garbage yard operational remains uncertain, 

even if all the required tasks are completed." 

 

Anuradhapura Township Development Project – Lolugaswewa (Ministry of Urban 

Development and Housing) 
 

Although this project, which was started in 2016, was expected to be completed by 2020, it is 

still running without a formal approval. Out of the planned activities so far, only the project 

office has been constructed and the proposed housing construction works have not yet been 

commenced. The action plan for the resettlement of the families living in the inner city of 

Anuradhapura has not been prepared so far and the activities to obtain related consultation 

services are also in the initial stage. Although 08 years have passed, only 15% of the total 

activities of the project have been completed.  

 

Project on Construction of Quay at Dockyard Trincomalee (Ministry of Defence) 
 

Though this project, which was planned to be completed in 07 years from 2015, has obtained 

an additional year, only 40% of the project activities have been completed. Further, if no 

formal approval has been received since the year 2022, an allocation of Rs.1,657 million has 

been given for the year 2024. A 78% cost overrun has been reported due to the delay in 

completion of the scheduled works. 

 

Project on resettlement of displaced people due to landslide threats and landslides (Ministry 

of Defence) 
 

This project has been designed to build 15,000 houses enabling to resettle the residents who 

are facing risk of landslides, in safer places. Though 07 years have passed, only 2,182 housing 

units have been fully completed and handed over to the people. Due to the slow movement of 

this project and the limitation of providing local finance, a decision has been taken to construct 

5,025 housing units as an annual program. Accordingly, the remaining 2,270 houses are in 

different stages of construction and these houses are being constructed as beneficiary driven 

projects. Construction of new houses has been delayed due to increase in the price of 

construction materials over the difficulty in building a house which is similar to the previous 

house, using the amount of Rs.1,200,000 currently given. Delays in the construction of the 
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remaining 10,000 homes could pose a problem for high-risk residents when they need shelters, 

and although it has been decided to explore the possibility of funding for the construction of 

those homes through the Green Climate Fund, there is no certainty on the funding sourc. 

 

Project on construction of multipurpose building complex for Faculty of Management Studies 

& Commerce (Ministry of Education) 
 

Although the project period of about 05 years has ended in March 2023, only 84% of the 

planned activities have been completed. The project will proceed without any extension of 

time, pending the completion of interior works, painting works and installation of air-condition 

indoor units. Due to the non-completion of the construction work as expected, it has not been 

able to provide study facilities for the students.  

 

Project on establishment of Faculty of Medicine at Sabaragamuwa University (Ministry of 

Education) 
 

Although an additional period of 12 months has been given to complete the initially agreed 

scope of 14 faculty buildings planned to be constructed under Kuwait funds 07 years ago, the 

time extension obtained will not be sufficient for the completion of the constructions which 

are currently in the initial stage. In light of the progress achieved at present, it is assumed that 

two more years will be needed to complete those constructions. Accordingly, 04 groups of 

medical students who have already been enrolled, have lost the opportunity to obtain quality 

education due to the absence of the professorial unit to provide formal practical training.   

 

Project on development of Faculty of Allied Health Science at Ruhunu University (Ministry 

of Education) 
 

The 42 month initial project period of this locally funded project has ended by June 2023. 

Though 73% of the 06 storied academic building, 82% of the 03 storied administration 

building, and 75% of the 02 storied cafeteria building have been completed, it is not possible 

to complete the remaining activities even by the end of April 2024 as planned. It is also 

observed that these remaining activities cannot be completed within the sanctioned cost. As a 

result, the expansion of opportunities for higher education in allied health sciences will not be 

possible as planned.  

 

Technological Education Development Project (Ministry of Education) 
 

Even though an extension of 18 months obtained for this project, which was planned to be 

completed during 2018-2022 is over, the construction of only 12 of the proposed 36 technical 

laboratories has been completed so far. Further, the works of only 12 of the 15 laboratories to 

be renovated have been completed. Provision of equipment for another 51 laboratories were 

planned, but due to delay in the procurement process, only 4 tenders out of the tenders that 

should have been done, have been awarded so far. Accordingly, the goal of improving the 

technical subject stream has not been properly achieved due to delay in the provision of 
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technical infrastructure in the school system, over the delay in the construction work as well 

as in the procurement process of technical equipment. 

 

Project on construction of twelve storied building complex for the Faculty of Medicine, 

University of Ruhuna (Ministry of Education) 
 

Construction work of the 12 storied building complex for the Faculty of Medicine of Ruhunu 

University, which was planned to be completed during 2017-2021, has been delayed due to 

poor performance of the contractor at its initial stage. The building's construction designs have 

changed from time to time and a time extension of additional 31 months has also been granted 

until April 2024. By now, the final finishing works should be completed from the 7 th floor to 

the 10th floor, and the construction work from the 10th floor to the 12th floor should be 

completed. Due to non-completion within the initially agreed time frame, even after 7 years, 

a more significant time is required to complete the activities. Hence, the time frame for 

achieving the desired goal of improving the capacity and educational environment of the 

Faculty of Medicine is not certain. 

 

Project on establishment of Ruhunu University Professorial Unit at Karapitiya Hospital   
 

The construction works of this project, which was planned to be completed during the period 

from 2019 to 2022, has been delayed due to poor performance of the contractor as well as  

adverse conditions of the Covid pandemic situation and the economic crisis. However, the 

contractor has been given an additional 24 months till June 2024, but, only 72% of the project 

activities have been completed at present. Further, due to increase in the market price of 

construction materials, the contract cost also has increased in Rs. 1,606/-, and the initial 

estimated cost of the project will also increase accordingly. It is challenging whether the 

remaining construction works could be completed within the remaining 03 months of the 

contract period.  

 

Global Fund to Fight AIDS, Tubercolosis (Ministry of Health) 
 

The physical progress of this project being implemented during period from 2022 to 2024, is 

70%. While the Ministry of Health has signed a 10-year contract with a private company for 

the management of hospital clinical waste in the Western, Central and Southern provinces, 

this project also has procured 03 incinerators at a cost of Rs. 159 million in April 2023 for the 

disposal of clinical waste of the same provinces. Furthermore, even one of these incinerators 

installed in Peradeniya Teaching Hospital, Karapitiya Teaching Hospital and Mulleriyawa 

National Institute of Infectious Diseases has not been able to use so far and if they are used, 

losses arisen due to breach of contract have to be paid to the third parties. 

 

Project on Development of Teaching Hospital at Karapitiya (Ministry of Health) 
 

This project was started in August 2016 and scheduled to be completed in August 2019, and 

13 months have passed by January 2024 even after the given additional period of 40 months.  
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However, the physical progress of the surgical and medical ward complex was 49%. 

Therefore, it was decided to suspend the construction contract of this project which shows a  

poor contract management as the contract remained inactive for the past year. Though the 

Cabinet of Ministers has directed to hand over the remaining construction works of this 

building to the Central Engineering Consultancy Bureau at a cost of Rs. 857 million and 

complete it by December 2024, the activities could not be completed accordingly as no 

progress has been shown so far. 

 

Project on construction of 03 Cancer Hospitals in Tellippalei, Kandy and Karapitiya (Ministry 

of Health)  
 

This project was started in November 2016 and scheduled to be completed in December 2019. 

Due to poor contract management, the construction works of these 03 hospitals have been 

delayed and 27 months have passed even after the given additional period of 24 months. 

However, the construction works of Thelippalai and Kandy hospitals have been partially 

completed while the construction works of the Karapitiya Hospital are still in the initial stage. 

Accordingly, the opportunity for cancer patients to receive treatments locally is missed. 

 

Project on construction of Heart Centre at Lady Ridgrway Hospital (Ministry of Health)  
 

An additional period of 19 months has been obtained for this project which was planned to be 

implemented during 2018-2020. Even beyond that time extension, the project is being 

continued for another 20 months without formal approval. However, only 60% of the planned 

activities have been completed. Delay in procurement of air conditioners, medical air system 

and fire protection system has resulted in delay in completion of construction work of the 

project. Due to failure to complete within the scheduled time, there is a possibility to increase 

the cost estimate along with the increase in the cost of raw materials. 

 

Upgrading of Nurses Training Schools at Kaluthara and Anuradhapura (Ministry of Health) 
 

An additional time extension of 27 months has also been obtained by this locally funded 

project beyond its initial project period of 3 years which was by 2019. The project is running 

beyond that additional time frame and only half of the planned activities have been completed 

due to the poor performance of the contractors. Due to this poor performance, a decision has 

been given to complete only three upper floors including the roof of the Nursing College 

building in Anuradhapura and two floors of the Nursing College in Kalutara. However, due to 

the poor performance of the contractors, it is failed to complete these two nursing school 

buildings enabling to get for the use. Due to the non-completion of the construction work as 

expected, the timing of providing student nursing training facilities is uncertain. 
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Project on construction of Pallekele Prison Complex (Ministry of Justice, Prison Affairs and 

Constitutional Reforms) 
 

This project, which was planned to be completed during 2007-2011, is still on-going by 

receiving an additional time. The sewerage system completed in 2015 by this project was 

functioning without any issues until 2019. Due to the lack of regular maintenance and the 

inadequate capacity of the sewage system, an issue of contaminating the water at Victoria 

reservoir which is major source of drinking water, with the sewage discharged from the prison 

has arisen and no measures have been taken yet to prevent it. 

 

Jaffna Kilinochchi Water Supply & Sanitation Project (Ministry of Water Supply and Estate 

Infrastructure Development) 
 

The project, which was scheduled to be completed during 2011-2017, has been granted a 84 

month time extension from time to time. Though it is scheduled to be completed by June 2024, 

only 85% of the project activities have been completed at present. Despite the action have 

been taken to complete the construction of the sea water reverse osmosis treatment plant by 

June 2024, the SCADA system required for its operation is still in the planning stage. Also, 

laying of 60km length water distribution mains in Jaffna city is still yet to be completed. 

Though it has been proposed to provide electricity from a renewable energy source  as a 

solution for the huge cost of electricity for the operation of the water treatment plant, , but no 

financial source has yet been identified to meet such large investment. However, the difficulty 

of connecting to the grid is also an issue, but has not been discussed so far.  

 

Ambatale Water Supply Systems Improvement and Energy Saving Project (Ministry of Water 

Supply and Estate Infrastructure Development) 
 

The project, which was started in 2016 and planned to be completed within a period of 03 

years has been given an additional period of 60 months and is scheduled to be completed in 

June 2024 accordingly. Currently, only 85% of the project activities have been completed. 

However, the contract period of 66 months given for the "Reliability improvement and energy 

saving package (ICB 5) of production facilities, electro-mechanical equipment and civil works 

at Ambatala" has expired on 30.04.202. Due to the failure of completion of  the remaining 

works during the relevant period over the poor performance of the contractor, it will not be 

possible to ensure efficient water supply to the city of Colombo and the Port City immediately.  

 

E-grama Niladhari Project (Ministry of Public Administration, Home Affairs, Provincial 

Councils and Local Government) 
 

Although it was planned to be completed during 2018-2019, only 25% of the activities of this 

project, which was supposed to be completed by the end of the year 2023 with an additional 

period of 48 months, have been completed. The Cabinet of Ministers has directed to submit a 

new plan for the project so that the government services at the ground level could be delivered 
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more efficiently. As data collection has been completed only in one district, it is difficult to 

specify a specific time frame for delivering the expected benefits from this project. 

 

Greater Colombo Water and Waste Water Management Improvement Investment Programme 

(EIB Component) (Ministry of Public Administration, Home Affairs, Provincial Councils and 

Local Government) 
 

The project, which was scheduled to be completed during 2017-2022, could not commenced 

its operations during that period due to delays in the procurement process. Therefore, an 

additional 36 months has been obtained for the project. 02 contracts are planned to be executed 

under the project, but only one contract has been awarded so far. It is an issue that the 

completion date of the contract also exceeds the project period by about a year. The second 

contract has not been awarded to date. Due to this, it is not possible to complete the planned 

activities, and the loan period will also expire in another 07 months. In view of the facts, the 

remaining activities will take many more years to complete and due to this poor project 

management, the benefits of the investment for the project will not be delivered to the public 

within the expected time frame. 

 

Development of Katana Police Academy (Ministry of Public Security) 
 

Although the project which was planned to be implemented during the period of 2015-2020, 

is still in operation after an additional period of 36 months, only 6 of the 9 buildings expected 

to be constructed under this project, have been completed. However, this training college 

which is located near a marshland and provides training opportunities for both male and female 

officers, is not suitable for training as reported that construction of a permanent sewage system 

combined with residential facilities is not possible at this location.  

 

Diyagama Mahinda Rajapakse National Sports Acedemy (Ministry of Sports and Youth 

Affairs) 
 

Despite the challenge of meeting the Rs. 11 billion cost estimate through local financing, a 

Cabinet decision was made on 03.07.2022 to implement the project under a Public-Private 

Partnership (PPP) model. However, this decision has not been executed yet. Additionally, no 

estimate has been provided for completing the half-finished activities of the project, including 

the junior campus. Furthermore, the Cabinet of Ministers directed five months ago to transfer 

the consulting services from the University of Moratuwa to the engineering staff of the 

Ministry and to execute the construction work through the Sri Lanka Army. However, this 

directive has not been implemented yet. 

 

Based on the aforementioned current status of mega-scale development projects, including the 

investments made, future challenges, and the government's economic perspective of 
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transitioning to an "export-oriented green economy," the following recommendations are 

proposed.  

 

Recommendations 

1. Take the necessary steps by relevant ministries to complete the 58 projects, which have 

achieved more than 80% of physical progress and scheduled for completion in 2024, 

as there is a need to swiftly complete the ongoing projects to make room for new capital 

projects aimed at addressing current economic and social needs. 
 

2. Refer the projects which have been decided to suspend safely until their resumption 

due to the difficulty in providing adequate allocations and as their timing for delivery 

of expected benefits is also uncertain, to the National Operations Room to determine 

an appropriate course of action after conducting a study before making further 

investments on these projects. 

 



 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Colour Classification 

 Work completed in 2024 

 Being implemented successfully 

 Being implemented properly 

 Expected results could be achieved through interventions 

 Need special attention 

 Critical projects 

 Foreign funds are temporarily suspended 

 Projects that are being completed safely until they are started later 

 Temporarily halted projects 

  

  



# Name of the Ministry Total

1 Ministry of Agriculture and Plantation Industries 2 1 1 1 - - - - - 5

2 Ministry of Buddasasana, Religious and Cultural Affairs - - 1 - - - - - - 1

3 Ministry of Defence 2 1 2 - - - 2 - - 7

4 Ministry of Education 6 4 2 1 - - - 3 - 16

5 Ministry of Finance, Economic Stabilization and National Policies - 1 1 2 1 - - - - 5

6 Ministry of Fisheries 1 - - - - - - - - 1

7 Ministry of Health 5 4 1 1 2 1 7 3 1 25

8 Ministry of Industries - - 1 - - - - - - 1

9 Ministry of Investment Promotions 1 - - - - - - - - 1

10 Ministry of Irrigation 3 1 - 5 - 1 5 - - 15

11 Ministry of Justice, Prison Affairs and Constitutional Reforms 1 1 2 - 4 - - - - 8

12 Ministry of Mass Media - - - - - - - 1 - 1

13 Ministry of Ports, Shipping and Aviation 4 3 - 1 - - - 1 - 9

14 Ministry of Power and Energy 4 - - - - 1 - 2 - 7

15
Ministry of Public Administration, Home Affairs, Provincial Councils and 

Local Government
2 3 1 1 - - - 1 - 8

16 Ministry of Public Security 1 1 - - - - - - - 2

17 Ministry of Sports and Youth Affairs 1 1 - - - - - - - 2

18 Ministry of Technology - 3 - - - - - - - 3

19 Ministry of Transport and Highways 7 4 5 1 1 - - 3 - 21

20 Ministry of Urban Development and Housing 4 3 - - - - 2 1 - 10

21 Ministry of Water Supply and Estate Infrastructure Development 2 3 4 - - - - 12 - 21

22 Ministry of Women, Child Affairs and Social Empowerment - - - - 1 - - - - 1

23 National Audit Office of Sri Lanka - - - 1 - - - - - 1

Total 46 34 21 14 9 3 16 27 1 171

Summary of Ministry- wise Project Progress
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Ministry of  Agriculture and Plantation Industries

1

Agriculture Sector Modernization Project 

(Component - II - Productivity enhancement & 

diversification)

2016/10 2023/06 2024/12 World Bank 16,140 15,067.99 - 79.10 78.20 4.20 9 36

2
Climate Smart Irrigated Agriculture Project 

(CSIAP)
2019/01 2024/06 2025/12 World Bank 22,500 16,634.62 - 68.00 67.00 3.00 21 18

3
Smallholder Agribusiness Partnerships 

Programme (SAPP)
2017/06 2023/06 2025/06 IFAD 17,171 11,955.75 37.62 91.00 71.46 3.46 15 24

4
Smallholder Agribusiness Resilience Project 

(SARP)
2023/01 2026/06 IFAD 14,760 129.89 - 8.00 7.30 2.00 27

5
Agriculture Sector Modernization Project 

(Component I-Value Chain Development)
2017/03 2021/12 2024/12 World Bank 8,795 8,942.35 87.50 72.80 1.20 9 36

Ministry of Buddasasana, Religious and Cultural Affairs

6
Installation of a Mobile Racking System for the 

main building  of the National Archives
2021/01 2022/12 2025/12 GoSL 1,242 5.76 - 15.00 8.00 3.00 21 36

Ministry of Defence 

7 Defence Head Quarters Complex - Phase 01 2011/02 2016/10 2023/10 GoSL 60,788 52,868.44 489.44 100.00 86.92 0.88 -5 84

8

Tri Forces Central Ammunition Armouy and 

Commercial Explosive Armoury Complex at 

Punani

2017/07 2019/07 2024/12 GoSL 1,596 1,481.87 - 93.00 85.90 0.10 9 65

9 Army Hospital Project - Stage 3 2017/01 2022/12 GoSL 4,004 1,498.91 5.85 100.00 17.00 0.03 -15

10
Construction of  Quay at Dockyard Trincomalee - 

SL Navy
2015/01 2021/12    2022/12 GoSL 4,611 2,662.46 - 100.00 41.25 1.12 -15 12

11
Resettlement of Displaced People Due to 

Landslide Threats and Landslide
2017/01 2021/12 GoSL 21,050 5,434.13 - 100.00        43.42 1.85 -27

12
Reduction of Landslide Vulnerability by 

Mitigation Measures 
2019/01 2023/12 2025/12 AIIB 21,378 4,815.14 24.87 50 42.09 5.53 21 24

13 Doppler Weather Radar System 2019/01 2022/12 2024/12 JICA 4,491 0.46 - 28 17.50 1.50 9 24

Status of Mega Scale Development Projects as at 31st March 2024

i

Annex A
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Status of Mega Scale Development Projects as at 31st March 2024

i

Ministry of Education 

14
Multipurpose Building for faculty of Humanities 

& Social Sciences(Uni.of Sri Jayawardenepura)
2018/01 2023/01  2024/01 GoSL 1,364 1,488.47 136.00 100.00 98.30 0.30 -2 12

15

Multipurpose building complex for Faculty of 

Management Studies & Commerce(Uni.of Sri 

Jayawardenepura)

2018/01 2023/03 GoSL 1,761 1,386.66 240.66 100.00 84.00 4.00 -12

16
Twelve storied building complex for the Faculty 

of Medicine(Uni.of Ruhuna)
 2017/11 2021/09 2024/04 GoSL 1,180 1,009.48 13.50 94.00 53.00 2.00 1 31

17
Establishment of a professorial unit at Karapitiya 

hospital (Uni.of Ruhuna)
 2019/06 2022/06  2024/06 GoSL 1,300 957.31 208.10 90.00 72.00 8.00 3 24

18
Building Complex for the Faculty of Healthcare 

Sciences, Eastern University, Sri Lanka Project
 2016/03 2020/12  2023/12 Kuwait Fund 5,480 4,453.31 800.00 100.00 85.00 0.00 -3 36

19
Wayamba University Township Development 

Project
 2017/10 202/12  2024/05 Saudi Fund 5,088 3,829.60 1,026.38 93.50 88.05 5.00 2 41

20

Science & Technology Human Resources 

Development Programme for the Universities of 

Kelaniya, Sabaragamuwa, Rajarata and University 

of Sri Jayawardanapura

2018/01 2023/12 2024/12 ADB 26,400 21,098.87 - 79.00 76.00 1.00 9 12

21
Establishment of Faculty of Medicine at 

Sabaragamuwa University of Sri Lanka
2018/01 2023/12  2024/12 Saudi Fund 12,780 2,367.09 1,314.74 54.60 41.78 2.13 9 12

22
Establishment of State Medical Faculty, 

Moratuwa University
2021/01 2025/12 Kuwait Fund 5,985 - 6.00 1.00 0.00 21

23
Develop Faculty of Allied Health Science at the 

Ruhunu University 
2020/12 2023/06 2024/04 GoSL 1,660 1,489.09 249.22 80.00 80.00 13.00 1 10

24
Establishment of Technology Faculty - Wayamba 

University
2020/09 2022/12 2024/06 GoSL 1,685 1,124.18 - 85.00 82.00 2.00 3 18

25 General Education Modernization Project 2018/01 2023/12 2024/06 World Bank 3,876 3,183.90 - 100.00 90.00 0.00 3 6

26
Secondary Education Sector Improvement 

Program (SESIP)
2020/12 2025/12 ADB 75,000 40,550.62 - 75.00 45.00 2.00 21

27
Establishment of National College of Education 

for Technology Stream (Kuliyapitiya)
2018/01 2023/12 2025/12 Korea 6,582 3,199.21 0.21 77.20 51.64 11.44 21 24
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28 Technological Education Development Project 2018/01 2022/09 2024/03 OPEC 10,924 2,482.87 593.00 100.00 69.00 6.00 0 18

29
Establishment of ICT Hubs for Secondary 

Education
2019/01 2023/10 2026/05 Korea 5,706 0.00 - 10.25 4.75 0.50 26 32

Ministry of Finance, Economic Stabilization and National Policies

30

Small and Medium Sized Enterprises Line of 

Credit Project -Additonal Financing III - PHASE 

II

2020 /12 2024/03 2024/06 ADB 39,422 38,631.00 - 98.50 98.10 3.10 3 3

31
Fiscal Management Efficiency Project /ITMIS 

(FMEP) 
2010/06 2014/04 2024/12 GoSL 6,342 5,816.24 - 95.50 95.00 0.00 9 128

32
Food Security and Livelihood Recovery 

Emergency Assistance Project 
2022/09 2024/08 ADB 74,023 70,401.32 - 95.00 80.00 2.00 5

33
Public Financial Management Strengthening 

Project-e Government procurement
2023/07 2026/11 EU 1,200 11.03 - 30.00 20.50 9.21 32

34 Social Protection Project 2024/01 2027/09 World Bank 62,784 - - 4.00 3.00 3.00 42

Ministry of Fisheries 

35 Develop Gandara Fishery Habour 2020/12 2023/12 GoSL 9,360 5,756.19 408.37 100.00 76.00 0.00 -3

Ministry of Health 

36 Helmut Khol Maternity Hospital Karapitiya, Galle   2015/10 2018/12 2024/01 KfW 6,734 6,696.54 - 100.00 100.00 0.20 -2 61

37 Health System Enhancement Project 2018/10 2023/10 2025/11 ADB 35,346 19,109.58 193.53 64.00 61.30 1.30 20 25

38 Primary Health Systems Strenghening Project 2019/09 2023/12 2024/06 World Bank 10,673 3,709.56 - 90.00 88.00 8.00 3 6

39 Upgrading Health facilities of selected hospitals 2019/09 2021/09 2024/12 China 15,292 12,835.32 - 93.00 91.50 0.50 9 39

40 Development of Hospitals in Nothern Province 2019/12 2022/12 2023/08 Netherlands 12,225 10,451.90 - 100.00 99.80 0.10 -7 8

41 Health & Medical Service Improvement Project        2018/10 2023/10 JICA 16,594 544.52 - 100.00 30.00 0.00 -5

42 Global  Fund to Fight AIDS, Tuberculosis  2022/01 2024/12 Global Fund 2,689 728.68 - 76.00 70.00 1.00 9

43
A Neonatal and Obstetrics Reference Centre for 

De Zoysa Maternity Hospital
2018/02 2023/10 UK 6,162 2,044.52 - 100.00 34.00 0.00 -5

44 Health  Information and Quality Improvement 2021/07 2024/06 2025/06 Global Fund 4,948 106.00 - 50.00 44.00 6.00 15 12
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45
Capacity Building of Biomedical Enmgineering 

Services
2023/01 2024/12 2025/12 Korea 1,440 19.42 - 17.00 8.00 1.00 21 12

46 Health System Response Project 2023/01 2024/12 AIIB 21,000 6,243.00 - 40.00 29.70 10.00 9

47
Improvement of ETU Facilities of  Hospitals 

under the Line Ministry 
2014/01 2018/12 2020/12 GoSL 9,525 3,832.74 - 100.00 45.00 4.60 -39 24

48 Development of Teaching Hospital Karapitiya 2016/08 2019/08 2024/12 GoSL 1,308 451.43 5.20 60.00 55.00 0.00 9 64

49 Construction of Ministry Building 2016/11 2019/12 2024/12 GoSL 5,979 3,243.72 - 68.00 63.50 0.50 9 60

50
Construction of National Stroke Centre at Base 

Hospital Mulleriyawa 
2014/06 2018/03 2023/06 GoSL 1,112 404.24 - 100.00 16.00 0.00 -9 63

51
Provision of High Quality Radiotherapy for 

Cancer Patients with High Energy Radiation 
2014/01 2020/12 2021/12 GoSL 6,872 4,153.38 - 100.00 92.80 0.00 -27 12

52
Construction of 03 Cancer Hospitals in 

Tellippalei, Kandy and Karapitiya             
2016/11 2019/12 2021/12 GoSL 3,000 1,403.56 - 100.00 43.50 0.30 -27 24

53
Construction of Heart Centre at Lady Ridgeway 

Hospital
2018/01 2020/12 2022/07 GoSL 2,440 843.93 - 100.00 60.00 10.00 -20 19

54
Establishment of higly specialized centres in 

Kandy, Anuradhapura and Colombo 
2018/01 2021/12 2024/03 GoSL 1,845 200.00 38.00 100.00 88.00 5.00 0 27

55 Construction of Nursing Faculty and  Hostel 2017/01 2021/02 2022/12 GoSL 7,172 2,472.24 - 100.00 16.00 1.00 -15 22

56
Establishment of Kidney Dialysis Centers in 

Chronic Kidney Disease Prevalent areas
2016/11 2018/12 2020/12 GoSL 6,500 2,329.09 - 100.00 87.00 0.00 -39 24

57
Upgrading Nurses Training Schools - 

NTS/Kaluthra and NTS/Anuradapura 
2017/01 2019/12 2023/03 GoSL 2,933 911.32 - 100.00 44.00 1.00 -12 27

58
Establish Bone Marrow Transplant Unit at TH-

Kandy
2017/11 2023/06 GoSL 1,701 742.62 - 100.00 38.50 2.50 -9

59 Improvement of Infectious Waste Management 2024/01 2026/07 JICA 1,520 0.00 - 2.00 2.00 2.00 28

60

Programme for Non-Communicable Disease 

Treatment Facilities at the Sri Jayawardhanapura 

General Hospital

2024/01 2025/12 JICA 1,265 123.97 - 12.00 10.00 10.00 21

Ministry of  Industries  

61
Create Dedicated Zone for Textile Manufacturing 

and Related Industries Eravur   
2020/01 2023/12 GoSL 1,962 1,765.00 - 100.00 97.00 0.80 -3

iv
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Ministry of Investment Promotions 

62
Port City Development project  (Land 

Infrastructure Development)
2016/01 2019/12 2025/05 GoSL 10,508 8,060.86 50.84 79.72 86.32 10.13 14 65

Ministry of Irrigation 

63
Lower Malwathu Oya Multisector Development 

Project 
2019/01 2024/12 GoSL 22,900 1,293.50 34.96 11.97 6.24 0.50 9

64 Thalpitigala Reservoir 2018/01 2021/12 2024/12 GoSL 31,494 648.25 - 16.00 9.60 0.90 9 36

65
Mahaweli Water Security Investment Program 

(MWSIP)-Tranch I & II
2015/07 2020/06 2024/06 ADB 77,760 94,033.06 - 90.00 48.00 0.00 3 48

66 Uma Oya Multipurpose Development Project 2010/03 2015/11 2024/03 GoSL
 80,448

81,349.16 5.42 100.00 99.99 0.33 0 100

67
Climate Resilient Integrated Water Management 

Project (CRIWMP)
2017/08 2024/12 GCF 9,114 8,297.71 200.00 88.00 85.00 3.00 9

68
Integrated Watershed and Water Resources 

Management Project
2021/05 2025/10 World Bank 14,199 3,727.72 - 58.00 50.74 12.14 19

69
Climate Resilience Multi-Phase Programmetic 

Approach Project
2021/10 2026/10 World Bank 18,600 865.89 - 31.35 29.60 4.00 31

70

Strengthening Climate Resilience of Subsistence 

Farmers and Agricultural Plantation Communities  

of  Knukles mountain in range

2023/08 2029/01 GCF 15,672 45.04 392.70 3.00 2.50 1.50 58

71
Down stream Development of Yan Oya Reservoir 

area.
2017/01 2020/12 2023/12 GoSL 26,379 18,288.59 38.62 100.00 94.18 2.16 -3 36

72
Rugam Kithul Reservoir Project (Mundeniaru 

River basin Development Project)
2015/01 2025/12 2028/12 GoSL 24,141 362.21 - 5.09 2.31 0.20 57 72

73 Ella Wewa Reservoir 2021/01 2023/12 GoSL 1,532 312.86 - 45.10 18.74 3.23 -3

74

Uma Oya Down Streem Development Project 

(Construction of Alikota ara storage Reservoir & 

Kudaoya storage Reservoir )

2013/09 2019/12 2024/12 GoSL 17,914 15,687.58 66.40 89.51 90.73 3.68 9 60

75
Himbiliyakada Waththegedara Irrigation 

Infrastructure Development Project
2021/07 2024/12 GoSL 7,155 649.80 - 37.20 6.26 0.33 9

76
Construction of Mahakithula Entrance Tunnel and 

associated Canal
2024/01 2027/12 GoSL 2,742 0.07 - 5.00 0.50 0.50 45

77
Construction of the Canal from Eruwewa to 

Mahakanadarawa Reservoir
2024/01 2027/12 GoSL 7,000 12.96 - 15.00 1.00 1.00 45

iv
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Ministry of  Justice, Prison Affairs and Constitutional Reforms 

78 Construction of Pallekelle Prison Complex 2007/01 2011/12 2022/11 GoSL 4,364 2,352.40 30.89 100.00 71.75 2.00 -16 130

79 Magistrate Court Complex (Colombo) 2021/01 2023/01 2024/07 GoSL 4,520 2,125.04 - 60.00 58.00 12.00 4 18

80 Social Cohesion and Reconciliation Project - II 2022/01 2023/12 2024/12 USAID 1,819 2,516.77 - 86.00 85.00 6.00 9 12

81
USAID Sri Lanka Efficient and Effective Justice 

Project (EEJ)
2022/09 2026/09 USAID 5,475 0.00 - 51.00 57.40 12.80 30

82 The Support to Justice Sector Project 2022/01 2025/12 EU 6,935 18.88 - 40.00 35.00 9.48 21

83
Strengthen Capacity Building of Forensic Drug 

Analysis in the Criminal Justice System 
2022/07 2024/12 Korea 1,100 - - 80.00 80.00 68.34 9

84 Stegthening Social Cohension and Peace Project 2022/03 2025/08 EU 2,467 7.90 - 65.00 62.00 40.00 17

85
Comprehensive refurbishment Project of Sri 

Lanka Superior Courts Complex
2023/04 2025/10 China 11,040 18.10 - 32.00 32.00 8.00 19

Ministry of Mass Media 

86
 Digitalization of Terrestrial Television 

Broadcasting Project  in Sri Lanka 
2021/12 2028/12 JICA 32,000 25.20 - 33.30 8.30 0.40 58

Ministry of Ports, Shipping and Aviation 

87
Enhancing Deep Berth Capacity of Jaya Container 

Terminal (JCT)-V  Civil Works Component
2020/11 2022/07 2023/12 SLPA 6,374 3,989.28 - 100.00 91.96 8.46 -3 17

88
East Container Terminal (ECT) - Civil Works - 

Phase II
2022/01 2025/01 2025/06 SLPA 72,577 17,866.61 - 55.67 29.96 4.54 15 5

89 Rehabilitation of Kankasanthurai Harbour 2020/10 2024/01 India 12,424 197.00 75.00 2.43 1.87 0.00 -2

90
Passenger Terminal Building & Associated Works 

- BIA Project 
2020/12 2023/12 JICA 105,570 27,691.00 1,037.00 50.68 5.44 0.00 -3

91
Detailed Design and Post  Design Consultancy 

Services - BIA Project 
2014/03 2024/12 JICA 5,545 5,233.96 - 94.40 71.01 12.13 9

92
Construction of the Import Cargo Terminal 

Building at BIA - Stage -I
2021/01 2023/01 2023/12 AASL 4,573 2,918.00 152.00 100.00 93.00 5.00 -3 11

93
Supply, Installation and Commissioning of 

Secondary Survellance Radar at Pidurutalagala
2023/03 2024/09 AASL 1,710 570.00 - 50.00 45.00 10.00 6 6

94 ECT - Equipment 2021/12 2025/05 SLPA 56,656 50,941.03 - 72.59 68.38 6.79 14

95 ECT - Terminal Management System 2021/11 2024/04 SLPA 4,600 2,241.50 - 87.50 53.00 0.00 1

v
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Ministry of Power and  Energy 

96

Development & Upgrading of Aviation Refuelling 

Terminal & the Existing Fuel Hydrant System and 

Installation of a Fuel Hydrant System at new 

Apron-E at BIA

2018/01 2020/07 2024/05 CPC 7,971 6,461.29 - 93.00 89.40 1.60 2 46

97

Green Power Development and Energy Efficiency 

Improvement Investment (Tranch

2) Package 1,2 ,3,8,9 and Electricity Supply 

Improvement Investment Project -P7

2017/05 2022/06 2023/12 ADB 28,454 23,211.00 - 99.68 90.50 2.00 -3 18

98
33 kV distribution Tower Lines and Gantries 

(GPDEEIIP T2 - P4&P5)
2017/01 2020/12 2024/02 ADB 5,330 4,414.28 - 100.00 100.00 0.00 38

99
Habarana - Veyangoda 220 kV Transmission Line 

Project
2017/05 2020/02 2024/01 JICA 15,774 15,478.00 607.00 100.00 99.90 0.03 -2 47

100
National Transmission & Distribution Network 

Development Project
2017/05 2022/09 JICA 37,284 42,096.00 1,090.10 100.00 60.97 0.00 -18

101
Electricity Supply Reliability Improvement 

Project (Package 4 & 5)
2016/12 2021/07 2024/09 ADB 8,865 6,357.22 - 79.64 70.70 7.02 6 38

102 Construction of Moragolla Hydro Power Plant 2014/07 2019/12 2024/03 ADB 18,809 16,155.08 - 94.50 70.00 6.00 0 51

Ministry of Public Administration, Home Affairs, Provincial Councils and Local Government 

103
Greater Colombo Water & Waste Water

Management Project
2010/06 2023/06 2025/12 GoSL       20,531 16,143.77           - 70.00 70.00 5.00 21 -

104

Greater Colombo Water & Waste Water 

Management Improvement investment 

programme  

2017/01 2022/01 2025/01 EIB 8,750 -            - 10.00 2.00 2.00 10 36

105 Primary Healthcare System Strengthening Project 2018/09 2023/12 2024/06 World Bank 21,188 24,053.40 - 100.00 95.50 0.50 3 6

106 General Education Modernization Programme 2018/04 2024/06 World Bank 9,303 8,699.94
                         

-
100.00 90.00 0.00 3 -

107
Rural Infrastructure Development Project in 

Emerging Region
2017/07 2023/12 2024/04 JICA 20,622 6,185.90 1,232.35 100.00 50.80 0.00 -3 4

108 Local Development Support Project (LDSP) 2019/06 2022/12 2024/09 World Bank 11,491 7,198.20
                        

-
75.00 72.00 5.78 6 21

109 Construction of 160 bridges - Phase 5 2021/07 2024/07 Netherlands 14,112 6,271.60 200.00 89.00 60.00 10.50 4 -

110 E-grama niladhari project 2018/01 2019/12 2023/12 GoSL 1,689 324.67 - 50.80 25.80 0.90 -3 48
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Ministry of Public Security 

111 Development of Police Academy 2015/01 2020/12 2023/12 GoSL 1,110 526.38 - 100.00 78.00 0.00 -4 36

112 Electronic National Identity Card Project 2012/01 2015/10 2024/12 GoSL 8,830 3,371.09 3.30 84.20 82.75 9 100

Ministry of Sports and Youth Affairs 

113
Diyagama Mahinda Rajapakse National Sports 

Academy
2017/10 2021/02 GoSL 10,955 711.96 19.83 100.00 20.98 0.00 -37

114

Development of Sports Infrastructure Facilities- 

Construction of Provincial and District Sports 

Complexes

2011/01 2023/12 GoSL 9,080 6,901.33 34.92 100.00 94.04 0.04 -3

Ministry of Technology 

115 Sri Lanka-Unique Digital Identity Framework 2021/11 2023/12 GoSL 6,810 92.06 - 100.00 27.00 0.00 -3

116 Digital Economy through Technology Diffusion 2021/12 2024/12 GoSL 1,002 0.19 - 40.00 23.00 0.00 9

117
Capacity Building for Digitally Inclusive Sri 

Lanka
2021/12 2024/12 GoSL 1,055 4.05 - 60.00 46.00 0.00 9

Ministry of Transport and Highways 

118 Central Expressway Project Section - 1 2020/09 2024/09 China 176,785 60,477.50 189.08 94.50 44.30 0.05 6

119 Central Expressway Project Section - 3 2016/01 2024/06 GoSL 129,898 24,740.15 2,291.71 98.11 19.62 0.00 3

120 Port Access Elivated Highway 2019/01 2025/06 ADB 55,818 42,498.47 - 82.40 78.40 4.20 15

121
Rehabilitation of Peradeniya - Badulla Road from 

Badulla to Bibilla - (OFID) - Phase II
2022/12 2025/12 OPEC 7,590 1,971.60 105.42 68.33 61.33 2.75 21

122 Colombo District Road Development Project 2013/12 2019/12 2021/10 OPEC 23,110 18,971.47 20.00 100.00 99.88 0.26 -29 22

123 Road Network Development Project 2013/06 2018/06 2021/03 OPEC 7,035 5,685.47 0.55 100.00 97.70 2.20 -39 33

124 Integrated Road Investment Program (i Road)- I 2014/09 2024/03 ADB 120,000 98,447.00 0.36 100.00 93.85 5.08 0

125
Second Integrated Road Investment Program (i 

Road)- II
2018/09 2027/03 ADB 135,000 109,812.66 - 91.63 73.67 6.16 36

126
Rehabilitation of the A017 Corridor project 

(Rakwana - Suriyakanda)
2021/04 2023/04 OPEC 7,600 1,713.03 12.00 100.00 51.66 12.43 -11

127 Reconstruction of 25 Bridges Project 2015/09 2022/02 2023/05 Kuwait Fund 5,960 4,416.31 300.50 100.00 87.30 0.00 -10 14
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128 Construction of Kohuwala & Gatambe Flyovers 2021/08 2024/01 Hungary 10,400 4,288.57 16.00 100.00 61.40 0.00 -2

129

Slave Island-Uttarananda Mawatha,Justice Akbar 

Mawatha 02 Flyovers & Baladaksha Mawatha-

Chiththampalam A Gardner Mawatha Flyover

2021/06 2022/06 GoSL 9,133 7,498.56 - 100.00 89.61 7.54 -21

130 Inclusive Connectivity and Development Project 2021/11 2026/10 World Bank 35,247 11,089.14 0.42 63.01 53.70 3.30 31

131
Kandy Multimodal Transport Terminal 

Development Project
2021/04 2025/05 World Bank 13,762 277.85 - 37.03 12.07 2.73 14

132 Construction of Kurinchankarny Bridge 2024/01 2025/01 Saudi Fund 8,373 0.00 - 3.54 1.50 1.50 10

133
Development of Access Roads to Kandy 

Transport Center
2024/01 2025/05 GoSL 1,500 0.00 - 5.00 5.00 5.00 14

134
Colombo Suburban Railway Development Project-

Transport Project Preparatory Facility
2017/01 2023/12 2025/06 GoSL 9,600 3,731.47 - 68.58 61.52 2.82 15 18

135
Colombo Suburban Railway Development Project-

Railway Efficiency Improvement Project
2019/06 2024/12 ADB 47,216 11,395.98 - 69.68 65.22 6.85 9

136
Railway Development Project (Improvement of 

Maho to Omanthe Railway Line)
2019/11 2023/11 2024/08 India 16,794 11,552.41 - 89.21 85.95 9.50 5 9

137
Repairs of 300 passenger Coaches ( Phase-I & 

Phase-II)
2017/05 2023/12 2024/12 GoSL 3,732 3,691.83 - 91.38 91.28 0.16 9 12

138
Greater Colombo Urban Transport Development 

Project (3K Project) (GOSL only)
2009/09 2015/05 2024/12 GoSL 3,442 3,200.17 15.00 98.15 97.82 0.60 9 115

Ministry of Urban Development and Housing 

139 Development of Strategic Cities -Anuradhapura 2016/12 2021/12 2023/09 AFD 10,125 2,574.66 - 100.00 37.91 0.00 -6 21

140 Urban Regeneration Programme 2012/04 2019/12 2023/07 GoSL 58,169 62,180.96 - 100.00 98.80 0.01 -8 43

141
Anuradhapura Township Development Project - 

Lolugaswewa
2016/01 2019/12 2020/12 GoSL 1,450 13.46 - 100.00 15.75 0.25 -39 12

142 Support to Colombo Urban Regeneration Project 2019/07 2025/06 AIIB 52,572 20,607.59 62.52 98.90 45.61 2.43 15

143
Construction of 2,000 Housing units for the Low 

income people
2022/01 2025/06 China 28,847 238.69 21.77 35.00 7.00 0.00 15

144 Metro Colombo Solid Waste Management Project 2017/01 2020/12 2024/10 GoSL 33,238 24,021.60 - 95.00 93.00 1.00 7 46
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145 Reconstruction of Jaffna Town Hall 2019/07 2023/05 GoSL 2,350 1,636.08 - 100.00 82.00 2.00 -10

146
Oliyamulla Storm Water Drainage and 

Environment Improvement Project
2017/01 2021/12 2025/12 GoSL 3,000 2,252.86 - 74.00 74.00 1.50 22 48

147
Kolonnawa Storm Water Drainage and 

Environment Improvement Project
2018/07 2022/12 2027/12 GoSL 8,300 774,74 - 11.18 11.80 1.60 45 60

148
Sustainable Urban Development Project/ Urban 

Project Preparatoty 
2019/01 2022/03 2024/03 ADB 1,146 516.37 - 100.00 80.00 0.00 0 24

Ministry of Water Supply and Estate Infrastrucure Development

149
Ambatale Water Supply Systems Improvement & 

Energy Saving  Project 
2016/06 2019/06 2024/06 AFD 13,000 12,916.74 241.86 95.83 84.21 3.21 3 60

150
Jaffna Kilinochchi Water Supply & Sanitation 

Project
2011/02 2017/08 2024/06 ADB 35,881 31,371.05 322.81 91.40 86.00 1.60 3 82

151
Gampaha, Attanagalla & Minuwangoda 

Intergrated Water supply Scheme
2017/02 2020/02 2023/12 China 33,060 41,355.36 5,386.23 95.52 94.21 1.71 -3 46

152 Anamaduwa Integrated Water Supply Project 2017/02 2020/05 2022/09 Spain 8,625 6,302.32 28.07 100.00 77.00 2.00 -18 28

153 Polgahawela, Pothuhera & Alawwa IWSP 2017/07 2020/06 2024/04 India 20,208 18,146.08 1,478.49 96.10 94.10 0.00 1 46

154
Aluthgama Mathugama Agalawatta Integrated 

Water Supply Project
2017/05 2020/05 2023/12 India 32,278 31,502.08 1,697.43 97.60 95.42 0.17 -3 44

155 Thambuttegama Water Supply Project 2018/07 2021/06 2023/11 China 16,166 21,700.03 7,657.18 88.10 86.10 0.00 -4 29

156 Matara Stage IV Water Supply Project 2017/10 2020/10 2023/03 Local Banks 18,208 11,045.33 2,218.09 100.00 93.20 0.00 -12 29

157 Kandy City Wastewater Management Project 2010/07 2018/12 2024/12 JICA 22,588 20,093.66 99.14 96.01 93.70 0.14 9 78

158 Sanitation & Hygiene Initiative for Towns Project 2016/06 2022/06 2023/12 AFD 17,665 1,618.24 - 65.00 12.31 0.71 -3 18

159
Phase 2-Stage 1 of  Ratmalana/Moratuwa 

Wastewater Disposal Project                   
2016/07 2025/12 AFD 16,073 1,643.35 8.64 26.00 18.00 2.00 21

160 Water Supply and Sanitation Improvement Project 2015/12 2020/12 2025/06 World Bank 35,450 41,120.00 575.00 93.60 92.80 1.00 15 54

161 Kandy North Pathadumbara Integrated WSP 2019/08 2022/08 2024/06 China 51,324 30,259.97 12,320.40 97.00 88.40 0.00 3 22

162
Replacing of Transmission & Distribution Mains 

from Orugodawatta to Kaduwela
2018/09 2020/09 2023/03 Austria 10,793 11,233.62 - 100.00 99.80 0.70 -12 30

163 Anuradhapura North Water Supply Project - II 2018/05 2024/06 JICA 31,598 403.82 6.86 27.00 13.30 0.00 3
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164 Kalu Ganga water supply Expantion  Project 1 2018/05 2024/12 JICA 55,338 851.26 354.63 14.90 7.93 0.00 9

165 Ruwanwella Water Supply Project - Phase I 2019/12 2022/03 2024/06 Korea 4,500 2,270.86 591.61 89.70 87.80 4.10 3 27

166 Laggala New Town Water Supply Project 2016/07 2018/07 2024/09 Local Banks 4,496 3,432.82 - 92.02 82.42 0.30 6 74

167 Wilgamuwa Water Supply Project 2016/08 2022/10 Local Banks 3,580 1,718.70 56.89 100.00 71.90 0.00 -17 51

168 Greater Rathnapura Water Supply Project 2018/12 2020/06 2022/06 Local Banks 1,530 600.00 - 100.00 61.00 0.00 -21 24

169
 Provision of infrastructure facilities for   4000 

Housing units under Indian Grant
2016/06 2020/12 2024/09 India 5,251 4,943.34 - 97.60 96.70 0.05 6 45

Ministry of Women, Child Affairs and Social Empowerment  

170 Social Protection Project - Component II 2024/01 2027/10 World Bank 2,560 - 1.00 0.50 0.50 33

National Audit Office of Sri Lanka

171
Public Financial Management Strengthening 

Project-Upgrade the Audit Management System
2023/07 2026/11 EU 1,050 2.50 - 6.00 6.00 1.00 32
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